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Project # Increased by:
Decreased 

by:
Various changes

See note:
No 

changes:
Completed / 

Deleted
GG-05 Merged w/GG-06 D
GG-06 $7,115,000 Merged w/GG-05
GG-14 $1,290,249 Moved/Changed Funding Source
GG-16 X
GG-18 $1,600,000 Moved & Changed Funding Source
GG-19 X
GG-20 Moved
GG-21 C

POC-01 X
POC-04 X
POC-07 Moved
POC-10 X
POC-11 Moved
POC-12 Moved
POC-13 X
POC-19 $4,820,000 Changed Funding Source
POC-20 X
POC-21 $1,190,000 Moved/Changed Funding Source
POC-22 Moved & Changed Project Title
POC-23 Moved & Changed Project Title
POC-27 D
PS-01 C
PS-04 C
PS-06 Moved

PS-09 $500,000
Moved/Changed Project Title & 

Funding Source

PS-10
Changed Project Title & 

Funding Source

PS-12 $130,000
Changed Project Title & 

Funding Source
PS-13 Moved/Changed Funding Source
PS-17 $115,000 Moved
U-01 $50,000 Moved
U-02 Moved
T-02 Moved
T-08 Moved
T-09 $220,000 Moved

T-10/T11 $1,600,000 Moved
T-12 X
T-13 Moved
T-14 $250,000 Moved & Changed Funding Source
T-17 $250,000 Moved w/Carryover from Prior Year
T-28 $25,000 Moved & Changed Funding Source
T-31 X
T-32 X
T-34 Changed Funding Source
T-35 X
T-36 Moved
T-39 Moved

Project changes for FY's 12/13 thru 21/22
Major Capital Projects



Project # Increased by:
Decreased 

by: Various changes see note:
No 

changes:
Completed / 

Deleted
T-40 X
T-41 Changed Funding Source

T-44 $52,000
Funding and Value to be determined at 

later date
T-45 X
T-46 NEW
T-47 NEW
T-48 NEW
T-49 NEW
T-50 NEW
T-51 NEW
T-52 NEW
T-53 NEW
T-54 NEW
T-55 NEW
T-56 NEW
T-57 NEW
T-58 NEW
T-59 NEW
U-03 Moved
U-04 Moved & Changed Funding Source
U-05 Moved

U-06 $300,000
Funding source changed…Grant not 

received
U-08 $725,000 Moved w/Carryover from Prior Year
U-11 Moved
U-12 Moved
U-13 Moved
U-14 Moved
U-15 Moved
U-16 Moved & Changed Funding Source
U-19 C
U-20 Moved
U-21 Changed Funding Source
U-23 Moved
U-25 Moved
U-26 $700,000 Moved w/Carryover from Prior Year
U-27 Moved
U-30 $40,000 Moved
U-32 Moved
U-33 Moved
U-34 $919,000 Moved w/Carryover from Prior Year
U-35 Moved
U-36 $32,000 Moved w/Carryover from Prior Year
U-37 Moved
U-38 $100,000 Moved
U-40 Moved
U-42 X
U-43 $20,000
U-44 $60,000
U-47 Moved
U-50 X
U-51 Moved w/Carryover from Prior Year



Project # Increased by:
Decreased 

by: Various changes see note:
No 

changes:
Completed / 

Deleted
U-52 X
U-53 Moved
U-54 X

U-57 $262,976
Moved w/Carryover from Prior Year

& Changed Funding Source
U-60 C
U-61 C
U-64 $10,000 Moved
U-65 $50,000 Moved
U-66 Moved w/Carryover from Prior Year
U-67 Moved & Changed Funding Source
U-68 Moved
U-69 $50,000 Moved
U-70 X
U-71 Moved
U-72 Moved
U-73 Moved
U-74 Moved
U-75 X
U-76 X
U-77 Moved
U-78 Moved
U-79 Moved
U-80 X
U-81 Moved & Changed Funding Source
U-82 Moved & Changed Funding Source
U-83 Moved w/Carryover from Prior Year
U-84 Moved & Changed Funding Source
U-85 NEW

TOTAL DIFF. $11,018,976 $11,457,249



Project # Department Project Title
Type         

(Major/Minor)
Project   Full 

Value
T-46 Transportation Hunt Highway (Town Limits to Community Facilities Area) Major 355,000 
T-47 Transportation Florence Kelvin Highway (SR 79 to Quail Run) Major 1,724,000 
T-48 Transportation Centennial Park Avenue (SR 287 to Butte) Major 1,776,000 
T-49 Transportation Adamsville Road (Main Street to Central Ave) Major 2,000,000 
T-50 Transportation Adamsville Road (Central to Centennial Park Ave.) Major 779,000 
T-51 Transportation Attaway (Hunt to Felix) Major 1,450,000 
T-52 Transportation Hunt Highway (Town Limits to SR-79) Major 1,334,000 
T-53 Transportation Desert Color Parkway (Hunt to Felix Rd) Major 1,298,000 
T-54 Transportation Walker Butte Parkway (Phase I) Major 4,400,000 
T-55 Transportation Florence Heights Road (Main St to SR-79) Major 2,170,000 
T-56 Transportation Felix Road (Attaway to AZ Farms Rd.) Major 2,375,000 
T-57 Transportation Attaway (Palmer to Hunt Highway) Major 3,557,000 
T-58 Transportation West Canal Road - Phase I (Valley Farms Road to 1 mile East) Major 2,220,000 
T-59 Transportation Arizona Farms Road (Felix to E. Town Limits) Major 2,728,000 
U-58 Water Well #1 Assessment Major 50,000

Total Major Additions $28,216,000

New Project (s) 
FY 12/13 - 21/22



PROJECT NUMBER T-46

PROJECT TITLE Hunt Highway (Town Limits to Community Facilities Area)

PROJECT DESCRIPTION Signalization and Intersection Improvements

PROJECT LOCATION Town Limits to Community Facilities Area

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plans, goals, objectives, and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 30,000 $30,000
Real Estate Acquisition $0
Site Preparation $0
Construction 50,000 $50,000
Furnishings & Equipment 275,000 $275,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $355,000 $0 $0 $0 $0 $0 $0 $0 $0 $355,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 355,000 $355,000
TOTAL PROJECT FUNDING $0 $355,000 $0 $0 $0 $0 $0 $0 $0 $0 $355,000

NEW

New project for FY 13/14



PROJECT NUMBER T-47

PROJECT TITLE Florence Kelvin Highway (SR 79 to Quail Run)

PROJECT DESCRIPTION Access control and road improvements to SR 79

PROJECT LOCATION SR 79 to Quail Run

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Improves quality of life in the community

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 184,000 $184,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,540,000 $1,540,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $184,000 $1,540,000 $0 $0 $0 $0 $0 $0 $0 $1,724,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 184,000 1,540,000 $1,724,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $184,000 $1,540,000 $0 $0 $0 $0 $0 $0 $0 $1,724,000

NEW

New project for FY's 13/14 - 14/15.



PROJECT NUMBER T-48

PROJECT TITLE Centennial Park Avenue (SR 287 to Butte)

PROJECT DESCRIPTION Construction of Major Collector due to growth and interconnectivity within SR-287.

PROJECT LOCATION SR 79 to Quail Run

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Conforms to adopted plans, goals, objectives, and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 25,000 220,000 $245,000
Real Estate Acquisition 51,000 $51,000
Site Preparation $0
Construction 1,480,000 $1,480,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $76,000 $220,000 $1,480,000 $0 $0 $1,776,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 76,000 99,000 $175,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 121,000 319,000 $440,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,161,000 $1,161,000
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $76,000 $220,000 $1,480,000 $0 $0 $1,776,000

NEW

New project for FY's 17/18 - 19/20.



PROJECT NUMBER T-49

PROJECT TITLE Adamsville Road (Main Street to Central Ave)

PROJECT DESCRIPTION Improve storm drainage, provide pedestrian access and increase functional classifcation of Adamsville to Minor Arterial

PROJECT LOCATION Main Street to Central Ave

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 40,000 $40,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,960,000 $1,960,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,000,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 1,545,000 $1,545,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 455,000 $455,000
TOTAL PROJECT FUNDING $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,000,000

NEW

New project for FY 12/13.



PROJECT NUMBER T-50

PROJECT TITLE Adamsville Road (Central to Centennial Park Ave.)

PROJECT DESCRIPTION Improve storm drainage, provide pedestrian access and increase functional classifcation of Adamsville to Minor Arterial for 1833 L.F. 

PROJECT LOCATION Central to Centennial Park Ave.

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 80,000 $80,000
Real Estate Acquisition 17,000 $17,000
Site Preparation $0
Construction 682,000 $682,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $779,000 $0 $0 $0 $0 $0 $0 $0 $779,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 144,000 $144,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 635,000 $635,000
TOTAL PROJECT FUNDING $0 $0 $779,000 $0 $0 $0 $0 $0 $0 $0 $779,000

NEW

New project for FY 14/15



PROJECT NUMBER T-51

PROJECT TITLE Attaway (Hunt to Felix)

PROJECT DESCRIPTION Intersection & Signalization Improvement for Safety

PROJECT LOCATION Hunt to Felix

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 120,000 30,000 $150,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,000,000 $1,000,000
Furnishings & Equipment 300,000 $300,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $1,120,000 $0 $330,000 $0 $0 $0 $0 $0 $1,450,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 165,000 $165,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 955,000 330,000 $1,285,000
TOTAL PROJECT FUNDING $0 $0 $1,120,000 $0 $330,000 $0 $0 $0 $0 $0 $1,450,000

NEW

New project for FY's 14/15 & 16/17



PROJECT NUMBER T-52

PROJECT TITLE Hunt Highway (Town Limits to SR-79)

PROJECT DESCRIPTION Intersection & Signalization Improvement for Safety

PROJECT LOCATION Town Limits to SR-79

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 150,000 $150,000
Real Estate Acquisition 34,000 $34,000
Site Preparation $0
Construction 850,000 $850,000
Furnishings & Equipment 300,000 $300,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $1,334,000 $0 $0 $0 $0 $0 $0 $1,334,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,334,000 $1,334,000
TOTAL PROJECT FUNDING $0 $0 $0 $1,334,000 $0 $0 $0 $0 $0 $0 $1,334,000

NEW

New project for FY 15/16



PROJECT NUMBER T-53

PROJECT TITLE Desert Color Parkway (Hunt to Felix Rd)

PROJECT DESCRIPTION Partial Minor Arterial Buildout of Desert Color Parkway

PROJECT LOCATION Hunt to Felix Rd

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plans, goals, objectivies, and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 138,000 $138,000
Real Estate Acquisition $0
Site Preparation $0
Construction 860,000 $860,000
Furnishings & Equipment 300,000 $300,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $138,000 $1,160,000 $0 $0 $0 $1,298,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 138,000 1,160,000 $1,298,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $138,000 $1,160,000 $0 $0 $0 $1,298,000

NEW

New project for FY's 17/18 - 18/19



PROJECT NUMBER T-54

PROJECT TITLE Walker Butte Parkway (Phase I)

PROJECT DESCRIPTION Developer to construct minor arterial for initial phase associated with project

PROJECT LOCATION Walker Butte Parkway

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plans, goals, objectivies, and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 400,000 $400,000
Real Estate Acquisition $0
Site Preparation $0
Construction 4,000,000 $4,000,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $400,000 $4,000,000 $0 $0 $0 $4,400,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 400,000 4,000,000 $4,400,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $400,000 $4,000,000 $0 $0 $0 $4,400,000

NEW

New project for FY's 17/18 - 18/19



PROJECT NUMBER T-55

PROJECT TITLE Florence Heights Road (Main St to SR-79)

PROJECT DESCRIPTION Developer to construct minor arterial for initial phase associated with project

PROJECT LOCATION Walker Butte Parkway

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 30,000 30,000 $60,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,810,000 $1,810,000
Furnishings & Equipment 300,000 $300,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $1,840,000 $0 $0 $0 $0 $0 $330,000 $0 $0 $0 $2,170,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,840,000 330,000 $2,170,000
TOTAL PROJECT FUNDING $1,840,000 $0 $0 $0 $0 $0 $330,000 $0 $0 $0 $2,170,000

NEW

New project for FY's 12/13 & 18/19



PROJECT NUMBER T-56

PROJECT TITLE Felix Road (Attaway to AZ Farms Rd.)

PROJECT DESCRIPTION 1/2 Road Improvement to Minor Arterial

PROJECT LOCATION Attaway to AZ Farms Rd.

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Improves quality of life in the community

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 253,000 $253,000
Real Estate Acquisition 10,000 $10,000
Site Preparation $0
Construction 2,112,000 $2,112,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $2,375,000 $0 $2,375,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 350,000 $350,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 2,025,000 $2,025,000
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $2,375,000 $0 $2,375,000

NEW

New project for FY 20/21



PROJECT NUMBER T-57

PROJECT TITLE Attaway (Palmer to Hunt Highway)

PROJECT DESCRIPTION 1/2 Road Improvement to Major Arterial

PROJECT LOCATION Palmer to Hunt Highway

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Improves quality of life in the community

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 327,000 $327,000
Real Estate Acquisition 20,000 $20,000
Site Preparation $0
Construction 3,210,000 $3,210,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,557,000 $3,557,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 1,186,000 $1,186,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 2,371,000 $2,371,000
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,557,000 $3,557,000

NEW

New project for FY 21/22



PROJECT NUMBER T-58

PROJECT TITLE West Canal Road - Phase I (Valley Farms Road to 1 mile East)

PROJECT DESCRIPTION Access control and Road improvements to SR 79

PROJECT LOCATION Valley Farms Road to 1 mile East

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plan, goals, objectives, and policies

PROJECT COST FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 220,000 $220,000
Real Estate Acquisition $0
Site Preparation $0
Construction 2,000,000 $2,000,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $220,000 $2,000,000 $2,220,000

PROJECT FUNDING FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 220,000 2,000,000 $2,220,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $220,000 $2,000,000 $2,220,000

NEW

New project for FY's 21/22 - 22/23.



PROJECT NUMBER T-59

PROJECT TITLE Arizona Farms Road (Felix to E. Town Limits)

PROJECT DESCRIPTION 1/2 Road Improvement to Minor Arterial

PROJECT LOCATION Felix to E. Town Limits

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Improves quality of life in the community

PROJECT COST FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL
Planning/feasibility analysis 250,000 $250,000
Architectural/engineering fees $0
Real Estate Acquisition 78,000 $78,000
Site Preparation $0
Construction 2,400,000 $2,400,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,728,000 $2,728,000

PROJECT FUNDING FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 545,600 $545,600
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 2,182,400 $2,182,400
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,728,000 $2,728,000

NEW

New project for FY 22/23.



PROJECT NUMBER U-85

PROJECT TITLE Well No. 1 Assessment

PROJECT DESCRIPTION Engineering assessment of Well No. 1 to expand capacity and improve water quality.

PROJECT LOCATION Well No. 1

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 50,000 $50,000
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $50,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $50,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 50,000 $50,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $50,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $50,000

NEW

New project for FY 12/13



PROJECT # PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL

GG-06 Public Works Facility 125,000 525,000 1,000,000 40,000,000 1,000,000 $42,650,000

GG-14 Town Hall Complex 1,000,000 13,000,000 $14,000,000

GG-16 Parks & Recreation Maintenance 50,622 527,315 $577,937

GG-18 North End Framework Plan 100,000 400,000 400,000 400,000 200,000 200,000 200,000 $1,900,000

GG-19 Town-Wide Software Integration 500,000 $500,000

GG-20 IT Building 280,300 $280,300

POC-01
Florence Multi-Generational Community 

Center & Parks Admin 3,391,677 11,215,378 $14,607,055

POC-04 Heritage Park Lighting 200,000 $200,000

POC-07
Scoreboards - Heritage Park & Little 

League Park 44,000 $44,000

POC-10 Trail-Walking Nature Riparian 336,000 105,000 433,650 $874,650

POC-11 Parks  (Additional) 10,500 1,200,000 2,173,500 $3,384,000

POC-12
Florence Cemetery Main 

Access Paving 22,600 $22,600

POC-13 Florence Cemetery Fencing 17,800 $17,800

POC-19 Library Building 500,000 10,820,000 $11,320,000

POC-20 Phase II - Cemetery Planning 10,000 $10,000

POC-21 Rodeo Park Development 20,000 100,000 $120,000

POC-22 Play Ground Equipment 125,000 $125,000

POC-23 Softball Field #3 Lighting 100,000 $100,000

PS-06 New Police Station 8,000,000 $8,000,000

PS-09 Fire Station 546 3,570,000 $3,570,000

PS-10 Fire Station 547/Police Substation 4,035,000 $4,035,000

PS-12 Fire Station 548/Police Substation 1,500,000 $1,500,000

PS-13 Pierce Fire Engine Tanker/Pumper 630,000 $630,000

PS-17 Pierce Fire Engine Tanker/Pumper 670,000 $670,000

U-01 Storm Water Master Plan 125,000 $125,000

U-02 Storm Water Utility 45,000 265,000 $310,000

T-02 Plant Road Paving 600,000 $600,000

T-08
Street Improvement Phase IV

 Florence Gardens 225,000 1,365,000 $1,590,000

T-09
Street Improvement Phase V 

Florence Gardens 2,000,000 $2,000,000

T-10/T-11 Street Improvement Phase I & II 840,000 1,000,000 300,000 $2,140,000

T-12
Kelvin Highway Bridge Replacement 

(ADOT) 45,000 45,000 4,425,000 $4,515,000

TOWN OF FLORENCE

COMBINED-MAJOR CAPITAL SUMMARY

CAPITAL IMPROVEMENT PROJECT

FY's 12/13 through 21/22



PROJECT # PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL

T-13 Main Street/Other Extension - Phase 1 275,000 375,000 $650,000

T-14
improvement @ SH79B & SH287 

Intersection 500,000 250,000 1,500,000 $2,250,000

T-17 Diversion Dam Road Improvements 1,284,000 $1,284,000

T-28 Signalization for Streets 300,000 550,000 550,000 600,000 325,000 $2,325,000

T-31 Felix Road 1/2 Rd Improvement 1,320,000 $1,320,000

T-32 Adamsville Rd 3/4 Mile Ext. to Plant Rd 225,000 2,100,000 $2,325,000

T-34 Street Extensions 30,000 240,000 1,610,000 1,880,000 $3,760,000

T-35 Main Street Extension  Phase II 400,000 $400,000

T-36 Main Street Extension  Phase III 4,000,000 $4,000,000

T-39
Main Street improvements 

(Butte to 1st St). 275,000 1,800,000 $2,075,000

T-40 Street Improvements - Ruggles 225,000 1,440,000 $1,665,000

T-41 Pinal St. Drainage 125,000 525,000 $650,000

T-44 Hunt Hwy (Phase III to County Line) $0

T-45 East Butte Micro-Seal Project 450,000 $450,000

T-46
(Town Limits to 

Community Facilities Area) 355,000 $355,000

T-47
Florence Kelvin Highway 

(SR 79 to Quail Run) 184,000 1,540,000 $1,724,000

T-48
Centennial Park Avenue 

(SR 287 to Butte) 76,000 220,000 1,480,000 $1,776,000

T-49
Adamsville Road 

(Main Street to Central Ave) 2,000,000 $2,000,000

T-50
Adamsville Road 

(Central to Centennial Park Ave.) 779,000 $779,000

T-51 Attaway (Hunt to Felix) 1,120,000 330,000 $1,450,000

T-52
Hunt Highway 

(Town Limits to SR-79) 1,334,000 $1,334,000

T-53
Desert Color Parkway 

(Hunt to Felix Rd) 138,000 1,160,000 $1,298,000

T-54 Walker Butte Parkway (Phase I) 400,000 4,000,000 $4,400,000

T-55
Florence Heights Road 

(Main St to SR-79) 1,840,000 330,000 $2,170,000

T-56 Felix Road (Attaway to AZ Farms Rd.) 2,375,000 $2,375,000

T-57 Attaway (Palmer to Hunt Highway) 3,557,000 $3,557,000

T-58
West Canal Road - Phase I 

(Valley Farms Road to 1 mile East) 220,000 2,000,000 $2,220,000

T-59
Arizona Farms Road 

(Felix to E. Town Limits) 2,728,000 $2,728,000

U-03 Manhole Replacement (Main Street) 67,500 $67,500

U-04 Main Interceptor form CCA to WWTP 4,679,400 $4,679,400

U-05 Recharge Injection Wells 330,000 $330,000

U-06
Sewer Main Extensions & 

Replacements 350,000 100,000 100,000 100,000 $650,000

U-08 Florence - WWTP Expansion 1,225,000 17,500,000 $18,725,000

U-11 18"Bore across SH 79 100,000 $100,000

U-12
WWTP Expansion 

(N. Florence) 465,000 2,084,000 $2,549,000



PROJECT # PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL

U-13
Sewer Main Extension (Main 

Interceptor/Lift Station) 30,000 470,000 $500,000

U-14 Lift Station & Hunt Highway & SH 79 40,000 330,000 $370,000

U-15 Lift Station 80,000 720,000 $800,000

U-16 Recharge Facility Expansion 40,000 200,000 300,000 $540,000

U-20
Polishing Lagoons - Berm 

Reconstruction 314,000 $314,000

U-21
Combination Sewer Cleaner/Manhole 

Cleaning Equipment 375,000 $375,000

U-23 New Water Well 45,000 750,000 1,000,000 $1,795,000

U-25 INS Water Line Relocated 95,000 $95,000

U-26
Water Storage Tank @ Existing Tank 

Location 1,100,000 $1,100,000

U-27 Water Extension North of Gila River 187,000 $187,000

U-30 Fire Hydrant Replacement 40,000 40,000 40,000 40,000 $160,000

U-32 New Well 1,120,000 $1,120,000

U-33 Storage Tank 1,050,000 $1,050,000

U-34 New Well #3 1,085,000 $1,085,000

U-35 Unusable Valve Replacement 75,000 45,000 30,000 20,000 $170,000

U-36 Main Street Water Line Replacement 187,000 $187,000

U-37 Booster Station/Water System Tie-in 200,000 $200,000

U-38 Water Line Replacements 250,000 200,000 150,000 100,000 100,000 $800,000

U-40 Hydrant Installation 50,000 $50,000

U-42 Electronic Water Meters 192,500 150,000 40,000 $382,500

U-43
Sanitation Division Facility Land 

Acquisition 40,000 $40,000

U-44 Sanitation Division Facility 200,000 $200,000

U-47 Garbage Truck (Population Growth) 260,000 270,000 280,000 $810,000

U-50 Garbage Truck Replacement II 270,000 280,000 $550,000

U-51 Office Laboratory Space @ WWTP 338,000 $338,000

U-52 Sanitation Facility 80,000 345,000 $425,000

U-53 Transfer Station 2,000,000 $2,000,000

U-54 Lift Station & Valley Farms Alignment 120,000 800,000 $920,000

U-57
Relocate/Replace Generators Well #1 

& #4 370,159 $370,159

U-64 SCADA Tie-in (Water) 65,000 $65,000

U-65 Well No. 5 Booster Pumps 98,000 $98,000

U-66 Adamsville Water Line 838,000 $838,000

U-67 Merrill Ranch Well (Initial) 100,000 1,800,000 $1,900,000

U-68
N. Florence Water Storage Distribution 

Line 105,000 1,045,000 $1,150,000

U-69
Water transmission Line Erxtension - 

Well #5 to Well #4 50,000 918,000 $968,000

U-70 Prison Complex Water Line 70,000 662,000 $732,000

U-71
Valley farms Areqa Well #1 (Zone B1) 

& Storage Tank 1,930,000 $1,930,000



PROJECT # PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL

U-72 Merrill Ranch Well #2 and Storage tank 1,920,000 $1,920,000

U-73 Water Line Extension @ Bailey Street 100,000 683,000 $783,000

U-74
Water Transmission Line Extension - 

Caliente Entrance to California 200,000 1,465,000 $1,665,000

U-75 Valley Farms Area Well #2 (Zone B2) 980,000 $980,000

U-76 Felix road Well (Zone A1) 980,000 $980,000

U-77
Water Transmission line Extension - 

Well #5 to SH 79/287 110,000 621,000 $731,000

U-78 Booster Pumps VFD's 47,000 $47,000

U-79
Office Space (Renovation)

3-Way Split for funding 28,750 $28,750

U-79
Office Space (Renovation)

3-Way Split for funding 57,500 $57,500

U-79
Office Space (Renovation)

3-Way Split for funding 28,750 $28,750

U-80
Sewer Main Line Extension - Elizabeth 

to Adamsville 10,000 62,000 $72,000

U-81 Merrill Ranch WRF (Phase 1) 4,000,000 $4,000,000

U-82 Merrill Ranch WRF (Phase 2) 950,000 14,000,000 $14,950,000

U-83 Effluent Discharge System 850,000 $850,000

U-84
8th Street Sewer Line 

Extension 68,500 $68,500

U-85 Well No. 1 Assessment 50,000 $50,000
TOTAL PROJECT COST $24,408,609 $21,846,977 $59,276,628 $21,814,122 $27,906,565 $20,629,000 $9,183,500 $42,150,000 $3,375,000 $15,347,000 $4,728,000 $250,665,401



FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL

380,300 671,800 736,000 1,135,000 1,156,250 755,000 300,000 670,000 8,954,000 $14,758,350

3,340,000 3,505,000 4,204,000 9,940,000 4,000,000 76,000 99,000 $25,164,000

866,667 $866,667

15,000 $15,000

1,529,159 1,080,666 165,000 $2,774,825

75,000 4,030,000 4,320,000 1,250,000 14,000,000 1,960,000 300,000 $25,935,000

184,000 1,705,000 538,000 5,281,000 319,000 350,000 1,406,000 2,545,600 $12,328,600

2,725,000 465,000 26,008,210 2,504,000 4,425,000 16,500,000 $52,627,210

6,904,400 550,000 1,050,000 600,000 325,000 $9,429,400

$0

4,622,000 6,615,500 2,722,500 2,775,000 761,000 $17,496,000

1,702,750 475,000 265,000 110,000 62,000 $2,614,750

260,000 1,278,750 $1,538,750

200,000 260,000 350,000 625,000 $1,435,000

1,000,000 $1,000,000

1,968,344 11,215,378 61,122 1,727,315 2,173,500 $17,145,659

500,000 2,631,790 $3,131,790

40,000 270,000 280,000 $590,000

120,000 800,000 $920,000

$0

95,000 $95,000

673,500 $673,500

1,642,500 $1,642,500

500,000 45,000 765,000 1,200,000 1,000,000 40,000,000 1,000,000 $44,510,000

2,295,000 355,000 1,590,000 1,334,000 330,000 330,000 1,161,000 2,025,000 2,371,000 2,182,400 $13,973,400
TOTAL PROJECT FUNDING $24,408,609 $21,846,977 $59,276,628 $21,814,122 $27,906,565 $20,629,000 $9,183,500 $42,150,000 $3,375,000 $15,347,000 $4,728,000 $250,665,401

Impact Fees-Police

PROJECT FUNDING

2% Construction Tax

Private Sector -Dev. Agreement

Grants

Impact Fees-General Gov.

Impact Fees-Parks

Impact Fees-Sanitation

Impact Fees-Sewer

Impact Fees-Water

Impact Fees-Transportation

Impact Fees-Fire

Impact Fees-Public Works

CFD

Water

Florence Sewer

Sanitation

N. Florence Sewer

Impact Fees-N. F. Sewer

Impact Fees-Library

Capital Project Fund

Financing

HURF

Donations

Developer Contributions

Food Tax



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

GG-06
Acquisition of Land/
Public Works Facility 125,000 525,000 1,000,000 40,000,000 1,000,000 $42,650,000

GG-14 Town Hall Complex 1,000,000 13,000,000 $14,000,000

GG-16
Parks & Recreation Maintenance

50,622 527,315 $577,937

GG-18 North End Framework Plan 100,000 400,000 400,000 400,000 200,000 200,000 200,000 $1,900,000

GG-19
Town-Wide Software Integration

500,000 $500,000

GG-20 IT Building 280,300 $280,300

$505,300 $925,000 $400,000 $450,622 $2,227,315 $13,200,000 $1,200,000 $40,000,000 $1,000,000 $0 $59,908,237

FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

380,300 400,000 400,000 400,000 700,000 200,000 200,000 $2,680,300

125,000 525,000 $650,000

$0

$0

$0

$0

$0

13,000,000 $13,000,000

$0

$0

$0

$0

$0

$0

1,000,000 $1,000,000

50,622 527,315 $577,937

1,000,000 40,000,000 1,000,000 $42,000,000

$505,300 $925,000 $400,000 $450,622 $2,227,315 $13,200,000 $1,200,000 $40,000,000 $1,000,000 $0 $59,908,237

Food Tax

Water

Impact Fees - Parks & Recreation

Impact Fees - General Fund

Impact Fees - Public Works

N. Florence Sewer

TOWN OF FLORENCE

GENERAL GOVERNMENT

CAPITAL IMPROVEMENT PROJECT

TOTAL PROJECT COST

Capital Project Fund

HURF

2% Construction Tax

PROJECT FUNDING

Sanitation

TOTAL PROJECT FUNDING

Grants

Developer Contributions

Donations

Financing

Private Sector -Dev. Agreement

CFD

Florence Sewer



PROJECT NUMBER GG-06 (2004 CIP Ranking 89)

PROJECT TITLE Public Works Facility

PROJECT DESCRIPTION Public Works Storage/Maintenance/Regional Office Facility

PROJECT LOCATION Town of Florence (Public Works)

PROJECT BENEFITS Alleviates substandard conditions or deficiencies

COMMENTS Provides parking facility and areas for personnel, equipment and fleet maintenance activities.  Regional facility to have shorter travel and eliminate
congestion at existing facility.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 1,000,000 $1,000,000
Real Estate Acquisition 125,000 $125,000
Site Preparation $0
Construction 525,000 40,000,000 1,000,000 $41,525,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $125,000 $525,000 $0 $0 $0 $0 $1,000,000 $40,000,000 $1,000,000 $0 $42,650,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 125,000 525,000 $650,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,000,000 40,000,000 1,000,000 $42,000,000
TOTAL PROJECT FUNDING $125,000 $525,000 $0 $0 $0 $0 $1,000,000 $40,000,000 $1,000,000 $0 $42,650,000
GG-05 NOTES:
Note:  No changes to this project.
Project changes as of 4/6/07:  None at this time
Project changes as of 12/27/07:  Project increased from 3 Acres to 53.0 Acres, project moved from FY 08/09 to FY 09/10 and increased from $30,000 to 1.59 Million.
Project changes as of 1/14/09: Moved from FY 09/10 to FY 12/13, no change in value or funding.
Project changse as of 1/20/10: NONE

GG-06 NOTES:

Project changse as of 12/31/10: NONE
*Changes as of 04/15/11:  Costs of Real Estate Acquisition decreased from $1.59 million to $265k, CIP funding source to pay for $232,275 with remainder of $32,725 to be paid out of Impact Fees.  
Project changes as of 12/31/11: Real estate cost decreased from $265k to $125k for FY 12/13. Construction costs of $525k added to FY 13/14. All funding moved to HURF, total increase on project 
costs is: $385k.

Notes:  Project modified from  FY 09/10 $9,000 site Prep & FY 10/11 $300,000 Construction & $100,000 Furnishing & Equipment - to FY 9/10  $200,000 Engineering & FY 10/11 $800,000 in 
Project changes as of 4/6/07:  None at this time



Project changse as of 1/20/10: NONE
Project changse as of 12/31/10: NONE
*Changes as of 04/15/11: Moved Engineering costs of $7.5 million from FY 12/13 and Construction costs of $42 million from FY 13/14 to FY 17/18. no change in funding source.
Project changes as of 12/31/11: NONE
Project changes as of 04/13/12: Project GG-05 (Acquisition of land for Public Works Facility) merged with Project GG-06 Public Works Facility. See CIP for remainder of funding for land. 
Changes to IIP as follows: Engineering decreased from $7.5M to $1M and moved from FY 17/18 to FY 18/19; Construction decreased from $42M to $41M and moved from FY 17/18 to FY's 19/20-
20/21, $40M & $1M respectively. No change in funding source. Total decrease to project is $7.5M.

Notes continued GG-06/merge.
Project changes as of 12/27/07: Engineering fees increased from $200,000 to $7.5 million & Construction increased from $800,000 to $42 million.
Project changes as of 1/14/09: Moved project from FY's 09/10-10/11 to FY's 12/13-13/14, no change to value or funding.



PROJECT NUMBER GG-14

PROJECT TITLE Town Hall Complex

PROJECT DESCRIPTION

PROJECT LOCATION Florence

PROJECT BENEFITS Conforms to adopted plans, goals, objectives & policies; Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS Move from mulitple buildings into one complex

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 1,000,000 $1,000,000
Real Estate Acquisition $0
Site Preparation $0
Construction 11,000,000 $11,000,000
Furnishings & Equipment 2,000,000 $2,000,000
Vehicles & Capital Equipment
TOTAL PROJECT COST: $0 $0 $0 $0 $1,000,000 $13,000,000 $0 $0 $0 $0 $14,000,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing 13,000,000 $13,000,000
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,000,000 $1,000,000
TOTAL PROJECT FUNDING $0 $0 $0 $0 $1,000,000 $13,000,000 $0 $0 $0 $0 $14,000,000

               This project was originally estimated at $425,000. for FY 06/07, breakdown as follows: Engineering $100,000, Const. $200,000 & Equip $125,000.

Town Hall complex that will encompass the following departments: Administration, Council/Town Clerk, Human Resources, Finance, IT, Legal, Courts, & Community 
Development

Project  changes as of 01/27/10:  $1. Million of the Engineering/Architectural fees moved from FY 10/11 to FY 11/12, The $371,864 that stayed in FY 10/11 has changed funding sources from Impact 
Fees to Construction Tax.  Construction, Equipment and Furnishings moved from FY 11/12 to FY 13/14.  No change in value or funding source.

Project changes as of 12/31/11: NONE

Project changes as of 12/27/07: Project has been pushed back from FY 09/10 to FY 11/12, Architectural/engineering fees increased from $125,000 to $150,000, Construction increased from 
$725,000 to $800,000  and Equipment increased from $125,000 to $150,000.  Funding total for General fund increased from $975,000 to $1,100,000.
Project changes as of 1/14/09:  Renamed project from P & Z Facilities and F.F.E. to Town Hall Complex.  All numbers now represent the study.

Project changes as of 3/9/07:  The project has changed because the Modular was set into place in FY 06/07 as Temporary Structure until the new Share building has been completed.  The project 
has moved to FY 09/10 with the following value changes:  Engineering increased from $100,000 to $125,000, Construction building has been completed.  The project has moved to FY 09/10 with 
the following value changes:  Engineering increased from $100,000 to $125,000, Construction has increased from $200,000 to $750,000, and Equipment has stayed the same at $125,000.

NOTES:  This project is replacing project GG-08 "Office Expansion" which was set for FY 05/06 $100,000, 

Project changse as of 12/31/10:  Moved project from FY's 10/11-11/12 & 13/14 to 12/13-13/14 & 15/16, no change in value or funding.



Notes continued for GG-14:
Project changes as of 04/13/12: Removed Engineering cost from FY 14/15 of $371,864, moved Engineering fees from FY 15/16 to 16/17. Funding for FY 17/18 changed from Impact fees of 
$14,290,249 to Financing for $13M, with a total reduction of project costs of $1,290,249.



PROJECT NUMBER GG-16

PROJECT TITLE Parks & Recreation Maintenance

PROJECT DESCRIPTION New Building for Parks & Recreation Maintenance built within the Town complexes.

PROJECT LOCATION Florence

PROJECT BENEFITS Conforms to adopted plans, goals, objectives & policies; Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 50,622 $50,622
Real Estate Acquisition $0
Site Preparation $0
Construction 421,852 $421,852
Furnishings & Equipment 105,463 $105,463
Vehicles & Capital Equipment
TOTAL PROJECT COST: $0 $0 $0 $50,622 $527,315 $0 $0 $577,937

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0

Florence Sewer
$0

N. Florence Sewer $0
Sanitation $0
Impact Fees 50,622 527,315 $577,937
TOTAL PROJECT FUNDING $0 $0 $0 $50,622 $527,315 $0 $0 $0 $0 $0 $577,937

Project changes as of 04/13/12: Moved Engineering fees from FY 14/15 to FY 15/16, no change in value or funding source.
Project changes as of 12/31/11: NONE

New Project for FY 09/10 to start in FY 10/11.
Project changes as of 01/28/10: Moved from FY's 09/10-10/11 to FY's 10/11-11/12
Project changse as of 12/31/10:  Moved project from FY's 11/12-12/13 to 12/13-13/14, no change in value or funding.



PROJECT NUMBER GG-18

PROJECT TITLE North End Framework Plan

PROJECT DESCRIPTION Soliciting proposals to hire a multi-disciplinary consultant team to assist the Town in developing a comprehensive Framework Plan that will lead to efforts facilitating flood
mitigations improvements, transportation enhancements, downtown economic development activities, development guidelines and land use planning for the North End
Framework study area.

PROJECT LOCATION Florence

PROJECT BENEFITS Conforms to adopted plans, goals, objectives & policies; Improves quality of life; Improves quality of life in the community; & Alleviates substandard conditions of deficiencies.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 100,000 $100,000
Architectural/engineering fees 400,000 400,000 400,000 200,000 200,000 200,000 $1,600,000
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $100,000 $400,000 $400,000 $400,000 $200,000 $200,000 $200,000 $0 $0 $0 $1,700,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 100,000 400,000 400,000 400,000 200,000 200,000 200,000 $1,900,000
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0

Water $0

Florence Sewer
$0

N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $100,000 $400,000 $400,000 $400,000 $200,000 $200,000 $200,000 $0 $0 $0 $1,900,000

New Project for FY's 10/11-11/12
Project changse as of 12/31/10:  Contract negotiated to the following changes: FY 10/11 reduced from $300K to $200K, FY's 11/12 & 12/13 reduced from $300K to $100K, and project was extended 
Project changes as of 12/31/11: Cost for FY 13/14 increased from $100k to $400k and moved from Planning/feasibility analysis to Engineering Fees. Costs of $400k added to FY's 14/15 & 15/16 and 



PROJECT NUMBER GG-19

PROJECT TITLE Town-Wide Software Integration

PROJECT DESCRIPTION Integrated Software Packege- Town-wide

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions of deficiencies.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 500,000 $500,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $500,000 $0 $0 $0 $0 $0 $500,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 500,000 $500,000
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $500,000 $0 $0 $0 $0 $0 $500,000

New Project for FY 16/17

A need for a fully integrated Town-wide computer system is needed. Currently the primary function of our existing software is financial with limited offered components. The 

Project changes as of 12/31/11: NONE



PROJECT NUMBER GG-20

PROJECT TITLE Information Technology Building

PROJECT DESCRIPTION Furniture, fixtures and equipment for the Information technology Building. This also includes other expenses such as utilities.

PROJECT LOCATION Florence

PROJECT BENEFITS Provide new facility or service capability; conforms to adopted plans, goals, objectives, and policies, and Alleviates substandard conditions of deficiencies.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 225,000 $225,000
Furnishings & Equipment 55,300 $55,300
Vehicles & Capital Equipment $0
Other (Utilities) $0
TOTAL PROJECT COST: $280,300 $0 $0 $0 $0 $0 $0 $280,300

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 280,300 $280,300
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $280,300 $0 $0 $0 $0 $0 $0 $0 $0 $0 $280,300

Project changes as of 12/31/11: Moved from FY 11/12 to FY 12/13. No other changes at this time.

Due to departments needing additional space a building is required to accommodate the Information Technology Department's move out of Town Hall. This budget includes 

New Project for FY 11/12



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

POC-01

Florence Multi-Generational 
Community Center &

Parks Admin 3,391,677 11,215,378 $14,607,055

POC-04 Heritage Park Lighting 200,000 $200,000

POC-07
Scoreboards - Heritage Park & 

Little League Park 44,000 $44,000

POC-10 Trail-Walking Nature Riparian 336,000 105,000 433,650 $874,650

POC-11 Parks  (Additional) 10,500 1,200,000 2,173,500 $3,384,000

POC-12
Florence Cemetery Main Access 

Paving 22,600 $22,600

POC-13 Florence Cemetery Fencing 17,800 $17,800

POC-19 Library Building 500,000 10,820,000 $11,320,000

POC-20 Phase II - Cemetery Planning 10,000 $10,000

POC-21 BLM Development 20,000 100,000 $120,000

POC-22 Play Ground Equipment 125,000 $125,000

POC-23 Softball Field #3 Lighting 100,000 $100,000

$0 $4,388,477 $22,371,378 $115,500 $1,656,250 $20,000 $2,273,500 $0 $0 $0 $30,825,105

FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

271,800 336,000 105,000 456,250 20,000 100,000 $1,289,050

$0

866,667 $866,667

15,000 $15,000

766,666 $766,666

$0

$0

8,188,210 $8,188,210

$0

$0

$0

$0

$0

$0

500,000 2,631,790 $3,131,790

1,968,344 11,215,378 10,500 1,200,000 2,173,500 $16,567,722

$0 $4,388,477 $22,371,378 $115,500 $1,656,250 $20,000 $2,273,500 $0 $0 $0 $30,825,105

N. Florence Sewer

Sanitation

Impact Fees - Parks & Recreation

TOTAL PROJECT FUNDING

Impact Fees - Library

TOWN OF FLORENCE

Water

Florence Sewer

PARK/OPEN SPACE/COMMUNITY SERVICES

CAPITAL IMPROVEMENT PROJECT

HURF

Financing

PROJECT FUNDING

CFD

TOTAL PROJECT COST

Grants

Developer Contributions

Private Sector -Dev. Agreement

Donations

Capital Project Fund

2% Construction Tax

Food Tax



PROJECT NUMBER POC-01 (2004 CIP Ranking 10)

PROJECT TITLE Florence l Community Center & Park Admin

PROJECT DESCRIPTION Development of a 40,000 sq ft. Community Center

PROJECT LOCATION Giles Property

PROJECT BENEFITS Improves quality of life in the community, Alleviates substandard conditions of deficiencies, and has public support

COMMENTS Center will service as a One-Stop-Shop that will encompass all aspects of recreation from: administration, sports, special interest, senior
programming, youth, teens, adults, etc.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 1,076,677 $1,076,677
Real Estate Acquisition $0
Site Preparation 105,000 $105,000
Construction 2,000,000 8,972,302 $10,972,302
Furnishings & Equipment 2,243,076 $2,243,076
Vehicles & Capital Equipment 210,000 $210,000
TOTAL PROJECT COST: $0 $3,391,677 $11,215,378 $0 $0 $0 $0 $0 $0 $0 $14,607,055

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax 766,667 $766,667
Food Tax 15,000 $15,000
Grants 766,666 $766,666
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,843,344 11,215,378 $13,058,722
TOTAL PROJECT FUNDING $0 $3,391,677 $11,215,378 $0 $0 $0 $0 $0 $0 $0 $14,607,055

Project changed on 2/17/07 as follows:  Planning/feasibility analysis added for FY 07/08 for $50,000.  Architect/Engineering Fee Increased from $17,000 for FY 08/09 to $400,000, Construction 
Increased from $136,000 in FY 08/09 and 1 million in FY 09/10 to $2 million and was moved to FY 09/10, Site Preparation added to FY 08/09 in the amount of $300,000, Furniture & Equipment 
increased from $381,000 to $500,000 for FY 09/10, Vehicle & Capital Equipment added in FY 09/10 for $60,000.  Project description changed from 12,000 sq/ft. to 40,000 sq/ft.           

NOTE:  The estimated value of this project has changed many times and it has been pushed back from FY's 04/05 - 06/07 to FY's 08/09 & 09/10. This project was originally written up to start in 2001 
by acquiring the real estate valued at $940,000.  Since this time the town has purchased "Giles Property: The project was originally estimated at the following costs:  2002 -$8,000 
planning/feasibility study, 2004 -$320,000 Architect/Engineering Fee, 2005 - $240,000 Site Preparation, 2006 - $1.032,000 Construction & $175,000 Furnishing & Equipment. The project changed to 
the following:  FY 04/05 - $233,000 Architect/Engineering Fee, FY 05/06 - $17,000 Architect/Engineering Fee & $136,000 - Construction, FY 06/07 -$1,000,000 Construction & $381,000 Equipment. 
The project is now as shown above. "This project has been combined with POC-22 (which has been deleted)."    



Project changes as of 01/14/09:  This project has been revamped and all the costs and funding has been changed as above to reflect the Study done in FY 08/09. Project moved from FY's 09/10-
10/11 to FY's 10/11-11/12. Total project increased in value $1,768,119.

Project changes as of 01/28/10: Combined POC-01 with GG-15, changed Project name to include Park Admin.  No change in values with the exception of adding both projects together. 
Project moved from FY's 10/11-11/12 to FY's 11/12-12/13.  No other changes in project.

Notes continued for POC-01
Project changes as of 01/14/08: Feasibility analysis of $50,000 removed, Costs of Engineering of $40,000 inc to $420,000 & Site prep of $300,000 inc to $315,000 both moved from FY 08/09 to FY 
09/10. Construction costs inc. from 2 mil to 2.1 mil., Equipment inc from 1/2 mil to $525,000, Vehicle/Cap Equip. inc from $60,000 to $63,000. All these costs have been moved from FY 09/10 to FY 
10/11.  Funding has changed as follows: $25,000 for Const & Food Tax removed due to removal of feasibilityanalysis, Const. & Food Tax for FY 08/09 moved to FY 09/10 inc. from $350,000 each to 
$367,500 each, and for FY 09/10 moved to FY 10/11 increased from $728,334/$728,333 to $792,334/$792,333 respectfully, and funding from impact stayed the same, just moved from FY 09/10 to FY 
10/11.

Project changes as of 12/31/10:  Moved from FY's 10/11 - 11/12 to FY's 12/13 - 13-14, no change in value or funding. 
Changes as of 04/15/11: Removed Multi-Generational from Title. Moved project from FY's 12/13-13/14 to FY's 13/14-14/15. Project POC-02 (Community Center Phase II) and POC-08 (Public Aquatic 
Center) have been merged with this project. No change in values during merger. Combined values are as follows: FY 13/14: Engineering Fees = $1,076,677, Site prep $105k, Construction $2 
million, Vehicle/Capital Equipment $210k. Funding sources are: Const tax $766,667, Food Tax $15k, Gov Grants $766,666, Impact Fees $1,843,344. FY 14/15: Construction $8,972,302 
Furnishings/Equipment $2,243,076. Funding sources are: Impact Fees $11,215,378.

Project changes as of 12/31/11: NONE



PROJECT NUMBER POC-04 (2004 CIP Ranking 82)

PROJECT TITLE Heritage Park - Parking Lot Lighting

PROJECT DESCRIPTION Parking lot lighting

PROJECT LOCATION Heritage Park

PROJECT BENEFITS Conforms to adopted plans, goals, objectives & policies; Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS Currently no parking lot lights installed at Heritage Park.  This is a public safety issue.  Worry about the Town's liability if a crime was to occur.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 200,000 $200,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $200,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 200,000 $200,000
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $200,000

Project changes as of 1/14/08: Site Prep inc from $18,000 to $20,000 & moved from FY 07/08 to FY 08/09 & Equipment inc. from $150,000 to $165,000 and moved from 

Project changes as of 1/15/09: Moved from FY 08/09 to 10/11, Equipment costs increased from $150,000 to $200,000, no change in funding.
Project changes as of 1/28/10:  Moved from FY 11/12 to FY 13/14.  No other changes at this time.

$150,000 in same year. Funding stays in G.F..
Project changes as of 3/7/07: Site Preparation changed from $10,000 in FY 08/09 to $18,000 in FY 07/08 and Equipment changed from $70,000 in FY 08/09 to
NOTE:  This project was originally in FY 02/03 & valued at $50,000 it is now in FY 08/09 at $70,000.

FY 08/09 to FY 09/10 no changes in funding.

Project changes as of 12/31/10: NONE
Project changes as of 12/31/11: NONE



PROJECT NUMBER POC-07 (2004 CIP Ranking 106)

PROJECT TITLE Scoreboards - Heritage Park & Little League Park

PROJECT DESCRIPTION Scoreboards for ball fields

PROJECT LOCATION Heritage and Little League Parks

PROJECT BENEFITS Conforms to adopted plans, goals, objectives & policies; Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS Currently no scoreboards at the Heritage Park & very old scoreboard at Little League Park.  Parts for repairing the old scoreboard
are obsolete.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation 4,000 $4,000
Construction $0
Furnishings & Equipment 40,000 $40,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $44,000 $0 $0 $0 $0 $0 $0 $0 $0 $44,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 44,000 $44,000
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $44,000 $0 $0 $0 $0 $0 $0 $0 $0 $44,000

NOTE:  Project moved from FY 05/06 to FY 06/07, funding source added.  No change in value.
Project changes as of 3/7/07: Construction of $4,000 for FY 06/07 moved to FY 07/08, Equipment of $40,000 for FY 06/07 moved to FY 08/09. Funding moved

Project changes as of 1/15/09: Moved from FY 08/09 to FY 10/11, no change in value or funding.
Project changes as of 1/29/10: Moved from FY 10/11 to FY 12/13, no changes in value or funding.

to correspond with project dates all coming from General Fund. 
Project changes as of 1/14/08: Site Prep for FY 07/08 moved to FY 08/09, no changes in value or funding.

Project changes as of 12/31/10: NONE
Project changes as of 12/31/11: NONE
Project changes as of 04/13/12: Moved from FY 12/13 to FY 13/14, no change in value or funding source.



PROJECT NUMBER POC-10 (2004 CIP Ranking 96)

PROJECT TITLE Trail-Walking Nature Riparian

PROJECT DESCRIPTION A walking trail that ties Downtown, Heritage Park and the Gila River

PROJECT LOCATION Town of Florence

PROJECT BENEFITS Conforms to adopted plans, goals, objectives & policies; Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS A walking nature trail would be developed that would move people from the Downtown area, border Heritage Park and run along the Gila River.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 126,000 $126,000
Architectural/engineering fees $0
Real Estate Acquisition 210,000 $210,000
Site Preparation $0
Construction 105,000 386,400 $491,400
Furnishings & Equipment 15,750 $15,750
Vehicles & Capital Equipment 31500 $31,500
TOTAL PROJECT COST: $0 $0 $336,000 $105,000 $433,650 $0 $0 $0 $0 $0 $874,650

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 336,000 105,000 433,650 $874,650
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $336,000 $105,000 $433,650 $0 $0 $0 $0 $0 $874,650

Note:  Project has been moved from original start date of FY 04/05 to FY 08/09.  No change in value.

Project changes as of 1/15/09: Moved from FY's 09/10-11/12 to FY's 11/12-13/14, no change in value or funding.

Project changes as of 12/31/10:  Moved from FY's 11/12 - 13/14 to FY's 12/13 - 14/15, no change in value or funding source.
Changes as of 04/15/11: Moved from FY's 12/13-14/15 to FY's 14/15-16/17, no change in value, moved funding source from GF to Capital Projects Fund.

Project changes as of 1/14/08: Project pushed back one year, Cost changes: Feasibility Study increased form $120,000 to $126,000, Land increased from $200,000 to
Project changes as of 3/12/07:  None

$210,000 Construction for FY 10/11 increased from $100,000 to $105,000, FY 11/12 increased from $368,000 to $386,400. Equipment for FY 11/12 increased from $15,000 to

Project changes as of 12/31/11: NONE

$15,750 and Vehicle/Cap. Equipment increased from $30,000 to $31,500.  No changed in Funding source.

Project changes as of 1/28/10: NONE



PROJECT NUMBER POC-11 (2004 CIP Ranking 88)

PROJECT TITLE Parks

PROJECT DESCRIPTION Additional Parks

PROJECT LOCATION Town of Florence

PROJECT BENEFITS Conforms to adopted plans, goals, objectives & policies; Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS Additional parks will be needed as growth comes from the north.  Neighborhood parks will enhance the convenience to residents in 
growth areas.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 10,500 $10,500
Architectural/engineering fees 210,000 $210,000
Real Estate Acquisition 990,000 $990,000
Site Preparation $0
Construction 1,879,500 $1,879,500
Furnishings & Equipment 262,500 $262,500
Vehicles & Capital Equipment 31,500 $31,500
TOTAL PROJECT COST: $0 $0 $0 $10,500 $1,200,000 $0 $2,173,500 $0 $0 $0 $3,384,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 10,500 1,200,000 2,173,500 $3,384,000
TOTAL PROJECT FUNDING $0 $0 $0 $10,500 $1,200,000 $0 $2,173,500 $0 $0 $0 $3,384,000

Project changes as of 12/31/10:  Moved Planning Analysis from FY 11/12 to FY 12/13, Eng Fees/Real estate acq. From FY 13/14 to FY 14/15, and Const/All furnishings/equipment & capital from FY 
15/16 to FY 16/17, no change in value or funding sources.

Project changes as of 04/13/12: Project moved from FY's 13/14, 14/15 & 16/17 to FY's 15/16, 16/17, & 18/19., no change in value or funding source.

Project changes as of 1/28/10: Engineering & Real Estate Acquisition moved from FY 12/13 to FY 13/14 and Construction, Furnishings, Equipment & Vehicles moved from FY 14/15 to FY 15/16.  No 
change in values or funding sources.

Project changes as of 12/31/11: Moved Planning/feasibility analysis from FY 12/13 to FY 13/14, no change in value or funding source.

Project changes as of 1/14/08: Feasibility study moved from FY 08/09 to FY 09/10 & increased from $10,000 to $10,500, Engineering moved from FY 09/10 to FY 10/11 and increased from $200,000 
to $210,000; Land increased from $900,000 to $990,000, Construction of $100,000 for FY 12/13 & $1,690,000 for FY 13/14 has been combined & increased to $1,879,500, The Equipment for FY 13/14 
for $250,000 moved to FY 12/13 and increased to $262,500 & Veh./Capital Equip for FY 13/14 moved to FY 12/13 & increased from $30,000 to $31,500. Total increase to project is$204,000.  No 
change in Funding source.
Project changes as of 1/15/09: Moved from FY's 09/10-12/13 to FY's 11/12-14/15, no change in value or funding.

Project changes as of 3/12/07:  None



PROJECT NUMBER POC-12 (2004 CIP Ranking 100)

PROJECT TITLE Florence Cemetery Main Access Paving

PROJECT DESCRIPTION Paving (chip sealing) of Main Access through Florence Cemetery (Phase 1)

PROJECT LOCATION Florence Cemetery

PROJECT BENEFITS Improves dust control, drainage, and aesthetics of Cemetery Grounds

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 1,200 $1,200
Real Estate Acquisition $0
Site Preparation $0
Construction 21,400 $21,400
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $22,600 $0 $0 $0 $0 $0 $22,600

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 22,600 $22,600
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $22,600 $0 $0 $0 $0 $0 $22,600

Project changes as of 3/29/07: None
Project changes as of 12/27/07: None 
Project changes as of 02/22/08:  Project has been pushed back from FY 08/09 to FY 09/10, engineering costs have been rolled into the Construction costs, Project still at same value of $22,600, 
Now all in Construction.  No other changes to project.
Project changes as of 01/21/09: NONE
Project changes as of 2/12/10: Moved from FY 10/11 to FY 12/13, no changes in value or funding.

Project changes as of 12/31/11: Moved from FY 12/13 to FY 16/17, no change in value or funding source.
Project changes as of 12/31/10: NONE



PROJECT NUMBER POC-13 (2004 CIP Ranking 104)

PROJECT TITLE Florence Cemetery Fencing

PROJECT DESCRIPTION Replace/repair existing fence around cemetery for security reasons, primarily with ATV's with 5'  "Horse Fence" (8500-LF)

PROJECT LOCATION Town of Florence Cemetery

PROJECT BENEFITS Security; Conforms to adopted plans, goals, objectives & policies; Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS Fencing has deteriorated allowing entrance for ATV's and may deter vandalism

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 800 $800
Real Estate Acquisition $0
Site Preparation $0
Construction 17,000 $17,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $17,800 $0 $0 $0 $0 $0 $0 $0 $0 $17,800

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 17,800 $17,800
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $17,800 $0 $0 $0 $0 $0 $0 $0 $0 $17,800

Project changes as of 12/27/07: None
Project changes as of 01/21/09: NONE
Project changes as of 2/12/10: Moved from FY 11/12 to FY 13/14, no changes in value or funding.
Project changes as of 12/31/10: NONE

Project changes as of 3/29/07: None

Project changes as of 12/31/11: NONE 



PROJECT NUMBER POC-19 (2004 CIP Ranking 33)

PROJECT TITLE Library Building

PROJECT DESCRIPTION Construct new library building within Town limits.  Space needs projected at approximately 25,000 34,841 sq. ft.

PROJECT LOCATION Town of Florence

PROJECT BENEFITS Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS Current library is a shared-use facility located on the High School Campus.  The school district desires a closed-campus for the high school. 
Our current library of 6,300- square feet is inadequate to provide materials, resources & programs.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 500,000 $500,000
Real Estate Acquisition $0
Site Preparation $0
Construction 9,170,000 $9,170,000
Furnishings & Equipment 1,650,000 $1,650,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $500,000 $10,820,000 $0 $0 $0 $0 $0 $0 $0 $11,320,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing 8,188,210 $8,188,210
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 500,000 2,631,790 $3,131,790
TOTAL PROJECT FUNDING $0 $500,000 $10,820,000 $0 $0 $0 $0 $0 $0 $0 $11,320,000

NOTE:  Project moved from FY 07/08 - FY 10/11 to FY 08/09 - FY 11/12.  No changes in values.

Project changes as of 01/28/10: Moved from FY's 10/11-11/12 to FY's 11/12-12/13, no other changes on project.

Project changes as of 4/2/07:  Project moved from FY's 08/09 - 11/12 to FY's 09/10 - 12/13, no change in values or funding.

Project changes as of 01/14/09:  This project has been revamped and all the costs and funding has been changed as above to reflect the Study done in FY 08/09. Project moved from FY's 09/10-
12/13 to FY's 10/11-11/12. Total project increased in value $395,397.

Project changes as of 01/24/08: Project size increased from 25,000 sq.ft. to 34,841 sq. ft., Overall cost of project increased from $5.4 mill to $10,823,174.  Changes are as follows: Changes for FY 
09/10 -Engineering increased from $300,000 to $948,015, Preliminary study omitted due to current studies in place, Construction for FY 09/10 inc. from $750,000 to 1,975,032. Funding for FY 09/10 - 
G.F. inc. $230,000 to $600,000 for FY's 09/10-12/13 Const Tax inc. $60,000 to $500,000 for FY's 09/10-11/12 & to $362,919 for FY 12/13; Food Tax increased from $30,000 to $500,000 for FY's 09/10-
11/12 and to $362,919 for FY 12/13, Grants decreased from $225,000 to $100,000 for FY's 09/10 - FY 12/13; Donations decreased from $175,000 for FY's 09/10-12/13 to $5,000, $6,000, $7,000, & 
$8,000 respectfully; Impact fees increased from for FY's 09/10-12/13 of $630,000 per year to (FY 09/10) $1,218,047; (FY 10/11) $1,849,057; (FY 11/12) $1,113,038; & (FY 12/13) $91,194.



Project changes as of 01/23/12: Construction costs increased from $6 million to $9.17 million & added $1.65 million for furnishings & equipment. Impact fee funding for FY 14/15 increased from 
$1.595 million to $2,631,790, reduced Capital funding to zero from $4.405 million moving remainder of funding to Financing at $8,188,210. Increase in project of $4.82 million. 

Notes continued for POC-19
Project changes as of 12/31/10:  Moved from FY's 11/12 - 12/13 to FY's 12/13 - 13/14, no change in value or funding source.
Changes as of 04/15/11: Moved from Fy's 12/13-13/14 to Fy's 13/14-14/15, Engineering decreased from $982,649 to $500k, Construction decreased from $8,188,738 to $6 million, 
furnishing/equipment decreased from $2,047,185 to zero. Funding source from Construction for FY 13/14 moved from all impact fees to $1.595 million in impact fees and $4.405 million in Capital 
projects fund.  Total reduction for project is $4,718,572.



PROJECT NUMBER POC-20 (2004 CIP Ranking 105)

PROJECT TITLE Phase II - Cemetery Planning

PROJECT DESCRIPTION Expand existing cemetery by land planning Phase II of cemetery plots

PROJECT LOCATION Town of Florence Cemetery

PROJECT BENEFITS Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS Currently the Cemetery is at 60% of known capacity.  Anticipated purchase of plots may bring capacity to 65-70% which is usually established
as planning time for projects.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 3,600 $3,600
Architectural/engineering fees 6,400 $6,400
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $10,000 $0 $0 $0 $0 $0 $0 $0 $0 $10,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 10,000 $10,000
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $10,000 $0 $0 $0 $0 $0 $0 $0 $0 $10,000

Notes:  Added Funding source, no other changes.

Project changes as of 12/27/07: None
Project changes as of 1/20/09:  NONE
Project changes as of 2/12/10:  Moved from FY 10/11 to FY 13/14 no chang in value or funding.

Project changes as of 3/29/07: None

Project changes as of 12/31/10: NONE
Project changes as of 12/31/11: NONE 



PROJECT NUMBER POC-21

PROJECT TITLE

PROJECT DESCRIPTION

PROJECT LOCATION Rodeo Grounds

PROJECT BENEFITS Improves quality of life in the community, Eligible for grand funding, has public support.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 20,000 $20,000
Real Estate Acquisition $0
Site Preparation $0
Construction 100,000 $100,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $20,000 $100,000 $0 $0 $0 $120,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 20,000 100,000 $120,000
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $20,000 $100,000 $0 $0 $0 $120,000

Project changes as of 01/15/09: Moved from FY's 08/09 - 10/11 to FY's 11/12 & 13/14, no changes in value or funding.
Project changes as of 01/29/10:  NONE

BLM Development

Project changes as of 01/14/08: Feasibility analysis scheduled for FY 07/08 complete; Engineering fees increased from $100,000 to 105,000, Site Preparation increased from $100,000 to $105,000 
Construction Increased from $800,000 to $880,000 and Furn./Equip increased from $200,000 to $220,000. Funding changes as follows: FY 08/09 G.F. inc from $100,000 to $105,000. FY 09/10 Impact 
fees inc from $4,000 to $9,000, FY 10/11 Grants increased from $504,000 to $550,000 and impact fees increased from $496,000 to $550,000.

Project changes as of 3/9/07:  Added feasibility study of $4,000 for FY 07/08, Engineering moved from FY 07/08 to FY 08/09, Construction increased from $700,000 to $800,000 and was set to start 
in FY 06/07 but has been moved to FY 10/11.  Equipment costs increased from $85,000 to $200,000 and moved from FY 07/08 to FY 10/11.  Funding was set as an equal split between G.F., Food 
Tax, Gov. Grants and Donation; it is now split as follows:  G.F. -$150,000, Construction Tax - $50,000, Gov. Grant w/ Town Match $252,000., and Impact fees of $500,000. for total project value of 
$1,204,000.

Project changes as of 12/31/10:  Moved from FY's 11/12 - 13/14 to FY's 12/13 - 14/15, no change in value or funding source.

To develop the east side of the BLM land into an equestrian park for use by local riders for therapeutic riding.  Park will include picnic area, ramadas, volley ball area, 
horseshoe, etc.

Project changes as of 12/31/11: NONE 



Notes: Continued for POC-21
Project changes as of 04/13/12: Title changed from Rodeo Park Development to BLM Development; Description changed from: "equestrian" park to "passive" park. Project location changed from 
"Rodeo Grounds" to "Aero Modeling Park - Ease side of SR79", values for FY's 12/13 of $105K removed, Reduced FY 13/14 by $95k and moved to FY 17/18 and reduced FY 14/15 by $1M and 
moved to FY 18/19. Impact fee funding source changed to Capital Project Fund. Total decrease to project is $1.19M.



PROJECT NUMBER POC-22

PROJECT TITLE Main Street Park Improvements

PROJECT DESCRIPTION Playground Equipment

PROJECT LOCATION Main Street Park

PROJECT BENEFITS Improves quality of life.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 30,000 $30,000
Furnishings & Equipment 95,000 $95,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $125,000 $0 $0 $0 $0 $0 $0 $0 $0 $125,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 125,000 $125,000
TOTAL PROJECT FUNDING $0 $125,000 $0 $0 $0 $0 $0 $0 $0 $0 $125,000

Project changes as of 1/15/09:  Moved from FY 09/10 to FY 10/11, no change in value or funding.

Project changes as of 3/9/07:  Project has moved from FY 06/07 to FY 09/10 and the values have changed as follows; Engineering costs of $5,000 have been omitted the construction cost have 
decreased from $55,000 to $30,000 and the cost for equipment have been added of $95,000.

Project Notes as of 4/7/07:  Look @ acquisition of land before money is invested.

Project changes as of 12/31/11: Changed project description from Splash Pools to Playground Equipment, moved project from FY 12/13 to FY 13/14, no change in value or funding source.

Project changes as of 12/31/10:  Moved from FY's 11/12 to FY 12/13, no change in value or funding source.
Changes as of 04/15/11: Project title changed from Play Ground Equipment to Main Street Park Improvements, Description changed from Play Ground Equipment to Splash Pools.

Project changes as of 1/14/08: NONE

Project changes as of 1/29/10:  Moved from FY 10/11 to FY 11/12, no change in value or funding.



PROJECT NUMBER POC-23

PROJECT TITLE Softball Field #3 Lighting

PROJECT DESCRIPTION Softball Field #3

PROJECT LOCATION Heritage Park

PROJECT BENEFITS Improves quality of life; Alleviates substandard conditions of deficiencies.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 100,000 $100,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $100,000 $0 $0 $0 $0 $0 $0 $0 $0 $100,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax 100,000 $100,000
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $100,000 $0 $0 $0 $0 $0 $0 $0 $0 $100,000

Project changes as of 1/14/08: NONE

Project changes as of 1/29/10:  Moved from FY 10/11 to FY 12/13, no change in value or funding.
Project changes as of 12/31/10: NONE
Changes as of 04/15/11: Reduced costs from $250k to $100k, Funding source: Grants reduced from 125k to zero, and construction tax decreased from $125k to $100k. Total decrease in costs are 
$150k. 

Project changes as of 04/13/12: Moved from FY 12/13 to FY 13/14, no change in value or funding source.
Project changes as of 12/31/11: Added lighting to the description of project. No other changes

Project changes as of 1/15/09:  Moved from FY 08/09 to FY 10/11, no change in value or funding.

Project changes as of 3/7/07:  Construction for $175,000 in FY 06/07 increased to $250,000 and moved to FY 08/09.  Funding changed from Grants @$175,000 in FY 06/07 to $125,000 in FY 08/09 
and $125,000 from Construction Fund in FY 08/09.



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

PS-06 New Police Station 8,000,000 $8,000,000

PS-09 Fire Station 546 3,570,000 $3,570,000

PS-10 Fire Station 547/Police Substation 4,035,000 $4,035,000

PS-12 Fire Station 548 1,500,000 $1,500,000

PS-13
Pierce Fire Engine 

Tanker/Pumper 630,000 $630,000

PS-17
Pierce Fire Engine 

Tanker/Pumper 670,000 $670,000

$1,500,000 $0 $0 $630,000 $0 $4,035,000 $0 $670,000 $0 $11,570,000 $18,405,000

FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

630,000 535,000 670,000 8,954,000 $10,789,000

$0

$0

$0

$0

300,000 $300,000

$0

1,500,000 3,500,000 $5,000,000

$0

$0

$0

$0

$0

$0

673,500 $673,500

1,642,500 $1,642,500

$1,500,000 $0 $0 $630,000 $0 $4,035,000 $0 $670,000 $0 $11,570,000 $18,405,000

TOWN OF FLORENCE

Impact Fees - Fire

Financing

HURF

PROJECT FUNDING

Private Sector -Dev. Agreement

PUBLIC SAFETY

CAPITAL IMPROVEMENT PROJECT

Capital Project Fund

TOTAL PROJECT COST

Developer Contributions

Donations

Florence Sewer

Water

CFD

2% Construction Tax

Food Tax

Grants

Impact Fees - Police

TOTAL PROJECT FUNDING

N. Florence Sewer

Sanitation



PROJECT NUMBER PS-06

PROJECT TITLE New Police Station

PROJECT DESCRIPTION Construction of new 19,000 sq ft. Police Department

PROJECT LOCATION North of the Gila River

PROJECT BENEFITS Conforms to adoped plans, goals, objectives and policies, improves quality of life in the community , and alleviates substandard conditions
of deficiencies

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 140,000 $140,000
Architectural/engineering fees 140,000 $140,000
Real Estate Acquisition 1,000,000 $1,000,000
Site Preparation $0
Construction 6,020,000 $6,020,000
Furnishings & Equipment 700,000 $700,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $0 $8,000,000 $8,000,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 6,357,500 $6,357,500
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees - Police 1,642,500 $1,642,500
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $0 $8,000,000 $8,000,000

Project changes as of 01/13/09: NONE
Project changes as of 01/29/10: Moved from FY 11/12 to FY 12/13, no change in value or funding source.

Project changes as of 3/12/07:  Project moved from FY 08/09 to FY 11/12, No changes in value or funding to date.

Project changes as of 12/31/10: Increased all costing line items by 40%-50% as follows: Planning & Engineering fees from $100k to $140k, Equipment from $500k to $700k, Construction from $4.3 
Million to $6.02 Million; Real Estate Acqusition increase from $500k to $100k. Total increase to project is $2.3 Million. No change in funding source. 
Changes as of 04/15/11: Moved from FY 12/13 to FY 17/18 Funding source split moving $6,357,500 from Impact fees to Capital Projects fund. No change in value.

Project changes as of 2/14/08: NONE

Project changes as of 04/13/12: Moved from FY 17/18 to FY 21/22, no change in value or funding source.
Project changes as of 12/31/11: NONE



PROJECT NUMBER PS-09

PROJECT TITLE Fire Station 546

PROJECT DESCRIPTION Site designation, architectural design, and construction of fire/police 9,000 sq. ft. station.

PROJECT LOCATION Hwy 287 & Valley Farms Road

PROJECT BENEFITS Conforms to adopted plans, goals, objectives, and policies.  Improves quality of life in the community, and has public support.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 40,000 $40,000
Architectural/engineering fees 65,000 $65,000
Real Estate Acquisition 300,000 $300,000
Site Preparation 75,000 $75,000
Construction 3,000,000 $3,000,000
Furnishings & Equipment 90,000 $90,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,570,000 $3,570,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 2,596,500 $2,596,500
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions 300,000 $300,000
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees - Fire 673,500 $673,500
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,570,000 $3,570,000

Project changes as of 3/12/07:  This project has been moved back two years to start with engineering in FY 09/10 instead of FY 07/08.  The Construction costs have increased from $1.8 million in FY 
07/08 to $2.5 million in FY 10/11 and Equipment has increased from $410,000 to $425,000 and moved to FY 10/11 from FY 07/08. 
Project changes as of 01/08: Engineering value increased from $35,000 to $40,000, Site prep added to FY 10/11 for $450,000, Construction decreased from $2.5 million to $2.3 million, and Furnishings 
& Equipment increased from $425,000 to $435,000.
Project changes as of 1/20/09: All costs from FY 10/11 have been moved to FY 11/12, no change in value or funding.
Project changes as of 01/20/10: Arch/Engineering fees moved from FY 09/10 to FY 10/11; The following changes moved from FY 11/12 to FY 12/13 - Site prep increased from $450,000 to $472,500, 
Construction increased from $2.3 Million to $2.415 Million, Equipment increased from $435,000 to $456,750. Total increase on project is $119,250.  Dev contribution increased from $435,000 to 
$472,500 and Imp Fees increased from $2.75 Million to $2,871,750.



Project changes as of 04/13/12: Moved from FY 17/18 to FY 21/22, no change in value or funding source.

Notes continued for PS-09
Project changes as of 12/31/10:  Engineering Fees of $40K moved from FY 10/11 to FY 12/13 and increased to $65K, Planning analysis added of $40K and Real Estate Acquisition added of $300K both 
in FY 12/13. Site Prep decreased from $472,500 to $75K, Construction increased from $2,415,000 to $2.5 Million, and Furnishing/Equip. decreased from $456,750 to $90K, all moved from FY 12/13 to FY 
13/14. Funding changes: $40 K for engineering from FY 10/11 has been changed from General Fund to Impact Fees, the additional Planning analysis & addition to Engineering will also come from 
Impact fees. The addition $300K for acquisition of land will be paid by Developer Contribution.  The Furnishing/Equipment of $90K for FY 13/14 is scheduled for General Fund as funding source, with 
all remaining funds to come from Impact Fees. Total decrease to project value is $314,250.00. 
Changes as of 04/15/11: Moved from FY's 12/13-13/14 to FY 17/18, no change in value, Fundingfor GF increased from $90 k to $2,096,500 and Impact fees decreased from $2.575 million to $568,500. 
Total cost of project is same.
Project changes as of 12/31/11: Dropped Police Substation from the Project Title, increased construction from $2.5 million to $3.0 million, Moved from General Fund to Capital Project fund as funding 
source with increase of $500k for a total of $2,596,500 to be funded from Capital projects fund. No other changes to project.



PROJECT NUMBER PS-10

PROJECT TITLE Fire Station 547

PROJECT DESCRIPTION Site designation, architectural design, and construction of fire/police station.   (9,000 sq. ft)

PROJECT LOCATION Felix & AZ Farms Road

PROJECT BENEFITS Conforms to adopted plans, goals, objectives, and policies.  Improves quality of life in the community, and has public support.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 75,000 $75,000
Real Estate Acquisition 300,000 $300,000
Site Preparation 100,000 $100,000
Construction 3,500,000 $3,500,000
Furnishings & Equipment 60,000 $60,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $4,035,000 $0 $0 $0 $0 $4,035,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 535,000 $535,000
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing 3,500,000 $3,500,000
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees - Fire $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $4,035,000 $0 $0 $0 $0 $4,035,000

Project changes as of 12/31/10:  Moved from FY 12/13 to FY 14/15: Engineering increased from $44K to $75K, Real Estate Acq added for $300K, Site Prep decreased from $472,500 to $100K, 
Construction increased from $2,415,000 to $3.5 Million, and Furnishings/Equipment decreased from $456,750 to $60K. General Funding increased from $500,750 to $535K and Outside Finance funding 
increased from $2,887,500 to $3.5 Million. Total increase for this project is $314,250.
Changes as of 04/15/11: Moved project from FY 14/15 to FY 17/18, no change in value or funding.
Project changes as of 12/31/11: Dropped Police Substation from the Project Title and funding source moved from General Fund to Capital Project Fund.

Project changes as of 01/08: Project was to start in FY 10/11 & end in FY 11/12. Project moved to FY 10/11. Added Site Preparation of $450,000; Construction costs increased from $1.85 million to $2.3 
million, Furnishing & Equipment increased from $380,000 to $435,000.

Project changes as of 3/12/07:  This project has been moved back three years to start with engineering in FY 10/11 instead of FY 07/08.  The Construction costs have increased from $1.6 million in FY 
07/08 to $1.85 million in FY 11/12 and Equipment has decreased from $395,000 to $380,000 and moved to FY 12/13 from FY 07/08.  

Project changes as of 01/20/10: The following changes are all increased to the project: Engineering from $40,000 to $44,000, Site Prep from $450,000 to $475,000, Construction from $2.3 Million to 
$2.415 Million, Equipment from $435,000 to $456,750.  General fund source increased form $475,000 to $500,750 and Outside Finance increased from $2.75 Million to $$2,887,500.  Total increase to 
project is: $163,250, no other changes to project.

Project changes as of 1/20/09: Moved from FY 10/11 to 12/13, no change in value or funding.



PROJECT NUMBER PS-12

PROJECT TITLE Fire Station 548

PROJECT DESCRIPTION Site designation, architectural design, and construction of Fire/Police Station. (10,000 Sq. Ft.)

PROJECT LOCATION Anthem Area

PROJECT BENEFITS Provide new facility or service capability;  Conforms to adopted plans, goals, objectives and policies, improves quality of life in the community,
has public support and Alleviates substandard conditions of deficiencies.

COMMENTS Build a 3-4 Bay Fire Station that would be able to serve as an administrative facility, as well as a Headquarters station for all department functions.  This will replace
the temporary fire station that is currently housed in a double-wide mobile home located at 2700 N. Constitution way.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 1,470,000 $1,470,000
Furnishings & Equipment 30,000 $30,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $1,500,000 $0 $0 $0 $0 $0 $0 $1,500,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing 1,500,000 $1,500,000
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $1,500,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,500,000

Project changes as of 01/20/10: NONE
Project changes as of 01/20/09: NONE

NOTE:  This project was a duplicate of Project PS-05,  Project has same costs as before; however, Construction costs all added together and not started until FY 07/08.
Project changes as of 3/12/07:  Project has moved from FY 06/07 to FY 10/11 as start dates.  The Engineering has increased from $35,000 to $265,000, Construction has increased from $1.5 million in 
FY 07/08 to $2.975 million in FY 11/12, and Equipment has decreased from $300,000 in FY 07/08 to $175,000 in FY 11/12. Funding for Engineering is still the General Fund, the Impact fees have 
decreased to cover. Project Changes as of 5/08/07: Project changed to a Permanent Facility. Project modified with 30% cost extraction from deleted project PS-06.  New costs as follows:  FY 10/11 
Engineering $325,000. & Land Acquisition $500,000, FY 11/12 Construction $4,265,000 and Equipment $385,000.  Funding still from Impact fees.  Total cost of project increased from $3,415,000 to 
$5,475,000.
Project changes as of 01/08: Engineering to remain in FY 10/11; however, the rest of the project is being moved from FY 11/12 to FY 12/13.  The Real Estate Acquistion of $500,000. has been deleted, 
Construction costs have decreased from $4.265 million to $4.0 million; furnishings & equipment have increased from $385,000. to $460,000.  Funding has changed as follows: Impact fees in FY 10/11 
reduced from $825,000. to $325,000. Impact fees for FY 11/12 have been moved to FY 12/13 and split  as follows: Furnishing increased from $385,000 to $460,000 and moved to General Fund and $4.5 
million to Outside Finance.



Project changes as of 04/13/12: Removed $130 from FY 12/13 (fire impact fees); total of project to be paid out of CIP. See CIP for project details. Total reduction of project is $130K. Reduced 
Construction from 1.6M to 1.47M.

Notes continued for PS-12
*Project changes as of 12/31/10: Engineering from FY 10/11 of $325K decreased to $45,400 and moved to FY 11/12, Site Prep of $65k moved from FY 12/13 and decreased from $500K, Construction of 
$4.0 million decreased to $2.5 million and moved from FY 12/13 to FY 11/12 all funded by impact fees. Furnishings/Equipment for FY 12/13 decreased from $460K to $30K. General funding for FY 12/13 
decreased from $460K to $30K. Remainder of project was to be paid out of Outside Finance and has been changed to Impact Fees. Total decrease of project is $2,644,600.  ** Project changes as of 
03/25/11: Increased engineering/Architect fees from $45.4k to $175k, Total increase to line item $129.6k. Total decrease of project from prior year is: $2,515,000.
Changes as of 04/15/11: Decreased Construction for FY 11/12 from $2.5 million to $1 million, CIP funding source decreased from $2.74 million to $240k, added $1 million to impact fees. Remainding 
$1.5 million for construction moved to FY 12/13, funding split as follows: CIP $770k, General fund decreased from $30k to zero, and Impact fees added of $760k.
Changes as of 04/22/11: Added $100k to construction for FY 12/13, designated for removal of Anthem temporary station, bays, and clean up of lot.

Project changes as of 02/01/12: Dropped Police Substation from the Project Title. Capital funding of $870k FY 12/13 removed, Impact Fee funding of $760k decreased to $130k, and remaining balance 
of project of $1.5 million to be funded through financing. No change in value to project.



PROJECT NUMBER PS-13

PROJECT TITLE Pierce Fire Engine Tanker/Pumper

PROJECT DESCRIPTION Pierce Fire Engine Tanker/Pumper

PROJECT LOCATION Fire Department

PROJECT BENEFITS Conforms to adopted plan, goals, objectives & policies.

COMMENTS The recommendation of the Fire Department is to place the current 2002 Pierce Contender fire engine into reserve status and replace it with a new pierce fire engine.
Due to the age of the engine it would better serve the organization if it were placed in a position where it did not receive as much use, allowing it to be used on 
"the big fires".  This would extend the usefullness of this apparatus and put our personnel in a more reliable first in apparatus.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment 630,000 $630,000
TOTAL PROJECT COST: $0 $0 $0 $630,000 $0 $0 $0 $0 $0 $0 $630,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 630,000 $630,000
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees - Fire $0
TOTAL PROJECT FUNDING $0 $0 $0 $630,000 $0 $0 $0 $0 $0 $0 $630,000

Project changes as of 1/29/10: NEW Changes as of 3/17/10 Moved project from FY 10/11 to FY 11/12.

Project changes as of 04/13/12: Moved from FY 14/15 to FY 15/16, no change in value or funding source.

Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding source. 
Changes as of 04/15/11: Moved from FY 12/13 to FY 14/15, no change in value or funding source.
Project changes as of 12/31/11: Funding source moved from General Fund to Capital Project Fund.



PROJECT NUMBER PS-17 

PROJECT TITLE Pierce Fire Engine Tanker/Pumper

PROJECT DESCRIPTION The purpose of this project is to put a new fire company in service in the north section of town.

PROJECT LOCATION Fire Department

PROJECT BENEFITS Conforms to adopted plan, goals, objectives & policies, Improves quality of life in the community, Alleviates substandard conditions of deficiencies, and has public support.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment 670,000 $670,000
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $670,000 $0 $0 $670,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund 670,000 $670,000
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees - Fire $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $670,000 $0 $0 $670,000

Project changes as of 04/13/12: Moved from FY 17/18 to FY 19/20, no change in value or funding source.

New Project for FY 11/12 to start in FY 15/16.
Changes as of 04/15/11: Moved from FY 15/16 to FY 17/18, no change in value or funding source.

Provide a new facility or service capability: The Town of Florence has annexed deep into Pinal County extending the boundaries of the town north several miles. The fire 
department is responsible for service to this area. Response times as long as 15 minutes to the northern sections of town now exist (from our Anthem fire station). The goal of 
the Florence FD is to have response times to our customers in four minutes or less.

Project changes as of 12/31/11: Equipment value increased from $555k to $670k, total increase of $115k.



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL

U-01 Storm Water Master Plan 125,000 $125,000

U-02 Storm Water Utility 45,000 265,000 $310,000

T-02 Plant Road Paving 600,000 $600,000

T-08
Street Improvement Phase IV - 

Florence Gardens 225,000 1,365,000 $1,590,000

T-09
Street Improvement Phase V - 

Florence Gardens 2,000,000 $2,000,000
T-10/T-11 Street Improvement Phase I & II 840,000 1,000,000 300,000 $2,140,000

T-12
Kelvin Highway Bridge 
Replacement (ADOT) 45,000 45,000 4,425,000 $4,515,000

T-13
Main Street/Other Extension - 

Phase 1 275,000 375,000 $650,000

T-14

Roundabout or intersection 
improvement @ SH79B & SH287 

Intersection 500,000 250,000 1,500,000 $2,250,000

T-17 Diversion Dam Road Improvements 1,284,000 $1,284,000

T-28 Signalization for Streets 300,000 550,000 550,000 600,000 325,000 $2,325,000

T-31 Felix Road 1/2 Rd Improvement 1,320,000 $1,320,000

T-32
Adamsville Rd 3/4 Mile Ext. to Plant 

Rd 225,000 2,100,000 $2,325,000

T-34 Street Extensions 30,000 240,000 1,610,000 1,880,000 $3,760,000

T-35 Main Street Extension  Phase II 400,000 $400,000

T-36 Main Street Extension  Phase III 4,000,000 $4,000,000

T-39
Main Street improvements 

(Butte to 1st St). 275,000 1,800,000 $2,075,000

T-40 Street Improvements - Ruggles 225,000 1,440,000 $1,665,000

T-41 Pinal St. Drainage 125,000 525,000 $650,000

T-44 Hunt Hwy (Phase III to County Line) $0

T-45 East Butte Micro-Seal Project 450,000 $450,000

T-46

Hunt Highway 
(Town Limits to 

Community Facilities Area) 355,000 $355,000

T-47
Florence Kelvin Highway 

(SR 79 to Quail Run) 184,000 1,540,000 $1,724,000

T-48
Centennial Park Avenue 

(SR 287 to Butte) 76,000 220,000 1,480,000 $1,776,000

T-49
Adamsville Road 

(Main Street to Central Ave) 2,000,000 $2,000,000

T-50
Adamsville Road 

(Central to Centennial Park Ave.) 779,000 $779,000

T-51 Attaway (Hunt to Felix) 1,120,000 330,000 $1,450,000

T-52
Hunt Highway 

(Town Limits to SR-79) 1,334,000 $1,334,000

T-53
Desert Color Parkway 

(Hunt to Felix Rd) 138,000 1,160,000 $1,298,000

T-54 Walker Butte Parkway (Phase I) 400,000 4,000,000 $4,400,000

TOWN OF FLORENCE

TRANSPORTATION

CAPITAL IMPROVEMENT PROJECT



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL

T-55
Florence Heights Road 

(Main St to SR-79) 1,840,000 330,000 $2,170,000

T-56 Felix Road (Attaway to AZ Farms Rd.) 2,375,000 $2,375,000

T-57 Attaway (Palmer to Hunt Highway) 3,557,000 $3,557,000

T-58
West Canal Road - Phase I 

(Valley Farms Road to 1 mile East) 220,000 2,000,000 $2,220,000

T-59
Arizona Farms Road 

(Felix to E. Town Limits) 2,728,000 $2,728,000

$7,594,000 $4,114,000 $9,634,000 $13,494,000 $9,080,000 $614,000 $5,710,000 $1,480,000 $2,375,000 $3,777,000 $4,728,000 $62,600,000

FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL

$0

3,215,000 2,980,000 3,954,000 9,940,000 4,000,000 76,000 99,000 $24,264,000

$0

$0

1,284,000 $1,284,000

75,000 $75,000

500,000 184,000 1,705,000 538,000 5,281,000 319,000 350,000 1,406,000 2,545,600 $12,828,600

1,570,000 420,000 4,425,000 $6,415,000

225,000 550,000 550,000 600,000 325,000 $2,250,000

$0

$0

$0

$0

$0

2,295,000 400,000 1,855,000 2,534,000 330,000 330,000 1,161,000 2,025,000 2,371,000 2,182,400 $15,483,400

$7,594,000 $4,114,000 $9,634,000 $13,494,000 $9,080,000 $614,000 $5,710,000 $1,480,000 $2,375,000 $3,777,000 $4,728,000 $62,600,000TOTAL PROJECT FUNDING

Developer Contributions

TOTAL PROJECT COST

Florence Sewer

Impact Fees

N. Florence Sewer

Sanitation

Food Tax

CFD

Water

Capital Project Fund

HURF

2% Construction Tax

PROJECT FUNDING

Grants

Donations

Financing

Private Sector -Dev. Agreement



PROJECT NUMBER U-01 (2004 CIP Ranking 7)

PROJECT TITLE Storm water Master Plan

PROJECT DESCRIPTION Provide a storm water master plan

PROJECT LOCATION Town of Florence

PROJECT BENEFITS Alleviate drainage problems; Improves quality of life; Design tool for private developers

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 125,000 $125,000
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $125,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $125,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 125,000 $125,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $125,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $125,000

NOTES for 05/07/12: Engineering to start 10/15/2012.

NOTE:  This project was originally scheduled for 2004.  It has been rescheduled for FY 06/07 at the same value.
Project changes as of 01/08: Project moved from FY 06/07 to FY 08/09, no change in costs or funding sources.

Project changes as of 1/29/10: NONE

Project changes as of 12/31/11: Moved from FY 11/12 to FY 12/13.
Project changes as of 03/02/12: Increased value from $75k to $125k, increase of $50k. 

Project changes as of 12/31/10: Moved from Water fund projects to HURF projects, 

Project changes per 01/09 Budget Submission: Moved from FY 08/09 to FY 10/11, no change in value or funding.
Project changes as of 1/14/09: Moved from FY 08/09 to FY 10/11, no change in value or funding.



PROJECT NUMBER U-02 (2004 CIP Ranking 32)

PROJECT TITLE Storm water Utility

PROJECT DESCRIPTION Storm water Utility Projects

PROJECT LOCATION Town of Florence

PROJECT BENEFITS Provide utilities to address storm water off-of property for compliance with EPA's Phase II storm water plan

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 45,000 $45,000
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 265,000 $265,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $45,000 $265,000 $0 $0 $0 $0 $0 $0 $0 $310,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 45,000 265,000 $310,000
TOTAL PROJECT FUNDING $0 $45,000 $265,000 $0 $0 $0 $0 $0 $0 $0 $310,000

NOTES for 05/07/12: Engineering to start 01/01/2014 and Construction to start 03/01/2015.

Project changes as of 1/29/10: Cost of $10,000 removed from Feasibility analysis from FY 10/11, added $10,000 to Engineering Fees for FY 11/12, total value remains same.

Project changes as of 12/31/11: Moved from FY's 12/13-13/14 to 13/14-14/15.
Project changes as of 12/31/10: Moved from Water fund to HURF, 

NOTE:  This project was originally scheduled for FY's 05/06 - 07/08 as follows:  FY 05/06 - $10,000 Planning/study, FY 06/07 - $15,000 Engineering/Design, and FY 07/08 - $150,000 Construction.  
The project was rescheduled as follows:  FY 06/07 - $10,000 Preliminary Study, FY 08/09 - $35,000 Engineering/Design, and FY 09/10 - $265,000 Construction.

Project changes as of 12/27/07: NONE
Project changes as of 1/14/09: Feasibility analysis costs moved from FY 09/10 to FY 10/11, No other changes in values or funding.

Project changes as of 04/09/07: Feasibility analysis moved from FY 06/07 to FY 09/10, Engineering Fees moved from FY 08/09 to FY 11/12 & Construction moved from FY 09/10 to FY 12/13, no 
change in funding or values.



PROJECT NUMBER T-02 (2004 CIP Ranking 65)

PROJECT TITLE Plant Road Paving

PROJECT DESCRIPTION Provide a paved access from Butte to Adamsville Rd

PROJECT LOCATION Plant Road

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS With increased housing in this area, the roadway needs to be paved to safely transport citizens.  The road is not assessable during rain storms.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 600,000 $600,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $600,000 $0 $0 $0 $600,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 600,000 $600,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $600,000 $0 $0 $0 $600,000

Project changes as of 12/27/07: Project moved from FY 08/09 to FY 09/10 and Construction costs increased from $300,000 to $375,000. No other changes.
Project changes as of 1/13/09: Moved from FY 09/10 to FY 11/12, no change in values or funding.
Project changes as of 1/20/10: NONE

NOTE:  Originally this project was to start in 2005, but there was never had any value for the project.  The second update to this project was as follows: FY 06/07 - $150,000 Engineering Fees & 
$1,000,000. Construction.  The project has changed to the following:  FY 08/09 - $300,000 for Construction.
Project changes as of 4/4/07:  None

Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, Construction costs increased from $375K to $600K. Total increase to project is $225K.

NOTES for 05/07/12: Engineering to start 09/01/2015 and Construction to start 03/01/2016.
Project changes as of 12/31/11: Moved from FY 14/15 to FY 15/16



PROJECT NUMBER T-08 (2004 CIP Ranking 28) 

PROJECT TITLE Street Improvement Phase IV - Florence Gardens

PROJECT DESCRIPTION Install curb, gutter, and new pavement and improve storm water drainage in the project area

PROJECT LOCATION Between Cochise & McFarland from Florence Blvd to Indiana

PROJECT BENEFITS Improves quality of life and has public support; conforms to adopted plans, goals, objectives, and policies.

COMMENTS The existing area is paved with a double chip on dirt.  These improvement will beautify the town as well as improve storm water runoff.  This project is part
of an ongoing program to improve the streets and drainage of Florence.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 225,000 $225,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,365,000 $1,365,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $225,000 $1,365,000 $0 $0 $0 $0 $0 $0 $0 $0 $1,590,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 225,000 1,365,000 $1,590,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $225,000 $1,365,000 $0 $0 $0 $0 $0 $0 $0 $0 $1,590,000

NOTE: This project was originally scheduled for FY 02/03 with the following values:  $80,000 - Engineering fees, $10,000 Real Estate acquisition,  &  $310,000 - Construction. In 2005 & 2006 the 
values were as follows:  $70,000 for Engineering and $900,000 for Construction.  The project has changed to the follow: 2005 - $98,000 Engineering fees (Already started in FY 05/06) & FY 06/07 $ 
1,260,000 for construction.

*Project changes as of 12/27/07: Construction costs of 1.26 Million has been reschuled for FY 09/10 and has increased to $1.45 Million,  No other changes in project/funding. **Project changes as 
per Budget Submission 02/22/08: Projects T5-T9 have been combined as follows: T5 (Phase I) between florence Blvd and Indiana from Arizona to Cochise (Complete); T6 (Phase II) scheduled for 
FY 08/09 between Cochise a& McFarland from Florence Blvd., to Indiana; T7 (Phase III) scheduled for FY 09/10 between McFarland & Maricopa from Florence Blvd., to Indiana; T8 (Phase IV) FY 
11/12 between Florence Blvd. on the west to lancaster on the East, from California on the North, to Pennsylvania to the South; & T9 (Phase V) bounded on the North by Washington and the South 
by Gila Drive, between Colorado and Florence Blvd. --- Costs prior to combining projects were as follows: T6-FY 09/10 Construction $1.45 Million; T7-FY 08/09 Engineering $30,000 & FY 09/10 
Construction $950,000; T8-FY 10/11 Engineering $70,000 & FY 11/12 Construction $420,000; T9-FY 11/12 Engineering $98,000 & Construction $735,000.  ----- New costs for all projects combined are 
as follow:  Construction costs FY 08/09 Engineering $70,000
& Construction $420,000 and FY 12/13 Engineering $98,000 & Construction $735,000.

Project changes as of 4/2/07:  Project in progress, $240,000 has been moved from FY 06/07 to FY 07/08 of the $1.26 Million that was scheduled.  No change in funding.



Project changes as of 01/20/10: Architecture/Engineering Increased from $100,000 to $225,000 and moved from FY 10/11 to FY 12/13, no other changes to project. Total Inc to Project $125,000.

NOTES for 05/07/12: Engineering to start 11/01/2012 with completion of 06/01/2013 and Construction to start 08/01/2013.

*** Project changes as of 05/13/08: Construction costs for FY 08/09 Increased from $1.41 Million to $1.93 Million, no change in funding source.

Project changes as of 12/31/11: Moved from FY's 11/12-12/13 to FY's 12/13-14/15, with $2 million in construction costs for FY 14/15. Total increase of project is $2 million.
Project changes as of 12/31/10: NONE

Notes continued for T-08
Project changes as of 1/13/09: FY 08/09 Costs increased as follows: Engineering $70,000 to $270,000; Construction $1.93 Million to $2.15 Million.  Total cost increase for FY 08/09 $420,000. 
Changes for FY 11/12 Engineering $70,000 to $200,000, Construction of $420,000 deleted.  FY 12/13 Engineering increased from $98,000 to $100,000; Construction was $735,000 increased to $1.06 
Million; Construction costs of $854,000 added to FY 13/14.  Total increase to project $13,110.

Project changes per Budget Submission 01/09: Engineering for FY 11/12 increased from $200,000 to $285,000, Construction for FY 12/13 increased from $1.16 Million to 1.465 Million and 
Construction costs for FY 12/13 increased from $854,000 to 1.78 Million.  No change in funding source. Per Becki… split project back out to individual phases.  This is Phase IV only.

Project changes as of 03/02/12: Removed funding for FY 14/15 of $2 million.  With changes from 12/11 and 03/12, this takes the value of the project back to same as prior year, with no change in 
value.



PROJECT NUMBER T-09 (2004 CIP Ranking 28) 

PROJECT TITLE Street Improvement Phase V - Florence Gardens

PROJECT DESCRIPTION Install curb, gutter, and new pavement and improve storm water drainage in the project area

PROJECT LOCATION Between Cochise & McFarland from Florence Blvd to Indiana

PROJECT BENEFITS Improves quality of life and has public support; conforms to adopted plans, goals, objectives, and policies.

COMMENTS The existing area is paved with a double chip on dirt.  These improvement will beautify the town as well as improve storm water runoff.  This project is part
of an ongoing program to improve the streets and drainage of Florence.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 2,000,000 $2,000,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $2,000,000 $0 $0 $0 $0 $0 $0 $2,000,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 2,000,000 $2,000,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $2,000,000 $0 $0 $0 $0 $0 $0 $2,000,000

**Project changes as per Budget Submission 02/22/08: Projects T5-T9 have been combined as follows: T5 (Phase I) between florence Blvd and Indiana from Arizona to Cochise (Complete); T6 
(Phase II) scheduled for FY 08/09 between Cochise a& McFarland from Florence Blvd., to Indiana; T7 (Phase III) scheduled for FY 09/10 between McFarland & Maricopa from Florence Blvd., to 
Indiana; T8 (Phase IV) FY 11/12 between Florence Blvd. on the west to lancaster on the East, from California on the North, to Pennsylvania to the South; & T9 (Phase V) bounded on the North by 
Washington and the South by Gila Drive, between Colorado and Florence Blvd. --- Costs prior to combining projects were as follows: T6-FY 09/10 Construction $1.45 Million; T7-FY 08/09 
Engineering $30,000 & FY 09/10 Construction $950,000; T8-FY 10/11 Engineering $70,000 & FY 11/12 Construction $420,000; T9-FY 11/12 Engineering $98,000 & Construction $735,000.  ----- New 
costs for all projects combined are as follow:  Construction costs FY 08/09 Engineering $70,000 & Construction $1.41 Million, FY 09/10 Construction $ 950,000, FY 11/12 Engineering $70,000 & 
Construction $420,000 and FY 12/13 Engineering $98,000 & Construction $735,000.

Project changes as of 4/2/07:  Project in progress, $240,000 has been moved from FY 06/07 to FY 07/08 of the $1.26 Million that was scheduled.  No change in funding.

NOTE: This project was originally scheduled for FY 02/03 with the following values:  $80,000 - Engineering fees, $10,000 Real Estate acquisition,  &  $310,000 - Construction. In 2005 & 2006 the 
values were as follows:  $70,000 for Engineering and $900,000 for Construction. The project has changed to the follow: 2005 - $98,000 Engineering fees (Already started in FY 05/06) & FY 06/07 $ 
1,260,000 for construction.

*Project changes as of 12/27/07: Construction costs of 1.26 Million has been reschuled for FY 09/10 and has increased to $1.45 Million,  No other changes in project/funding.



Project changes as of 1/13/09: FY 08/09 Costs increased as follows: Engineering $70,000 to $270,000; Construction $1.93 Million to $2.15 Million.  Total cost increase for FY 08/09 $420,000. 
Changes for FY 11/12 Engineering $70,000 to $200,000, Construction of $420,000 deleted.  FY 12/13 Engineering increased from $98,000 to $100,000; Construction was $735,000 increased to $1.06 
Million; Construction costs of $854,000 added to FY 13/14.  Total increase to project $13,110.

Project changes per Budget Submission 01/09: Engineering for FY 11/12 increased from $200,000 to $285,000, Construction for FY 12/13 increased from $1.16 Million to 1.465 Million and 
Construction costs for FY 12/13 increased from $854,000 to 1.78 Million.  No change in funding source. Per Becki… split project back out to individual phases.  This is Phase V only.

Notes continued for T-09 
*** Project changes as of 05/13/08: Construction costs for FY 08/09 Increased from $1.41 Million to $1.93 Million, no change in funding source.

Project changes as of 12/31/11: Moved from FY 13/14 to FY 14/15, no other changes to project.
Project changes as of 12/31/10: Moved from FY 13/14 to FY 14/15, No changes in value or funding.
Project changes as of 1/20/10: NONE

Project changes as of 03/02/12: Moved $1.78 million from FY 14/15 to FY 15/16 and increased to $2 million. Total increase to project is $220k.
NOTES for 05/07/12: Construction to start 08/01/2015.



PROJECT NUMBER T-10/T-11 (2004 CIP Ranking 23)

PROJECT TITLE Street Improvement Phase I

PROJECT DESCRIPTION Install curb, gutter, and new pavement and improve storm water drainage in the project area

PROJECT LOCATION Bounded on the north by Stewart Street, the south by Florence Heights, west by Main Street and the east by HWY 79  (Project T-10)
Bounded on the north by Adamsville Rd, south by the High School, east by Main Street and west by Juvenile Detention Center (Project T-11)

PROJECT BENEFITS Improves quality of life and has public support; conforms to adopted plans, goals, objectives, and policies; Alleviates substandard conditions of deficiencies.
Has Public Support.  This will bring Florence Heights to main collector status & Stewart to minor collector.

COMMENTS These improvement will beautify the Town as well as improve storm water drainage and provide a safe pedestrian walkway.  This project is part of an ongoing
program to improve the streets and drainage in Florence.  Project accomplishment will be determined by feasibility analysis with concentration on Florence 
Heights improvement.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 840,000 1,000,000 300,000 $2,140,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $840,000 $1,000,000 $300,000 $0 $0 $0 $0 $0 $0 $0 $2,140,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 840,000 1,000,000 300,000 $2,140,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $840,000 $1,000,000 $300,000 $0 $0 $0 $0 $0 $0 $0 $2,140,000

NOTE:  Projects T-10 & T-11 have been combined and the values above represent the two projects combined.
             Project (T-10) was originally scheduled for 2004 - $190,000 for Engineering Fees, and 2005 - $760,000 for Construction.
             Project (T-11) was originally scheduled for FY 05/06, the values were as follows:  2005 - $85,000 Engineering & 2006 - $475,000 Construction.

*Project changes as of 12/27/07: A portion of the costs for FY 07/08 have been moved to FY 08/09; Construction costs for FY 08/09 have increased from $85,000 to $1.385 Million & for FY 09/10 
costs increased from $655,000 to $2.14 Million.  Engineering fees of $53,000 for FY 07/08 have been moved to FY 08/09 & increased to $225,000,  No other changes to project.

**Project changes per Budget Submission 02/22/08: FY 08/09 Construction $1.385 Million & FY 09/10 Construction $740,000. 

             The Engineering value stayed the same but moved to FY 06/07 and the Construction value increased to $655,000 and moved to FY 07/08.
Project changes as of 3/30/07:  Engineering costs of $100,000 for FY 06/07 decreased to $53,000 and moved to FY 07/08, Construction costs of $1.36 Million in FY 06/07 increased to $1.527 Million 
and moved to FY 07/08, Construction costs of $85,000 moved from FY 07/08 to FY 08/09 and Costruction costs of  $655,000 moved from FY 08/09 To FY 09/10.



Project changes per Budget Submission 1/09: Construction charges for FY 10/11 were increased from $400,000 to $740,000, with same increase to funding. Total increase to project is $450,000.

Project changes as of 12/31/11: Moved from FY's 11/12 - 12/13 to FY's 12/13 - 13/14. Construction costs of $1.74 million moved from FY 11/12 to FY 12/13 plus $100k. The $2 million for FY 12/13 
was reduced to $300k and moved to FY 13/14. Total decreased costs for project are: $1.6 million.
Project changes as of 03/02/12: Reduced FY 12/13 from $1.84 million to $840k, Increased FY 13/14 from $300k to $1 million, and moved $300k from FY 13/14 to FY 14/15. No change in value of 
project.
NOTES for 05/07/12: Engineering Scheduled to end 09/01/2012, Receive ADOT Permit - September 2012 - March 2013, Construction to start 04/01/2013, with signalization start (if needed) 
09/01/2014. ADOT funding as a result of the study, IIP Revised constructing funding to FY 12/13 and IIP Revised Signalization to FY 18/19.

Project changes as of 12/31/10: Moved from FY 10/11 - 11/12 to FY 11/12 - 12/13, No changes in value or funding.
Project changes as of 1/20/10: The unused $1 Million for construction for FY 09/10 was moved to FY 10/11.  No other changes in project.

*** Project changes as of 05/13/08: Construction increased from $1.385 Million to $1.495 Million, no other changes to project.
Notes continued for T-10/T-11 
Project changes as of 1/13/09: Construction for FY 08/09 decreased from 1.495 Million to $350,000, FY 09/10 construction increased from $740,000 to 1.33 Million, FY 10/11 $400,000 & FY 11/12 $2 
Million were added to the project for Construction costs.  Increase to the project is $1.845 Million.



PROJECT NUMBER T-12 (2004 CIP Ranking 5)

PROJECT TITLE Kelvin Highway Bridge Replacement

PROJECT DESCRIPTION Re-align the old Kelvin Highway at the CAP and SCIP canals and build two new bridges.  The bridge over the SCIP canal has restricted load limits, condemned 
for years and has a dangerous approach.

PROJECT LOCATION Kelvin Highway

PROJECT BENEFITS Improves safety

COMMENTS The old Kelvin Highway, which extends east of Butte Avenue @ HWY 79 is the main access for the ASP Eyman Complex.  It's used by truck over 6-tons and has
been prohibited by the bridge that crosses the Florence - Casa Grande Canal

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 45,000 $45,000
Architectural/engineering fees 45,000 $45,000
Real Estate Acquisition $0
Site Preparation $0
Construction 4,425,000 $4,425,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $45,000 $45,000 $4,425,000 $0 $0 $0 $0 $0 $4,515,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions (ADOT) $0
Donations $0
Financing 45,000 45,000 4,425,000 $4,515,000
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $45,000 $45,000 $4,425,000 $0 $0 $0 $0 $0 $4,515,000

Project changes as of 1/13/09: Project pushed back from FY 09/10 to FY 10/11 no change in value or funding.
Project changes as of 1/20/10: Project moved from FY's 10/11-12/13 to FY's 13/14-15/16.  Construction costs for FY 15/16 increase from $984,000 to $2 Million.  No other changes in project. Total 
increase for this project is: $1.016 Million.

Project changes as of 3/30/07:  Planning/Feasibility analysis increased from $30,000 to $45,000 and moved to FY 08/09, Engineering increased from $240,000 to $335,000and moved from FY 08/09 
to FY 09/10, Construction cost of $1.61 Million has been reduced to $984,000, and the cost of SCIP Bridge of $750,000 has been omitted from the last submission.
Project changes per Budget Submission 02/22/08: Project pushed back from FY 08/09 to FY 09/10 no change in value or funding.

NOTE: This project was originally scheduled for FY 02/03 and rescheduled for FY 03/04 as follows:  $20,000 Planning, $240,000 Engineering, $1,150,000 Const.
             This project was then rescheduled as follows:  2005 - $30,000 Planning/feasibility analysis, 2006 - $240,000 Engineering Fees, 2009 - $1,150,000 Construction.  This project has been 
rescheduled again and the values have changed as follows:  2007 - $30,000 Planning/Feasibility analysis, 2010 - $1,610,000 Construction and $750,000 SCIP Bridge.



Notes continued for T-12
Project changes as of 12/31/10: FY 13/14 decreased from $335K to $45K, FY 15/16 increased from $2 Million to $4.425 Million, FY 16/17 decreased from $2 Million to zero. No change in funding 
sources (ADOT Grant). Total increase for this project is $135K.
Project changes as of 12/31/11: NONE
Project changes as of 03/02/12: Moved Project from FY's 13/14-15/16 to FY's 14/15-16/17. No change in value. Moved funding source from (ADOT) Grants to Financing. To be determined at a later 
date.
NOTES for 05/07/12: Start Alignment Analysis 12/01/2014 and Start land Acquisition 03/01/2016.



PROJECT NUMBER T-13 (2004 CIP Ranking 6)

PROJECT TITLE Main Street or (other) Extension - Phase I - Gila River Crossing

PROJECT DESCRIPTION Planning and feasibility analysis including Traffic Impact Analysis/Forecast for alignment study for access to Florence Central Core

PROJECT LOCATION Main Street - Gila River Crossing

PROJECT BENEFITS Conforms to adopted plans, goals, objectives and policies.  An extension to Hunt highway will provide an alternate entrance and exit to Hunt Highway while
providing intermodal transportation alternatives.  Enhances public safety.  Provides circulation to Town efficiently.

COMMENTS Provides another crossing at Gila River.  Acquisition of land and bridge crossing analysis, and verified growth analysis is critical to identifying project limitations.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 275,000 $275,000
Architectural/engineering fees 375,000 $375,000
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $275,000 $375,000 $0 $0 $0 $650,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions (ADOT) $0
Donations $0
Financing 275,000 375,000 $650,000
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $275,000 $375,000 $0 $0 $0 $650,000

NOTE:  This project has been combined with Projects T-1 & T-15.

Project changes as of 1/13/09: Project pushed back from FY 10/11 to FY 11/12 no change in value or funding.
Project changes as of 1/20/10: NONE

Project changes as per Budget Submission 02/22/08: Construction costs for FY 11/12 increased from $375,000 to $984,000. No other change to project & no change in funding source.

Project changes as of 12/27/07: NONE

Project changes as of 03/02/12: Moved project from FY's 13/14 - 14/15 to FY's 14/15 - 15/16. No change in value, funding source moved from HURF to Financing as funding will be determined at a 
later date.

Project changes as of 3/30/07:  Project has been moved forward to start in FY 10/11 and finish in FY 11/12, funding changed from Outside Finanace to HURF.

NOTE:  This project was originally scheduled for FY 04/05 at the value of $200,000 for the Planning/Feasibility analysis. In 2004 the project was changed to a value of $275,000 for 
Planning/feasibility analysis which would have started in 2011. This project has again been rescheduled for FY 12/13 - 13/14.  The new values are as follows:  FY 12/13 - $275,000 for Preliminary 
Study and FY 13/14 - $375,000 for Engineering/Design.

Project changes as of 12/31/10: Moved project from FY's 11/12 - 12/13 to FY's 12/13 - 13/14. No change in value or funding source.



NOTES for 05/07/12: Feasibility Analysis 10/01/2014, Start Engineerying 09/01/2015, Dates revised to FY 21/22 to FY 22/23.



PROJECT NUMBER T-14 (2004 CIP Ranking 1)

PROJECT TITLE Roundabout or intersection improvement at SH79B & SH 287 Intersection

PROJECT DESCRIPTION The intersection at SH 287 and SH 79 needs to have existing hazard eliminated due to conflicting turns, eliminate  congestion during peak flows

PROJECT LOCATION SH 79B & SH 287 Intersection

PROJECT BENEFITS Conforms to adopted plans, goals, objectives and policies.
Enhances public safety.  Provides circulation to Town efficiently

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 250,000 $250,000
Architectural/engineering fees 250,000 250,000 $500,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,500,000 $1,500,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $500,000 $250,000 $1,500,000 $0 $0 $0 $0 $0 $0 $0 $2,250,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 250,000 250,000 $500,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions (ADOT) $0
Donations 500,000 $500,000
Financing 1,250,000 $1,250,000
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $500,000 $250,000 $1,500,000 $0 $0 $0 $0 $0 $0 $0 $2,250,000

Project changes as of 12/31/10: Moved project from FY's 10/11 - 12/13 to FY's 11/12 - 13/14. No change in value or funding source.

Project changes as of 3/30/07:  NONE
NOTE:  No changes in this project.

Project changes as of 12/27/07: Feasibility analysis pushed back from FY 07/08 to FY 08/09, no other changes in project.

Project changses as of 1/13/09: NONE

Project changes as per Budget Submission 02/22/08: Engineering costs for FY 08/09 pushed back to FY 09/10 and Construction costs for FY 09/10 pushed back to FY 10/11, no change in value or 
funding sources.

Project changes as of 03/05/08: Project moved from PW responsibility to Mr. Patel, per Becki - Project to be completely funded by ADOT and moved from FY's 08/09-09/10 to FY's 09/10-11/12.

Project changes as of 1/20/10: Moved from FY's 09/10-11/12 to FY's 10/11-12/13, no other changes to project.



NOTES for 05/07/12: TIP-FY 12/13 $500,000 to be paid from CAAG funds through ADOT, not paid out of Town Funds (removed from Impact fees). HURF to pay $500k, split between FY's 13/14 & 
14/15. Impact fees of $500k and the $500k from ADOT for FY 14/15 has been moved to Financing along with $250K that was sourced out to HURF. Financing is now $1.25 million, no change in 
value or funding of project. Start Engineering 08/15/2012 Pending ADOT Local Gov't Interface, Start Construction 05/01/2014, IIP Revised Construction to FY 14/15.

Notes continued for T-14
Project changes as of 12/31/11: Moved project from FY's 11/12 - 13/14 to FY's 12/13 - 14/15. $100k from FY 11/12 moved to FY 12/13 plus $400k ($150k added to feasibility analysis & $250k added to 
engineering, $250k from FY 12/13 moved to FY 13/14 plus $250k added to feasibility analysis, and $1.65 million moved from FY 13/14 to FY 14/15. Total increase for project is $650k. Funding 
changes are as follows: Prior year funding was all to be paid by Outside Financing (ADOT). New funding is as follows: FY 12/13 $500k Impact Fees, FY 13/14 $500k HURF, and FY 14/15 $650k 
HURF, $500k ADOT, and $500k Impact fees.
Project changes as of 03/02/12: Decreased FY 13/14 from $500k to $250k (removed assessment value) and FY 14/15 from $1.650 million to $1.5 million. . Funding source changes as follows: 
Reduced HURF from $500k to $250k and decreased HURF for FY 14/15 from $650k to $500k. Total increase to project is $250k.



PROJECT NUMBER T-17 (2004 CIP Ranking 35)

PROJECT TITLE Diversion Dam Road Improvements

PROJECT DESCRIPTION This project will improve Diversion Dam Road from HWY 79 to the Pinal County Complex Road

PROJECT LOCATION Diversion Dam Road

PROJECT BENEFITS Improves safety;  Alleviates substandard condition of deficiencies; Easy to maintain.

COMMENTS Diversion Dam Road is a narrow (27') two lane paved Road.  The pavement consists of several layers of chip seal on native material.  The pavement is failing.
Too much traffic congestion in the area which will get worse as the two new businesses in the area get built.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 1,284,000 $1,284,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $1,284,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,284,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants 1,284,000 $1,284,000
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $1,284,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,284,000

Project changes per Budget Submission: 02/22/08: Construction costs of $495,000 added to FY 09/10 with funding source listed as Grants.

             This project has changed to the following: FY 06/07 - $165,000 Construction, and FY 07/08 $430,000 Construction.  Engineering done in FY 05/06.

Project changes as of 1/14/09: Construction decreased for FY 08/09 from $195,000 to $25,000 & for FY 09/10 it increased from $495,000 to $665,000,  No change in total value or funding.

Project changes as of 12/31/11: Moved unsued $250k for construction from FY 11/12 to FY 12/13. No change in project value or funding source.

Project changes as of 12/31/10: Moved project from FY 10/11 to FY's 11/12 - 12/13. Construction was $984K, has been split with $250K in FY 11/12 and $784K in FY 12/13 showing an increase of 
$50K No change in value or funding source.

Project changes as of 1/20/10: Moved from FY 09/10 to FY 10/11; Planning/feasibility analysis added of $100,000 and Construction increased from $665,000 to $984,000.  Total increase to this 
project is $419,000.  No other changes to project.

Project changes as of 03/02/12: Increased construction costs for FY 12/13 from $1.034 M. to $1.284 M. Total increase of $250k.

NOTE:  This project was originally scheduled as follows:  2004 - $17,000 Engineering Fees and $100,000 Construction. 

Project changes as of 3/30/07:  No change in values or funding, project moved form FY's 06/07 - 07/08 to FY's 07/08 - 08/09.

NOTES for 05/07/12: Engineering complete 10/01/2012, start construction 04/01/2013.  IIP All Construction FY 2012-2013.



PROJECT NUMBER T-28

PROJECT TITLE Signalization for Streets

PROJECT DESCRIPTION Procurement of new signalization

PROJECT LOCATION Florence

PROJECT BENEFITS Expand capacity of existing service level/facility.  Alleviates substandard conditions of deficiencies.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 300,000 550,000 550,000 600,000 325,000 $2,325,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $300,000 $550,000 $550,000 $600,000 $325,000 $0 $0 $0 $0 $0 $2,325,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions 75,000 $75,000
Donations $0
Financing $0
Private Sector -Dev. Agreement 225,000 550,000 550,000 600,000 325,000 $2,250,000
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $300,000 $550,000 $550,000 $600,000 $325,000 $0 $0 $0 $0 $0 $2,325,000

Note: New project - submitted January 2006.

Project changes as of 12/27/07: NONE

Project changes as of 03/02/12: Added $300k to FY 12/13 and moved funding source from FY's 13/14-16/17 from HURF to Private Sector/Dev. Agreement. Total increase to project is increase of 
$25k. 

Project changes as of 04/05/07:  Project was scheduled to start in FY 08/09 and be completed by FY 12/13, project has been pushed back to FY 09/10 - FY 13/14.

Project changes as of 1/14/09: Moved out start date from FY 09/10 to FY 11/12.  Removed Equipment costs from FY 09/10 & 10/11 of $450,000 for each year. The $450,000 for FY's 12/13-14/15has 
increased as follows: FY's 11/12 - 13/14 $550k & FY 14/15 $600k. Project costs decreased $450k. No change in funding source.

NOTES for 05/07/12: Start Engineering 09/01/2012 - Funding of $300k will be from ADOT, no Town funds will be expensed. Start construction 05/01/2013.

Project changes as of 1/29/10: NONE

Project changes as of 12/31/11: Moved project from FY's 12/13 - 15/16 to FY's 13/14 - 16/17. Costs of $275k from FY 11/12 removed from project. Funding source changed for entire project from 
Construction tax to HURF.Total decrease to project $275k.

Project changes as of 12/31/10:  FY 11/12 Furnishings and equipment decreased from $550K to $275K and $355K was added to FY 15/16 for furnishing/equipment will be funded by the 2% 
construction tax along with the rest of the project. Total increase to project is $50K. No change in funding source.



PROJECT NUMBER T-31

PROJECT TITLE Felix Road 1/2 Road Improvements (Mesquite Trails)

PROJECT DESCRIPTION Improve 9-land 1/2 road improvements adjacent to Mesquite Trails (Wildhorse Estates)

PROJECT LOCATION Felix Road

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Improve continuity and safety level of road system at build out

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 120,000 $120,000
Architectural/engineering fees $0
Real Estate Acquisition 1,200,000 $1,200,000
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $1,320,000 $0 $0 $0 $0 $0 $0 $1,320,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 120,000 $120,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,200,000 $1,200,000
TOTAL PROJECT FUNDING $0 $0 $0 $1,320,000 $0 $0 $0 $0 $0 $0 $1,320,000

Project changes as of 12/31/11: NONE

Project changes as of 1/14/09: Moved from FY 12/13 to FY 14/15, no change in value or funding.
Project changes as of 1/29/10: NONE

Project changes as of 03/02/12: Moved from FY 14/15 to FY 15/16, no change in value or funding sources.

Project changes as of 4/4/07: None

Project changes as of 12/31/10:  NONE

Project changes as of 12/27/07: NONE

NOTES for 05/07/12: Start Engineering 07/01/2015 and start construction 02/01/2016, IIP Construction to be FY 20/21.



PROJECT NUMBER T-32

PROJECT TITLE Adamsville Road 3/4 Mile Extension to Plant Road

PROJECT DESCRIPTION Improve 4-lane road improvements from JD Center to Plant Road

PROJECT LOCATION Adamsville and Plant Road

PROJECT BENEFITS Expand capacity of existing service level/facility and Alleviates substandard conditions of deficiencies

COMMENTS Improve continuity and LOS of road system at build out.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 225,000 2,100,000 $2,325,000
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $225,000 $2,100,000 $0 $0 $0 $0 $0 $0 $2,325,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 225,000 2,100,000 $2,325,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $225,000 $2,100,000 $0 $0 $0 $0 $0 $0 $2,325,000

Project changes as of 4/4/07: None
Project changes as of 12/27/07: NONE
Project changes as of 1/14/09: Moved start date from FY 12/13 to FY 13/14 and added $2,1 Million in Engineering fees to FY 14/15, all to be funded from HURF. No other Changes.
Project changes as of 1/29/10: NONE

Project changes as of 12/31/11: NONE
Project changes as of 12/31/10: Moved project from FY's 13/14 - 14/15 to FY's 14/15 - 15/16. No change in value or funding source.

NOTES for 05/07/12: Start Engineering 11/01/2015 and start construction 09/01/2016.



PROJECT NUMBER T-34

PROJECT TITLE Main Street Extension - Phase I

PROJECT DESCRIPTION Possible Construction of Arterial Street Extension

PROJECT LOCATION Main Street - Gila River Crossing

PROJECT BENEFITS Control drainage, erosion, provide clear definitions to properties. This will improve neighborhood and clean up efforts.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 30,000 $30,000
Architectural/engineering fees 240,000 $240,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,610,000 1,880,000 $3,490,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $30,000 $240,000 $1,610,000 $1,880,000 $0 $0 $0 $0 $0 $0 $3,760,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 30,000 240,000 1,610,000 1,880,000 $3,760,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $30,000 $240,000 $1,610,000 $1,880,000 $0 $0 $0 $0 $0 $0 $3,760,000

Project changes as of 1/14/09: Deleted per Wayne
Project changes as of 1/29/10: Brought project back, Moved from FY's 0910-11/12 to FY's 11/12 to FY 13/14, no change in value or funding sources.
Project changes as of 12/31/10: Moved project from FY's 11/12 - 13/14 to FY's 12/13 - 15/16, with an addition $1.88 Million added to the project in FY 15/16. Total increase to project is $1.88 Million, 
which is scheduled to be funded by HURF.

NOTE:  This project changes as follows: Engineering increased from $200,000 to $240,000 and moved from FY 14/15 to FY 10/11, Planning costs added of $30,000 to FY 09/10, and Construction 
added for FY 14/15 of $1.61 Million.  Acquisition cost of $200,000 removed from project. 

Project changes per Budget Submission 02/22/08:  Entire project pushed forward from FY's 07/08-09/10 to FY's 08/09-10/11, no change in costs or funding sources.

Project changes as of 3/30/07:  Preliminary costs of $30,000 has moved from FY 09/10 to FY 08/09, Engineering costs of $240,000 moved from FY 10/11 to FY 09/10 and Construction costs of $1.61 
Million has mvoed from FY 12/13 to FY 11/12.  No change in funding sources.
Project changes as of 6/1/07:  Construction moved from FY 11/12 to FY 10/11, no changes in funding sources.

NOTE:  This project was originally scheduled for FY 04/05 at the value of $200,000 for the Engineering & $200,000 for Real Estate Acquisition.  Project rescheduled for FY 14/15.



NOTES for 05/07/12: Planning Arterial Improvements 03/01/2013, Engineering to start 09/01/2013, Construction to start 11/01/2014. IIP Interface w/developer driven projects.

Notes continued for T-34
Project changes as of 12/31/11: Funding for FY 14/15 has been changes as follows: Grants from $750k to $0, Donations from $335k to $0, HURF from $525k to $1.61 million. No value change for 
project.



PROJECT NUMBER T-35

PROJECT TITLE Main Street Extension - Phase II

PROJECT DESCRIPTION Planning and feasibility analysis including Traffic Impact Analysis/Forecast for alignment study for access to Florence Central Core

PROJECT LOCATION Main Street - Gila River Crossing

PROJECT BENEFITS Conforms to adopted plans, goals, objectives and policies.  An extension to Hunt highway will provide an alternate entrance and exit to Hunt Highway while
providing intermodal transportation alternatives.  Enhances public safety.  Provides circulation to Town efficiently.

COMMENTS Provides another crossing at Gila River.  Acquisition of land and bridge crossing analysis, and verified growth analysis is critical to identifying project limitations.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 200,000 $200,000
Real Estate Acquisition 200,000 $200,000
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $400,000 $0 $0 $0 $0 $400,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 400,000 $400,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $400,000 $0 $0 $0 $0 $400,000

Project changes as of 1/14/09:  Moved from FY 14/15 to FY 13/14, no change in costs or funding.

Project changes as of 12/31/11: NONE

Project changes as of 1/29/10: NONE
Project changes as of 12/31/10: Moved project from FY 13/14 to FY 14/15 . No change in value or funding source.

NOTES for 05/07/12: Start Feasibility Analysis 09/15/2014.

NOTE:  This project was originally scheduled for FY 04/05 at the value of $200,000 for the Engineering & $200,000 for Real Estate Acquisition.  Project rescheduled for FY 14/15.

Project changes as of 12/27/07: NONE
Project changes as of 4/4/07:  None



PROJECT NUMBER T-36

PROJECT TITLE Main Street Extension - Phase III

PROJECT DESCRIPTION Planning and feasibility analysis including Traffic Impact Analysis/Forecast for alignment study for access to Florence Central Core

PROJECT LOCATION Main Street - Gila River Crossing

PROJECT BENEFITS Conforms to adopted plans, goals, objectives and policies.  An extension to Hunt highway will provide an alternate entrance and exit to Hunt Highway while
providing intermodal transportation alternatives.  Enhances public safety.  Provides circulation to Town efficiently.

COMMENTS Provides another crossing at Gila River.  Acquisition of land and bridge crossing analysis, and verified growth analysis is critical to identifying project limitations.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 4,000,000 $4,000,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $4,000,000 $0 $0 $4,000,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 4,000,000 $4,000,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $4,000,000 $0 $0 $4,000,000

Project changes as of 1/14/09: Project location changed from "Main Street - Gila River Crossing" to "Plant Road - Gila River Crossing"; no other changes.
Project changes as of 1/29/10: NONE

NOTE:  This project was originally scheduled for FY 04/05 at the value of $2,000,000. for Site Preparation. Project rescheduled for FY 15/16

Project changes as of 12/27/07: NONE
Project changes as of 4/4/07:  None

Project changes as of 12/31/11: NONE
Project changes as of 04/25/12: Moved from FY 15/16 to FY 16/17, no change in value or funding source.

Project changes as of 12/31/10: Moved project from FY 14/15 to FY 15/16, incresed from $2 Million to $4 Million, total increase to project is $2 Million. No change in funding source.



PROJECT NUMBER T-39

PROJECT TITLE Main Street Improvements (Butte to 1st St)

PROJECT DESCRIPTION Main Street reconstruction from Butte to 1 st Street (6000 ft).

PROJECT LOCATION Butte to 1st St.

PROJECT BENEFITS Replace or repair existing facilities and equipment

COMMENTS Conforms to adopted plans, goals, objectives and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 275,000 $275,000
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 1,800,000 $1,800,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $275,000 $1,800,000 $0 $0 $0 $0 $0 $0 $2,075,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 275,000 1,800,000 $2,075,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $275,000 $1,800,000 $0 $0 $0 $0 $0 $0 $2,075,000

Project changes as of 01/29/10: Project started in FY 09/10 with Engineering costs of $45,000 which was not part of the original CIP costs.  Added $293,000 to construction costs for FY 10/11 with 
HURF as the funding source. No other changes to project. Total increase $293k.

Project changes as of 04/25/12: $293k from FY 11/12 expected to be expensed by end of FY; the addition $50k has been added to FY 12/13, no change in value or funding since last entry. *Changes 
as of 05/07/12: Removed $50k from FY 12/13 from project; leaving the project with no change in value.

Project changes as of 12/31/11: Moved project from FY's 11/12, 13/14-14/15 to FY's 12/13, 14/15-15/16. Construction for FY 12/13 increased from $293k to $343k. Total increase of $50k.

New project for FY 09/10

NOTES for 05/07/12: SSP Grant #283 will fund $300k with grant match from HURF of $118,810 for a total of $418,810. This is a grant project. We have been advised that the project may start in the 
summor of 2013.

Project changes as of 12/31/10: Moved project from FY's 10/11, 12/13 - 13/14 to FY's 11/12, 13/14 - 14/15.  No change in value or funding source.



PROJECT NUMBER T-40

PROJECT TITLE Street Improvements - Ruggles

PROJECT DESCRIPTION Reconstruct Ruggles from SH 79 to Main/Willow (7500 ft).

PROJECT LOCATION SH 79 to Main/Willow

PROJECT BENEFITS Replace or repair existing facilities and equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 225,000 $225,000
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 1,440,000 $1,440,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $225,000 $1,440,000 $0 $0 $0 $0 $0 $0 $1,665,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 225,000 1,440,000 $1,665,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $225,000 $1,440,000 $0 $0 $0 $0 $0 $0 $1,665,000

NOTES for 05/07/12: Engineering to start 09/01/2014 and Construction to start 09/01/2015.

Project changes as of 01/29/10: NONE
Project changes as of 12/31/10: Moved project from FY's 13/14 - 14/15 to FY's 14/15 - 15/16. No change in value or funding source.
Project changes as of 12/31/11: NONE

New project for FY 09/10



PROJECT NUMBER T-41

PROJECT TITLE Pinal St. Drainage (Butte to Ruggles Ditch)

PROJECT DESCRIPTION Provide storm drainage for area from Butte to 1st Street and eliminate most flow from Main St.

PROJECT LOCATION Butte to 1st Street

PROJECT BENEFITS Expand capacity of existing service level/facility, Alleviates substandard conditions of deficiencies

COMMENTS Flow from east of Main and south of Butte migrates to the Main Street area. Cut off this flow and discharge into an outfall.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 125,000 $125,000
Real Estate Acquisition $0
Site Preparation $0
Construction 525,000 $525,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $125,000 $525,000 $0 $0 $0 $0 $650,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 125,000 525,000 $650,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $125,000 $525,000 $0 $0 $0 $0 $650,000

NOTES for 05/07/12: Engineering to start 11/01/2013 and Construction to start 10/01/2014.

Project changes as of 12/31/11: Funding for FY 13/14 changed from 2% Construction fund to HURF. No other changes to project.

New project for FY 10/11 to start in FY 11/12
Project changes as of 12/31/10: Moved project from FY's 11/12 - 12/13 to FY's 12/13 - 13/14; Engineering Fees increased from $75K to $125K to be paid through HURF funding source. Total 

Project changes as of 03/02/12: Moved from FY 14/15 to FY 15/16, no change in value or funding sources.



PROJECT NUMBER T-44

PROJECT TITLE Hunt Hwy (Phase III to County Line)

PROJECT DESCRIPTION Overlay existing roadway from Phase III of Hunt Hwy south to County Line

PROJECT LOCATION Hunt Hwy (Phase III to County Line)

PROJECT BENEFITS Replace or repair existing facilities and equipment & Alleviates substandard conditions of deficiencies

COMMENTS Road is in process of deterioration.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0

Sanitation
$0

Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0

Project changes as of 12/31/10: Project value increased from $52K to $72K, total increase to project is $20K. No other changes for project.
New project for FY 10/11 to start in FY 11/12

NOTES for 05/07/12: Will estimate in FY 13/14
Project changes as of 05/07/12: Reactivated project from delete file. Funding value and source decreased from $72k to zero. Project will be re-evaluated at a later date.



PROJECT NUMBER T-45

PROJECT TITLE East Butte Micro-Seal Project

PROJECT DESCRIPTION Seal the pavement on Butte Avenue from Hwy 79A to Diffin Road (3.86 miles).

PROJECT LOCATION East Butte

PROJECT BENEFITS Replace or repair existing facilities and equipment & Alleviates substandard conditions of deficiencies

COMMENTS Road is in process of deterioration.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 450,000 $450,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $450,000 $0 $0 $0 $0 $0 $0 $450,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 450,000 $450,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $450,000 $0 $0 $0 $0 $0 $0 $450,000

NOTES for 05/07/12: Construction to start 03/01/2013
Project changes as of 12/31/11: NONE
New project for FY 11/12 to start in FY 12/13



PROJECT NUMBER T-46

PROJECT TITLE Hunt Highway (Town Limits to Community Facilities Area)

PROJECT DESCRIPTION Signalization and Intersection Improvements

PROJECT LOCATION Town Limits to Community Facilities Area

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plans, goals, objectives, and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 30,000 $30,000
Real Estate Acquisition $0
Site Preparation $0
Construction 50,000 $50,000
Furnishings & Equipment 275,000 $275,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $355,000 $0 $0 $0 $0 $0 $0 $0 $0 $355,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 355,000 $355,000
TOTAL PROJECT FUNDING $0 $355,000 $0 $0 $0 $0 $0 $0 $0 $0 $355,000

NEW

New project for FY 13/14



PROJECT NUMBER T-47

PROJECT TITLE Florence Kelvin Highway (SR 79 to Quail Run)

PROJECT DESCRIPTION Access control and road improvements to SR 79

PROJECT LOCATION SR 79 to Quail Run

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Improves quality of life in the community

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 184,000 $184,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,540,000 $1,540,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $184,000 $1,540,000 $0 $0 $0 $0 $0 $0 $0 $1,724,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 184,000 1,540,000 $1,724,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $184,000 $1,540,000 $0 $0 $0 $0 $0 $0 $0 $1,724,000

NEW

New project for FY's 13/14 - 14/15.



PROJECT NUMBER T-48

PROJECT TITLE Centennial Park Avenue (SR 287 to Butte)

PROJECT DESCRIPTION Construction of Major Collector due to growth and interconnectivity within SR-287.

PROJECT LOCATION SR 79 to Quail Run

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Conforms to adopted plans, goals, objectives, and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 25,000 220,000 $245,000
Real Estate Acquisition 51,000 $51,000
Site Preparation $0
Construction 1,480,000 $1,480,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $76,000 $220,000 $1,480,000 $0 $0 $1,776,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 76,000 99,000 $175,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 121,000 319,000 $440,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,161,000 $1,161,000
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $76,000 $220,000 $1,480,000 $0 $0 $1,776,000

NEW

New project for FY's 17/18 - 19/20.



PROJECT NUMBER T-49

PROJECT TITLE Adamsville Road (Main Street to Central Ave)

PROJECT DESCRIPTION Improve storm drainage, provide pedestrian access and increase functional classifcation of Adamsville to Minor Arterial

PROJECT LOCATION Main Street to Central Ave

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 40,000 $40,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,960,000 $1,960,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,000,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 1,545,000 $1,545,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 455,000 $455,000
TOTAL PROJECT FUNDING $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,000,000

NEW

New project for FY 12/13.



PROJECT NUMBER T-50

PROJECT TITLE Adamsville Road (Central to Centennial Park Ave.)

PROJECT DESCRIPTION Improve storm drainage, provide pedestrian access and increase functional classifcation of Adamsville to Minor Arterial for 1833 L.F. 

PROJECT LOCATION Central to Centennial Park Ave.

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 80,000 $80,000
Real Estate Acquisition 17,000 $17,000
Site Preparation $0
Construction 682,000 $682,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $779,000 $0 $0 $0 $0 $0 $0 $0 $779,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 144,000 $144,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 635,000 $635,000
TOTAL PROJECT FUNDING $0 $0 $779,000 $0 $0 $0 $0 $0 $0 $0 $779,000

NEW

New project for FY 14/15



PROJECT NUMBER T-51

PROJECT TITLE Attaway (Hunt to Felix)

PROJECT DESCRIPTION Intersection & Signalization Improvement for Safety

PROJECT LOCATION Hunt to Felix

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 120,000 30,000 $150,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,000,000 $1,000,000
Furnishings & Equipment 300,000 $300,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $1,120,000 $0 $330,000 $0 $0 $0 $0 $0 $1,450,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 165,000 $165,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 955,000 330,000 $1,285,000
TOTAL PROJECT FUNDING $0 $0 $1,120,000 $0 $330,000 $0 $0 $0 $0 $0 $1,450,000

NEW

New project for FY's 14/15 & 16/17



PROJECT NUMBER T-52

PROJECT TITLE Hunt Highway (Town Limits to SR-79)

PROJECT DESCRIPTION Intersection & Signalization Improvement for Safety

PROJECT LOCATION Town Limits to SR-79

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 150,000 $150,000
Real Estate Acquisition 34,000 $34,000
Site Preparation $0
Construction 850,000 $850,000
Furnishings & Equipment 300,000 $300,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $1,334,000 $0 $0 $0 $0 $0 $0 $1,334,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,334,000 $1,334,000
TOTAL PROJECT FUNDING $0 $0 $0 $1,334,000 $0 $0 $0 $0 $0 $0 $1,334,000

NEW

New project for FY 15/16



PROJECT NUMBER T-53

PROJECT TITLE Desert Color Parkway (Hunt to Felix Rd)

PROJECT DESCRIPTION Partial Minor Arterial Buildout of Desert Color Parkway

PROJECT LOCATION Hunt to Felix Rd

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plans, goals, objectivies, and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 138,000 $138,000
Real Estate Acquisition $0
Site Preparation $0
Construction 860,000 $860,000
Furnishings & Equipment 300,000 $300,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $138,000 $1,160,000 $0 $0 $0 $1,298,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 138,000 1,160,000 $1,298,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $138,000 $1,160,000 $0 $0 $0 $1,298,000

NEW

New project for FY's 17/18 - 18/19



PROJECT NUMBER T-54

PROJECT TITLE Walker Butte Parkway (Phase I)

PROJECT DESCRIPTION Developer to construct minor arterial for initial phase associated with project

PROJECT LOCATION Walker Butte Parkway

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plans, goals, objectivies, and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 400,000 $400,000
Real Estate Acquisition $0
Site Preparation $0
Construction 4,000,000 $4,000,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $400,000 $4,000,000 $0 $0 $0 $4,400,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 400,000 4,000,000 $4,400,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $400,000 $4,000,000 $0 $0 $0 $4,400,000

NEW

New project for FY's 17/18 - 18/19



PROJECT NUMBER T-55

PROJECT TITLE Florence Heights Road (Main St to SR-79)

PROJECT DESCRIPTION Developer to construct minor arterial for initial phase associated with project

PROJECT LOCATION Walker Butte Parkway

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 30,000 30,000 $60,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,810,000 $1,810,000
Furnishings & Equipment 300,000 $300,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $1,840,000 $0 $0 $0 $0 $0 $330,000 $0 $0 $0 $2,170,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 1,840,000 330,000 $2,170,000
TOTAL PROJECT FUNDING $1,840,000 $0 $0 $0 $0 $0 $330,000 $0 $0 $0 $2,170,000

NEW

New project for FY's 12/13 & 18/19



PROJECT NUMBER T-56

PROJECT TITLE Felix Road (Attaway to AZ Farms Rd.)

PROJECT DESCRIPTION 1/2 Road Improvement to Minor Arterial

PROJECT LOCATION Attaway to AZ Farms Rd.

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Improves quality of life in the community

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 253,000 $253,000
Real Estate Acquisition 10,000 $10,000
Site Preparation $0
Construction 2,112,000 $2,112,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $2,375,000 $0 $2,375,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 350,000 $350,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 2,025,000 $2,025,000
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $2,375,000 $0 $2,375,000

NEW

New project for FY 20/21



PROJECT NUMBER T-57

PROJECT TITLE Attaway (Palmer to Hunt Highway)

PROJECT DESCRIPTION 1/2 Road Improvement to Major Arterial

PROJECT LOCATION Palmer to Hunt Highway

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Improves quality of life in the community

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 327,000 $327,000
Real Estate Acquisition 20,000 $20,000
Site Preparation $0
Construction 3,210,000 $3,210,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,557,000 $3,557,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 1,186,000 $1,186,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 2,371,000 $2,371,000
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,557,000 $3,557,000

NEW

New project for FY 21/22



PROJECT NUMBER T-58

PROJECT TITLE West Canal Road - Phase I (Valley Farms Road to 1 mile East)

PROJECT DESCRIPTION Access control and Road improvements to SR 79

PROJECT LOCATION Valley Farms Road to 1 mile East

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plan, goals, objectives, and policies

PROJECT COST FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 220,000 $220,000
Real Estate Acquisition $0
Site Preparation $0
Construction 2,000,000 $2,000,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $220,000 $2,000,000 $2,220,000

PROJECT FUNDING FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 220,000 2,000,000 $2,220,000
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $220,000 $2,000,000 $2,220,000

NEW

New project for FY's 21/22 - 22/23.



PROJECT NUMBER T-59

PROJECT TITLE Arizona Farms Road (Felix to E. Town Limits)

PROJECT DESCRIPTION 1/2 Road Improvement to Minor Arterial

PROJECT LOCATION Felix to E. Town Limits

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Improves quality of life in the community

PROJECT COST FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL
Planning/feasibility analysis 250,000 $250,000
Architectural/engineering fees $0
Real Estate Acquisition 78,000 $78,000
Site Preparation $0
Construction 2,400,000 $2,400,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,728,000 $2,728,000

PROJECT FUNDING FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations 545,600 $545,600
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 2,182,400 $2,182,400
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,728,000 $2,728,000

NEW

New project for FY 22/23.



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

U-03
Manhole Replacement (Main 

Street) 67,500 $67,500

U-04
Main Interceptor form CCA to 

WWTP 4,679,400 $4,679,400

U-05 Recharge Injection Wells 330,000 $330,000

U-06
Sewer Main Extensions & 

Replacements 350,000 100,000 100,000 100,000 $650,000

U-08 Florence - WWTP Expansion 1,225,000 17,500,000 $18,725,000

U-11 18"Bore across SH 79 100,000 $100,000

U-12
WWTP Expansion 

(N. Florence) 465,000 2,084,000 $2,549,000

U-13
Sewer Main Extension (Main 

Interceptor/Lift Station) 30,000 470,000 $500,000

U-14
Lift Station & Hunt Highway & SH 

79 40,000 330,000 $370,000

U-15 Lift Station 80,000 720,000 $800,000

U-16 Recharge Facility Expansion 40,000 200,000 300,000 $540,000

U-20
Polishing Lagoons - Berm 

Reconstruction 314,000 $314,000

U-21
Cleaner/Manhole Cleaning 

Equipment 375,000 $375,000

U-23 New Water Well 45,000 750,000 1,000,000 $1,795,000

U-25 INS Water Line Relocated 95,000 $95,000

U-26
Water Storage Tank @ Existing 

Tank Location 1,100,000 $1,100,000

U-27
Water Extension North of Gila 

River 187,000 $187,000

U-30 Fire Hydrant Replacement 40,000 40,000 40,000 40,000 $160,000

U-32 New Well 1,120,000 $1,120,000

U-33 Storage Tank 1,050,000 $1,050,000

U-34 New Well #3 1,085,000 $1,085,000

U-35 Unusable Valve Replacement 75,000 45,000 30,000 20,000 $170,000

U-36
Main Street Water Line 

Replacement 187,000 $187,000

U-37
Booster Station/Water System Tie-

in 200,000 $200,000

U-38 Water Line Replacements 250,000 200,000 150,000 100,000 100,000 $800,000

U-40 Hydrant Installation 50,000 $50,000

U-42 Electronic Water Meters 192,500 150,000 40,000 $382,500

U-43
Sanitation Division Facility Land 

Acquisition 40,000 $40,000

U-44 Sanitation Division Facility 200,000 $200,000

TOWN OF FLORENCE

UTILITIES

CAPITAL IMPROVEMENT PROJECT



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

U-47
Garbage Truck (Population 

Growth) 260,000 270,000 280,000 $810,000

U-50 Garbage Truck Replacement II 270,000 280,000 $550,000

U-51
Office Laboratory Space @ 

WWTP 338,000 $338,000

U-52 Sanitation Facility 80,000 345,000 $425,000

U-53 Transfer Station 2,000,000 $2,000,000

U-54
Lift Station & Valley Farms 

Alignment 120,000 800,000 $920,000

U-57
Relocate/Replace Generators 

Well #1 & #4 370,159 $370,159

U-64 SCADA Tie-in (Water) 65,000 $65,000

U-65 Well No. 5 Booster Pumps 98,000 $98,000

U-66 Adamsville Water Line 838,000 $838,000

U-67 Merrill Ranch Well (Initial) 100,000 1,800,000 $1,900,000

U-68
N. Florence Water Storage 

Distribution Line 105,000 1,045,000 $1,150,000

U-69
Water transmission Line 

Erxtension - Well #5 to Well #4 50,000 918,000 $968,000

U-70 Prison Complex Water Line 70,000 662,000 $732,000

U-71
Valley farms Areqa Well #1 (Zone 

B1) & Storage Tank 1,930,000 $1,930,000

U-72
Merrill Ranch Well #2 and Storage 

tank 1,920,000 $1,920,000

U-73
Water Line Extension @ Bailey 

Street 100,000 683,000 $783,000

U-74
Extension - Caliente Entrance to 

California 200,000 1,465,000 $1,665,000

U-75
Valley Farms Area Well #2 (Zone 

B2) 980,000 $980,000

U-76 Felix road Well (Zone A1) 980,000 $980,000

U-77
Water Transmission line 

Extension - Well #5 to SH 79/287 110,000 621,000 $731,000

U-78 Booster Pumps VFD's 47,000 $47,000

U-79
Office Space (Renovation)

3-Way Split for funding 28,750 $28,750

U-79
Office Space (Renovation)

3-Way Split for funding 57,500 $57,500

U-79
Office Space (Renovation)

3-Way Split for funding 28,750 $28,750

U-80
Sewer Main Line Extension - 

Elizabeth to Adamsville 10,000 62,000 $72,000

U-81 Merrill Ranch WRF (Phase 1) 4,000,000 $4,000,000

U-82 Merrill Ranch WRF (Phase 2) 950,000 14,000,000 $14,950,000

U-83 Effluent Discharge System 850,000 $850,000

U-84
8th Street Sewer Line 

Extension 68,500 $68,500

U-85 Well No. 1 Assessment 50,000 $50,000

$14,809,309 $12,419,500 $26,871,250 $7,124,000 $14,943,000 $2,760,000 $0 $0 $0 $0 $78,927,059TOTAL PROJECT COST



FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

$0

$0

$0

$0

245,159 314,000 165,000 $724,159

4,030,000 4,320,000 1,250,000 14,000,000 1,960,000 $25,560,000

$0

1,225,000 465,000 17,500,000 2,084,000 $21,274,000

6,679,400 $6,679,400

$0

4,717,000 6,615,500 2,722,500 2,775,000 761,000 $17,591,000

1,702,750 475,000 265,000 110,000 62,000 $2,614,750

260,000 1,278,750 $1,538,750

200,000 260,000 350,000 625,000 $1,435,000

40,000 270,000 280,000 $590,000

120,000 800,000 $920,000

$0

$14,809,309 $12,419,500 $26,871,250 $7,124,000 $14,943,000 $2,760,000 $0 $0 $0 $0 $78,927,059TOTAL PROJECT FUNDING

PROJECT FUNDING

Impact Fees - Sewer

Water

Impact Fees - N.F. Sewer

Impact Fees - Sanitation

Florence Sewer

N. Florence Sewer

Sanitation

CFD

Private Sector -Dev. Agreement

Grants

Developer Contributions

Financing

Donations

Food Tax

Capital Project Fund

HURF

2% Construction Tax



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

U-23 New Water Well 45,000 750,000 1,000,000 $1,795,000

U-25 INS Water Line Relocated 95,000 $95,000

U-26
Water Storage Tank @ Existing 

Tank Location 1,100,000 $1,100,000

U-27
Water Extension North of Gila 

River 187,000 $187,000

U-30 Fire Hydrant Replacement 40,000 40,000 40,000 40,000 $160,000

U-32 New Well 1,120,000 $1,120,000

U-33 Storage Tank 1,050,000 $1,050,000

U-34 New Well #3 1,085,000 $1,085,000

U-35 Unusable Valve Replacement 75,000 45,000 30,000 20,000 $170,000

U-36
Main Street Water Line 

Replacement 187,000 $187,000

U-37
Booster Station/Water System 

Tie-in 200,000 $200,000

U-38 Water Line Replacements 250,000 200,000 150,000 100,000 100,000 $800,000

U-40 Hydrant Installation 50,000 $50,000

U-42 Electronic Water Meters 192,500 150,000 40,000 $382,500

U-57
Relocate/Replace Generators 

Well #1 & #4 370,159 $370,159

U-64 SCADA Tie-in (Water) 65,000 $65,000

U-65 Well No. 5 Booster Pumps 98,000 $98,000

U-66 Adamsville Water Line 838,000 $838,000

U-67 Merrill Ranch Well (Initial) 100,000 1,800,000 $1,900,000

U-68
N. Florence Water Storage 

Distribution Line 105,000 1,045,000 $1,150,000

U-69
Water transmission Line 

Erxtension - Well #5 to Well #4 50,000 918,000 $968,000

U-70 Prison Complex Water Line 70,000 662,000 $732,000

U-71
Valley farms Areqa Well #1 
(Zone B1) & Storage Tank 1,930,000 $1,930,000

U-72
Merrill Ranch Well #2 and 

Storage tank 1,920,000 $1,920,000

U-73
Water Line Extension @ Bailey 

Street 100,000 683,000 $783,000

U-74
Extension - Caliente Entrance 

to California 200,000 1,465,000 $1,665,000

U-75
Valley Farms Area Well #2 

(Zone B2) 980,000 $980,000

U-76 Felix road Well (Zone A1) 980,000 $980,000

U-77
Extension - Well #5 to SH 

79/287 110,000 621,000 $731,000

U-78 Booster Pumps VFD's 47,000 $47,000

U-79
Office Space (Renovation)

3-Way Split for funding 57,500 $57,500

U-85 Well No. 1 Assessment 50,000 $50,000

$4,962,159 $6,615,500 $6,572,500 $2,775,000 $761,000 $1,960,000 $0 $0 $0 $0 $23,646,159

TOWN OF FLORENCE

WATER

CAPITAL IMPROVEMENT PROJECT

TOTAL PROJECT COST



FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

$0

$0

$0

$0

245,159 $245,159

3,850,000 1,960,000 $5,810,000

$0

$0

$0

$0

4,717,000 6,615,500 2,722,500 2,775,000 761,000 $17,591,000

$0

$0

$0

$0

$4,962,159 $6,615,500 $6,572,500 $2,775,000 $761,000 $1,960,000 $0 $23,646,159

Water

Food Tax

HURF

Developer Contributions

2% Construction Tax

TOTAL PROJECT FUNDING

Impact Fees

Private Sector -Dev. Agreement

Grants

CFD

Donations

Financing

Florence Sewer

N. Florence Sewer

Sanitation

Capital Project Fund
PROJECT FUNDING



PROJECT NUMBER U-23 (2004 CIP Ranking 27)

PROJECT TITLE New Water Well

PROJECT DESCRIPTION Installation of new water well and well pump.

PROJECT LOCATION N. Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS This will assist the water company by increasing production to meet the expected growth.  Well to be located @ existing water storage tank contingent up
site analysis

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 45,000 750,000 1,000,000 $1,795,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $45,000 $750,000 $1,000,000 $0 $0 $0 $0 $0 $0 $1,795,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 45,000 750,000 1,000,000 $1,795,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $45,000 $750,000 $1,000,000 $0 $0 $0 $0 $0 $0 $1,795,000

Project changes as of 12/27/07: NONE

Project changes as of 1/14/09: Construction costs increased from $510,000 to $570,000 for FY 10/11. No change in funding. Total increase for Project is $60,000.
Project changes per Budget Submission 01/09: Construction costs decreased from $570,000 to $510,000, no change in funding and for total value change of zero.

Project changes as of 1/29/10: Construction costs changes are as follows: FY 10/11 moved to FY 11/12 and increase from $30,000 to $45,000, FY 11/12 moved to FY 12/13 and increased from $510,000 
to $750,000 and FY 13/14 $300,000 was added. Total increase for project was $555,000.  No change in funding source. Note in bold added to project description.

Project changes per Budget Submission 02/22/08: Engineering costs for FY 09/10 for $30,000 moved to Construction, Equipment costs in FY 10/11 for $100,000 & Operations & Maintenance costs of 
$15,000 removed from project. Construction costs for FY 10/11 increased from $295,000 to $510,000. No change in funding source.

Project changes as of FY 4/6/07:  None

NOTE:  Project was originally scheduled as follows: FY 04/05 - $150,000 Construction & $100,000 Furnishing & Equipment.  Project then rescheduled as follows: FY 09/10 - $30,000 Engineering & FY 
10/11 - $200,000 Construction & $100,000 Furnishing & Equipment.  Project rescheduled again as follows:  FY 09/10 $30,000 Engineering & FY 10/11 - $295,000 Construction & $100,000 Furnishing & 
Equipment.



Notes continued for U-23
Project changes as of 12/31/10: Moved from FY's 10/11 - 11/12 to FY's 12/13 - 14/15, Const. from FY 10/11 increased from $30kto $45K and moved to FY 12/13, Const. from FY 11/12 increased from 
$510k to $750k and moved to FY 13/14, Const. costs of $1.0 Million was added to FY 14/15, total increase for project is $1.255 Million. No change in funding source. 
Project changes as of 12/31/11: Moved from FY's 12/13 - 14/15 to FY's 13/14 - 15/16, no change in value or funding source.



PROJECT NUMBER U-25 (2004 CIP Ranking 56)

PROJECT TITLE INS Water Line Relocated

PROJECT DESCRIPTION Relocate 12" water line outside their property

PROJECT LOCATION N. Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS This will assist the water company in removing substandard conditions whereby the existing water line lies under the INS building.  
If line breaks, then line relocation may take several days with no water to are North of INS.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 95,000 $95,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $95,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $95,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 95,000 $95,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $95,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $95,000

NOTE:  Project originally scheduled as follows:  FY's 02/03 & 03/04 - $25,000 per year for Construction.  Project then rescheduled for FY 04/05 - $50,000 Construction.  Rescheduled again as follows: 
FY 05/06 - $15,000 Engineering Fees, & FY 06/07 $86,000 Construction.  First half of project complete.

Project changes as of 1/29/10: Moved from FY 09/10 to FY 10/11. No change in funding source or value.

Project changes per Budget Submission 02/22/08:  Project moved from FY 07/08 to FY 08/09, no change in value of funding.
Project changes as of 1/14/09: Moved from FY 08/09 to FY 09/10, no change in value or funding.

Project changes as of 3/21/07:  Construction cost for FY 06/07 of $86,000 changed to $85,000 and moved to FY 07/08, no other changes to project.

Project changes as of 12/31/11: Moved from FY 11/12 to 12/13, no change in value or funding source.
Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, increased constructiom from $80k to $90k, total increase of $10k. No change in funding source.



PROJECT NUMBER U-26 (2004 CIP Ranking 21)

PROJECT TITLE Water Storage Tank @ Existing Tank Location

PROJECT DESCRIPTION Install a 1,000,000 gallon storage tank

PROJECT LOCATION N. Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS This will assist the water company in bringing well #2 online for additional production capabilities & removes substandard conditions while insuring sufficient
capacity for flow north of Gila River.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 1,100,000 $1,100,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $1,100,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,100,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 1,100,000 $1,100,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $1,100,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,100,000

NOTE: Project originally scheduled as follows:  FY 02/03 - $200,000 Construction & $50,000 Furnishing & Equipment, then project moved to FY 04/05 with same values.  Project rescheduled as follows: 
FY 06/07 - $20,000 Engineering Fees & $250,000 Construction.  Project rescheduled again as follows: FY 06/07 - $30,000 Engineering fees, FY 07/08 - $480,000 Construction & $50,000 Furnishing & 
Equipment.

Project changes per Budget Submission 02/22/08:  Project moved from FY 07/08 to FY 08/09, no change in value of funding.

Project changes as of 01/29/10: Project description changed (Tank size increased from 750,000 gallon to 1 Million gallon.  Construction costs for FY 09/10 were $80,000 and the remainder of the 
estimate were moved to FY 10/11 and adding $280,000 to total project costs. Impact funding source has been removed from project, all cost to be paid out of water fund.

Project changes as of 3/21/07:  Equipment fee of $50,000 for FY 07/08 deleted, Construction cost for FY 07/08 moved to FY 08/09 and increased to $750,000. No change in funding.

Project changes as of 1/14/09: Moved remaining $650,000 of FY 08/09 Construction to FY 09/10.  No change in value of $750,000, Funding split as follows: $300,000 to Water and $350,000 to Impact 
Fees.

Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, cost increased from $850k to $1.2 Million, total increase for project is: $350k, no change in funding source.

Project changes as of 03/14/12:Increased from $400k to $1.1 M, total increase to project is $700k, no change in funding source.
Project changes as of 12/31/11: Moved unused $400k from FY 11/12 to FY 12/13, no change in value or funding source.



PROJECT NUMBER U-27 (2004 CIP Ranking 57)

PROJECT TITLE Water Extension North of Gila River

PROJECT DESCRIPTION The extension of water lines as growth and annexation occur to address existing and proposed conditions

PROJECT LOCATION N. Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS This will assist the water company by increasing the service area to meet the expected growth and tie in the existing water systems to include line replacement.
Possible line over sizing may be addressed.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 187,000 $187,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $187,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $187,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 187,000 $187,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $187,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $187,000

NOTE:  This project was originally scheduled as follows:  FY's 02/03 - 09/10 $100,000 per year for Construction.  Project was rescheduled as follows: FY's 05/06 - 11/12 $100,000 Split evenly throughout 
timeframe.  Project rescheduled again as follows:  FY's 05/06 - 13/14 $400,000 Split evenly throughout timeframe.

Project to be completed by end of FY 08/09

Project changes as of 3/21/07:  Construction costs of $400,000 in total have been decreased to $105,000 and scheduled for the FY 07/08.
Project changes as of 05/13/08:  Project moved from FY 07/08 to FY 08/09, no other changes to project.

Project changes as of 12/31/11: Moved from FY 11/12 to FY 12/13, no change in value or funding source.
Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, no change in value or funding source.

Project reactivated from deleted list from FY 08/09, not completed.  Project moved to FY 10/11, Construction increased from $105,000 to $187,000. Funding moved from Impact Fees to Water fund. 
Total increase to project is: $82,000, no other changes to project.



PROJECT NUMBER U-30  (2004 CIP Ranking 30)

PROJECT TITLE Fire Hydrant Replacement

PROJECT DESCRIPTION The replacement and new installation of hydrants

PROJECT LOCATION North Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS This will assist the water company by replacing hydrants as needed and placing new hydrants where needed, eliminating service level deficiencies in Florence
Gardens

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 40,000 40,000 40,000 40,000 $160,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $40,000 $40,000 $40,000 $40,000 $0 $0 $0 $0 $0 $0 $160,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 40,000 40,000 40,000 40,000 $160,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $40,000 $40,000 $40,000 $40,000 $0 $0 $0 $0 $0 $0 $160,000

NOTE:  This project was originally scheduled as follows:  FY's 04/05 - 11/12  - $5,000 Site Prep & $10,000 Furnishings & Equipment, values to be split equally throughout the fiscal years.  The project 
has been rescheduled as follows:  FY's 06/07 - 13/14 - $25,000 Site Prep & $45,000 Equipment, values to be split equally throughout the fiscal years.  Last minute change to increase FY's 06/07-07/08 
values to $20,000.

Project changes as of 01/14/09:  NONE

Project changes as of 12/27/07:  Project moved from FY 07/08 to FY 08/09, no change in value of funding.

Project changes as of 3/21/07:  The Site Prep fees of $3125 for FY's 07/08 - 13/14 have been deleted and the construction cost for this same time frame have changed as follows: FY 07/08 $35,000 and 
FY's 08/09 - 10/11 $20,000 per year.  No changes in funding.

Project changes as of 1/29/10: Moved from FY's 09/10-10/11 to FY's 10/11-11/12, both years increased by $20,000. Total increase for project is $40,000.
Project changes as of 12/31/10: Moved from FY's 10/11 - FY 11/12 to FY's 11/12 - 13/14, The $40K per year has been moved to the respective years and an additional $40k has been added to the project. 
Total increase for project is $40k. No change in funding source.

Project changes per Budget Submission 02/22/08: Equipment costs of $20,000 for FY 11/12 have been removed from project. No other changes in project.



Notes continued for U-30
Project changes as of 12/31/11: Moved from FY's 11/12 - 13/14 to FY 12/13 - 15/16 with an additional $40 k added to FY 15/16. Total increase to project is $40k,  no change in funding source.



PROJECT NUMBER U-32 (2004 CIP Ranking 34)

PROJECT TITLE New Well

PROJECT DESCRIPTION New well to support growth and annexation in the southeast area

PROJECT LOCATION Florence Southeast Area

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Enables us to provide water into annexed areas and development southeast of Town.  Well to be located at Rodeo Grounds.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 120,000 $120,000
Real Estate Acquisition $0
Site Preparation $0
Construction 750,000 $750,000
Furnishings & Equipment 250,000 $250,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $1,120,000 $0 $0 $0 $0 $0 $0 $0 $0 $1,120,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 1,120,000 $1,120,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $1,120,000 $0 $0 $0 $0 $0 $0 $0 $0 $1,120,000

Project changes as of 01/14/09:  NONE

Project changes as of 3/21/07:  NONE

Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding source.
Changes as of 04/15/11: Moved from FY 12/13 to Fy 14/15, no change in value or funding source.

NOTE:  This project originally scheduled for FY 03/04 & 04/05 @ $150,000 per FY for Construction.  New estimate came in as follows:  FY 04/05 - $15,000 Engineering, $200,000 Construction, & $100,000 
Furnishings & Equipment.  Project then rescheduled as follows:  FY 05/06 - $25,000 Engineering, FY 06/07 - $250,000 Construction & $125,000 Furnishings & Equipment.  Project then rescheduled 
again as follows:  FY 05/06 $25,000 Engineering, $250,000 Construction, $125,000 Furnishings & Equipment, and $15,000 Operations & Maintenance.  Last minute change to change value from 
$400,000 to $575,000.

Project changes as of 12/31/11: Moved from FY 14/15 to FY 13/14; no change in value or funding source.

Project changes as of 1/29/10: Project moved from FY 09/10 to FY 11/12, Added engineering fees of $120,000; Construction cost increased by $250,000 Equipment increased by $100,000. Total increase 
for project is $470,000. no change in funding source.

Project changes as of 12/27/07: Project moved from FY 08/09 to FY 09/10, Construction costs have increased from $400,000 to $500,000 and the Furnishings costs have decreased from $175,000 to 
$150,000. no change in funding source.



PROJECT NUMBER U-33 (2004 CIP Ranking 24)

PROJECT TITLE Storage Tank

PROJECT DESCRIPTION Installation of new storage tank with a capacity of 1.0 MGD in the southeast area

PROJECT LOCATION Florence (Southeast area)

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Enables us to provide water into annexed areas and support fire suppression and growth.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 100,000 $100,000
Real Estate Acquisition $0
Site Preparation $0
Construction 950,000 $950,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $1,050,000 $0 $0 $0 $0 $0 $0 $0 $1,050,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 1,050,000 $1,050,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $1,050,000 $0 $0 $0 $0 $0 $0 $0 $1,050,000

Project changes as of 12/27/07: Project has been moved from FY 08/09 to FY 09/10 Construction costs stated the same and $25,000 for Engineering fees has been added., no change in the funding 
source.

Project changes as of 01/29/10: Project moved from FY 09/10 to FY 12/13, Construction costs increased from $775,000 to $950,000, Engineering costs of $100,000 added to project. Total increase for 
project is: $275,000, no change in funding source.

Project changes as of 3/21/07:  NONE

Project changes per Budget Submission 02/22/08:  Engineering costs for FY 09/10 of $25,000 were rolled into Cconstruction costs, increasing them from $750,000 to $775,000.  No other changes in 
fund.
Project changes as of 01/14/09:  NONE

NOTE:  Project was originally scheduled as follows:  FY 04/05 - $200,000 Construction & $100,000 Furnishings & Equipment. Project was then rescheduled as follows:  FY 04/05 - $ 15,000 Engineering, 
FY 05/06 - $200,000 Construction & $100,000 Equipment.  Project was rescheduled again to: FY 05/06 - $60,000 Engineering, and FY 06/07 - $385,000 Construction and $165,000 Equipment.  This 
project has been moved to FY 06/07 with no changes to latest values.  Last minute change to increase value from $610,000 to $750,000.



Project changes as of 12/31/11: Moved from FY 15/16 to FY 14/15; no change in value or funding source.

Notes continued for U-33
Project changes as of 12/31/10: Moved from FY 12/13 to FY 13/14, no change in value or funding source.
Changes as of 04/15/11: Moved from FY 13/14 to FY 15/16, no change in value or funding source.



PROJECT NUMBER U-34 (2004 CIP Ranking 14)

PROJECT TITLE New Well #3

PROJECT DESCRIPTION Replacement well for well #3

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Enables to increase production capabilities to an adequate level.  Well #3 casing has collapsed.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 1,085,000 $1,085,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $1,085,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,085,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 990,000 $990,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 95,000 $95,000
TOTAL PROJECT FUNDING $1,085,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,085,000

Project changes as of 12/27/07:  Furnishing/equipment costs of $85,000 has been added to the project for FY 08/09.  to be funded by user fees/Water Fund.  No other changes in project. (Construction 
scheduled to be finished in FY 07/08).
Project changes as of 05/13/08:  Furnishing/equip. cost of $85,000 removed for FY 08/09 and $560,000 added to construction costs for FY 08/09.  No change in funding source, no other changes to 
project.
Project changes as of 1/14/09: Project contined from prior year.  Construction costs of $220,000 added to FY 09/10 with Funding split $70,000 to Water Fund and $150,000 Impact Fees Total increase 
for project is $220,000.
Project changes as of 1/29/10: $100,000 of the $220,000 for FY 09/10 was utilized for construction, Remainer of $120,000 was moved to FY 10/11 and was increased by $730,000. No other changes in 
project. The water fund will absord the increase of the $730,000.

NOTE:  This project was originally scheduled as follows:  FY 05/06 - $15,000 Engineering, FY 06/07 - $50,000 Construction & $100,000 Equipment & FY 07/08 $150,000 Construction.  Project was 
rescheduled as follows:  FY - $25,000 Engineering, FY 06/07 - $315,000 Construction, $60,000 Equipment, & $8,800 Operations & Maintenance.  This project has been moved to FY 06/07 as follows:  
$201,200 Construction, $60,000 Equipment, & 8,800 Operations & Maintenance.
Project changes as of 3/21/07:  Construction cost of $125,000 has been added for FY 07/08 to be paid out of the Enterprise Fund.



Project changes as of 03/02/12: Construction increased from $200k to $1.085 M. $790k added to Water funding source and $95k added to Impact Fee funding source. Total increase to this project is 
$885k. 

Project changes as of 12/31/11: Moved unused value of $150k from FY 11/12 to FY 12/13. An additional $50k added to FY 12/13. Total increase to project $50k, no change in funding source.

Notes continued for U 34:
Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, construction increased from $850k to $925k, Impact Fee funding source decreased from $150k to $105k (total of $45k) & Water 
funding source increased from $700k to $820k (total of $120k). Total increase to project is $75k. 



PROJECT NUMBER U-35 (2004 CIP Ranking 29)

PROJECT TITLE Unusable Valve Replacement

PROJECT DESCRIPTION New water valves

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Replacement of old valves that are no longer operating properly

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 75,000 45,000 30,000 20,000 $170,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $75,000 $45,000 $30,000 $20,000 $0 $0 $0 $0 $0 $0 $170,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 75,000 45,000 30,000 20,000 $170,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $75,000 $45,000 $30,000 $20,000 $0 $0 $0 $0 $0 $0 $170,000

Project changes as of 3/21/07:  Construction cost for FY 07/08 of $40,000 to $80,000 and Construction costs of $40,000 was added to FY's 08/09 - 10/11. Entire project to be paid out of Enterprise Fund.

Project changes as of 12/31/10: Moved from FY's 10/11-1314 to FY's 11/12-14/15, Project valued decreased from $190k to $170k, total of $20k. No change in funding source.

NOTE:  This project was originally scheduled as follows:  FY's 02/03 - 03/04 - $15,000 each FY in Construction.  Project rescheduled again as follows: FY's 04/05 - 11/12 $30,000 Construction Split 
equally throughout the years.  The project was rescheduled again as follows:  FY's 06/07 - 13/14 - $140,000 to be Split equally throughout the years to be spent on Construction costs.

Project changes as of 1/19/09:  Construction for FY 08/09 decreased from $70,000 to $20,000, Construction for FY's 09/10 & 10/11 increased from $40,000 to $65,000, Construction was added to FY's 
11/12-13/14 of $20,000 for each FY.  Funding source remains the same. Project increased in value $60,000.

Project changes as of 12/27/07:  Project moved from FY 07/08 to FY 08/09, no change in value of funding.

Project moved from FY's 09/10-13/14 to FY's 10/11-13/14, the $65,000 for FY 09/10 and the $20,000 for FY 11/12 were combined and put in FY 10/11, no change in value or funding.

Project changes per Budget Submission 02/22/08: Construction for FY 08/09 decreased from $80,000 to $70,000 and Construction costs for FY 11/12 of $40,000 has been removed from project.  No 
change in funding sources.



Notes continued for U 35:
Project changes as of 12/31/11: Moved from FY's 11/12 - 14/15 to FY's 12/13 - 15/16. No change in value or funding source.



PROJECT NUMBER U-36 (2004 CIP Ranking 19)

PROJECT TITLE Main Street Water Line Replacement

PROJECT DESCRIPTION Main Street Water Line replacement on Granite (Alley)

PROJECT LOCATION Granite Street

PROJECT BENEFITS Replace or repair existing facilities & Equipment, & Alleviates substandared conditions of deficiencies.

COMMENTS

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 187,000 $187,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $187,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $187,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 187,000 $187,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $187,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $187,000
 

Project changes as of 3/21/07:  Project has been moved from FY 06/07 to FY 07/08, all costs are now listed as Construction with the total project still at $156,000.

Project to be completed by end of FY 08/09

NOTE:  Project originally scheduled as follows:  FY 04/05 - $8,000 Engineering & $100,000 Construction.  Project rescheduled as follows:  FY 06/07 - $16,000 Engineering & $140,000 Construction.

Installation of 8" water line on Granite Street to support new fire hydrants.  Enables us to provide adequate flows for fire suppression on Main Street. Re-activated deleted project 
from FY 08/09

Project changes as of 12/31/11: Moved $155k from FY 11/12 to FY 12/13 and added $32k to project value. Total increase to project is $32k, no change in funding source.

Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, removed engineering fees of $12k from FY 10/11, $32k expected to be paid in FY 10/11, increased contruction for FY 11/12 to $225k, 
total increase for project is $40k, no change in funding source.

Project changes as of 12/27/07:  Project moved from FY 07/08 to FY 08/09, no change in value of funding.

Project reactivated from deleted list from FY 08/09, not completed.  Project moved to FY 10/11, Added engineering fees of $12,000 and increased construction from $185,000 to $205,000. No change in 
funding source.  Total increase to project: $32,000.

Project changes per Budget Submission 02/22/08: Construction costs for FY 08/09 increased from $156,000 to $185,000. No other changes to project.



PROJECT NUMBER U-37 (2004 CIP Ranking 44)

PROJECT TITLE Booster Station/Water System Tie-in (55-017 & 55-056)

PROJECT DESCRIPTION Booster station of hydro pneumatic tank for in-line tie-in

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS The water system south of the Gila River can only serve a portion of the area north of the Gila River.  Technical analysis will support the most cost beneficial
system to be used & prevent backpressure problems with the area south of the Gila River.  Booster station in parallel appears to cost prohibitive when only
minor pressure increase is needed.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 200,000 $200,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $200,000 $0 $0 $0 $0 $0 $0 $0 $200,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 200,000 $200,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $200,000 $0 $0 $0 $0 $0 $0 $0 $200,000

Project changes as of 1/29/10: NONE

Project changes as of 3/21/07:  Construction costs of $400,000 in FY 06/07 have decreased to $200,000 and moved to FY 11/12, no change in funding.

Project changes as of 1/14/09:  NONE
Project changes as of 12/27/07:  NONE

NOTE:  Project originally scheduled as follows:  FY 03/04 - $6,000 Engineering & FY 04/05 - $30,000 Construction.  Project was rescheduled as follows: FY 05/06 - $16,000 Engineering Fees & FY 06/07 - 
$86,000 Construction.  This project was rescheduled again as follows:  FY 06/07 - $400,000 Construction.

Project changes as of 12/31/11: Moved from FY 12/13 to FY 14/15. No change in value or funding source.
Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding source.



PROJECT NUMBER U-38 (2004 CIP Ranking 4)

PROJECT TITLE Water Line Replacements

PROJECT DESCRIPTION New water lines for areas with 2", 3",  and 4" lines.

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Replacement of old water lines that are smaller than 4".  This will help supply more water to customers & increase fire flows.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 250,000 200,000 150,000 100,000 100,000 $800,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $250,000 $200,000 $150,000 $100,000 $100,000 $0 $0 $0 $0 $0 $800,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 250,000 200,000 150,000 100,000 100,000 $800,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $250,000 $200,000 $150,000 $100,000 $100,000 $0 $0 $0 $0 $0 $800,000

Project changes as of 02/22/08:  Construction costs of $300,000 has been added to project for FY 08/09, Funding source for this value is Water.  No other changes.

Project changes as of 3/21/07:  Construction costs in FY 07/08 increased from $100,000 to $200,000, and Costs for FY's 08/09 - 13/14 were $43,750 per year & changed to $100,000 for FY's 08/09 - 10/11.  
Costs for FY's 11/12 - 13/14 were deleted.  No change in funding.
Project changes as of 12/17/07:  Project was moved from FY's 07/08-10/11 to FY's 11/12-13/14 Construction costs for each FY has increased from $100,000 to $150,00. No other changes to project costs 
or funding.

Project changes as of 1/14/09: Construction decreased from $300,000 to $200,000 for FY 08/09, $150,000 added for Construction for FY's 09/10 & 10/11, Funding source remains as Water Fund.  Project 
value increased $200,000.

Project changes per Budget Submission 02/22/08: Project to move from FY's 11/12-13/14 to FY's 08/09-10/11, Construction costs have increased from $150,000 for each FY to $300,000 (FY 08/09) & 
$100,000 (FY's 09/10 & 10/11), no change in funding source.

NOTE:  Project was originally scheduled as follows:  FY's 04/05 - 11/12 - $100,000 Construction to be split evenly throughout the entire timeframe.  Project has been rescheduled as follows:  FY's 06/07 -
13/14 - $350,000 Construction to be split evenly throughout the entire timeframe.  Last minute change of value from $43,750 to $100,000 for only FY's 06/07 - 07/08.

Project changes per Budget Submission 01/09: Construction costs for FY's 11/12-12/13 decreased from $150,000 to $100,000. Total project value increased by $100,000.



Project changes as of 12/31/10: Moved from FY's 10/11-11/12 to FY's 11/12-12/13, FY 11/12 increased from $200k to $250k, FY 12/13 increased from $150k to $200k, Total increase on project is $100k, no
change in funding source.

Project changes as of 12/31/11: Moved from FY's 11/12 - 14/15 to FY's 12/13 - 16/17, with $100k added to project in FY 16/17. Total increase to project is $100k. No change in funding source.

Notes continued for U 38: 
Project changes as of 1/29/10: Moved from FY's 09/10-13/14 to FY's 10/11-14/15. Construction costs increased from $650,000 to $850,000. no change in funding source.



PROJECT NUMBER U-40 (2004 CIP Ranking 2)  Same project as U-38

PROJECT TITLE Hydrant Installation

PROJECT DESCRIPTION Upgrade hydrant system by providing additional hydrants in areas where hydrants are more than 500-feet apart in order to meet current standards.

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS The capability & capacity of the municipal water supply system are integral components of a fire departments response capability.  This is reflected in the Towns
ISO rating.  Critical deficiencies include the downtown area, where water main sizes will not support the calculated fire flows of target hazard buildings within that
area.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 50,000 $50,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $50,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $50,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 50,000 $50,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $50,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $50,000

Project changes as of 12/27/07:  NONE
Project changes as of 3/21/07:  Construction cost of $16,667 for FY's 06/07 - 08/09 per year have been changed to: $60,000 for FY 08/09 & $40,000 for FY 09/10. No change in funding.

Project changes as of 1/14/09:  FY 08/09 Construction decreased from $60,000 to $30,000 & increased in FY 09/10 from $40,000 to $70,000.  No change in value or funding.
Project changes as of 1/29/10: Moved construction from FY 09/10 to FY's 10/11-11/12, no increase in value, no change in funding source.

NOTE:  This project was originally written in January of 2004, but no values were entered into project.  Project has been scheduled as follows:  FY's 06/07-08/09 $50,000 Construction costs to be split 
evenly throughout the timeframe.

Project changes as of 12/31/11: Moved from FY 11/12 to 12/13; no change in value or funding source.

Project changes as of 12/31/10: FY 11/12 projections increased from $40k to $50k, prior year projects of $30k left $20k unused; decreasing total value of project by $10k. No change in funding source.



PROJECT NUMBER U-42 (2004 CIP Ranking 20)

PROJECT TITLE Electronic Water Meters

PROJECT DESCRIPTION Installation of electronic water meters

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS This will assist the water company in reading meters more accurately and in a timely fashion.  This will also save a great deal on man hours.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 192,500 150,000 40,000 $382,500
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $192,500 $150,000 $40,000 $0 $0 $0 $0 $0 $382,500

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 192,500 150,000 40,000 $382,500
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $192,500 $150,000 $40,000 $0 $0 $0 $0 $0 $382,500

Note:  Projects U-29 and U-42 combined.   FY's 02/03 - 08/09 were scheduled at $20,000 per year for Florence Water and North Florence Water. FY 06/07 - FY 11/12 were listed at $6,666 have been 
changed to the amounts above.  Project was then rescheduled as follows:  $20,000 per year for FY's 04/05 - 14/15.  Project rescheduled again as follows:  FY's 06/07 - 11/12 @ $40,000 per FY.  Project 
has been rescheduled again as follows: FY 06/07 - $272,500, FY 07/08 - $810,000, FY 08/09 - 1.155 Million, FY 09/10 - 1.4 Million, & FY 10/11 1.855 Million all listed as equipment.  

Project changes as of 12/27/07:  Project moved from FY 07/08 to FY 08/09, no change in value of funding.

Project changes as of 1/14/09:  $150,000 added to Equipment for FY 12/13 to be funded from water fund, increase to project value of $150,000.  No other changes.

Project changes per Budget Submission 02/22/08: Equipment costs for FY 08/09 increased from $20,000 to $40,000 and for FY 11/12 from $20,000 to $192,500.  No other changes to project.

Project changes as of 12/31/10: Moved from FY's 11/12-13/14 to FY 12/13-14/15, no change in value or funding source.
Changes as of 04/15/11: Moved from FY's 12/13-14/15 to FY's 14/15-16/17, no change in value or funding source.

Project changes as of 1/29/10: $12,000 was utilized in FY 09/10, Moved $20,000 for FY 10/11 to FY 13/14 and added $20,000. total increase of project is: $12,000. No change in funding.

Project changes as of 03/30/07:  Equipment cost of $743,000 for FY 07/08, $1.155 Million for FY 08/09, $1.4 Million for FY 09/10 and $1.855 Million all decreased to $20,000 per fiscal year.  No other 
changes to project.



Notes continued for U 42:
Project changes as of 12/31/11: NONE.



PROJECT NUMBER U-57

PROJECT TITLE Relocate/Replace Generators @ Well #1 & #5

PROJECT DESCRIPTION Relocate generator for Well #1  pump to Well #5 pump and procure generator for Well #1.

PROJECT LOCATION Well #1 & Well #5

PROJECT BENEFITS Replace or repair existing facilities and equipment & Improve quality of existing facility or equipment.

COMMENTS Alleviates substandard conditions of deficiencies.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 370,159 $370,159
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $370,159 $0 $0 $0 $0 $0 $0 $0 $0 $0 $370,159

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants 245,159 $245,159
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 125,000 $125,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $370,159 $0 $0 $0 $0 $0 $0 $0 $0 $0 $370,159

Project changes as of 03/14/12: As per the email received and the remainder left on the Grant, the project has the following changes: Grant funding increased from $209,453 to $245,159 and water 
funding source value changed from $177k to $125k. Total value available from grants is broke down as follows: $279,270 - $33,547 (admin fees) - $564 (expensed to date) leaving $245,159. Total 
change to project from prior year to current is an increase of $262,976.

Project changes as of 12/31/11: Moved $177k from FY 11/12 to FY 12/13; which is to be funded by Water. There is a CDBG 2010 Grant in the amount of $279,270. that is earmarked for this project. 
Moving $209,453 of this grant money to FY 12/13. Total increase to project from $177k to $456,270 is the difference of the Grant $279,270.

Project changes as of 12/31/10: Moved from FY's 10/11 to FY 11/12, removed construction costs of $22.5k from total project, moved all costs to construction in FY 11/12 of $177k, total decrease to 
project is $20.5k, no change in funding source.

New project for FY 08/09

Project changes as of 1/29/10: Moved from FY's 09/10-10/11 to FY's 10/11-11/12. no change in value or funding.
Project changes as of 1/14/09:  Moved from FY 08/09 to FY's 09/10-10/11.  Values split between the two years, total value still same.  No change in funding source.



PROJECT NUMBER U-64

PROJECT TITLE SCADA Tie-Ins (Water)

PROJECT DESCRIPTION Incorporate SCADA System in Well Water Supply System.

PROJECT LOCATION Florence

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Alleviates substandard conditions of deficiencies.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 65,000 $65,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $65,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $65,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 65,000 $65,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $65,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $65,000

Project changes as of 1/29/10: Moved from FY 09/10 to FY 10/11, no change in value or funding.

Project changes as of 12/31/11: Moved from FY 11/12 to FY 12/13 and increased from $55k to 65k, total increase of $10k, no change in funding source.
Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, no change in value or funding source.

New project for FY 09/10



PROJECT NUMBER U-65

PROJECT TITLE Well No. 5 Booster Pumps

PROJECT DESCRIPTION Replace two (2) Booster Pumps @ Well No. 5

PROJECT LOCATION Well # 5

PROJECT BENEFITS Replace or repair existing facilities and equipment

COMMENTS Alleviates substandard conditions of deficiencies.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 98,000 $98,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $98,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $98,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 98,000 $98,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $98,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $98,000

Project changes as of 12/31/11: Moved from FY 11/12 to FY 12/13 and increased from $48 to 98k, total increase of $50k, no change in funding source.

Project changes as of 1/29/10: Moved from FY 09/10 to FY 10/11, no change in value or funding.
Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, no change in value or funding source.

New project for FY 09/10



PROJECT NUMBER U-66

PROJECT TITLE Adamsville Water Line

PROJECT DESCRIPTION 12" Water Line from Main to Centennial Park alignment.

PROJECT LOCATION Florence

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Alleviates substandard conditions of deficiencies.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 838,000 $838,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $838,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $838,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 838,000 $838,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $838,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $838,000

Project changes as of 12/31/10: Moved remaining $838k of project from FY 10/11 to FY 11/12, no change in value or funding source.
Project changes as of 1/29/10: Moved Engineering design fee from FY 09/10 to FY 10/11, no change in value or funding.
New project for FY 09/10

Project changes as of 12/31/11: Moved remaining $838k of project form FY 11/12 to FY 12/13, no change in value or funding source.



PROJECT NUMBER U-67

PROJECT TITLE Merrill Ranch Well (Initial)

PROJECT DESCRIPTION Provide water supply to Florence area east of Felix Road

PROJECT LOCATION South of Hunt Hwy, East of Felix Road, West of Curis Project.

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plans, goals, objectives and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 100,000 1,800,000 $1,900,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $100,000 $1,800,000 $0 $0 $0 $0 $0 $1,900,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 100,000 1,800,000 $1,900,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $100,000 $1,800,000 $0 $0 $0 $0 $0 $0 $0 $0 $1,900,000

Project changes as of 12/31/10: Moved Construction costs of $1.8 Million from FY 11/12 to FY 12/13, no change in value or funding source.

New project for FY 09/10

Project changes as of 12/31/11: Moved project from FY's 11/12 - 12/13 to FY's 12/13 - 13/14, no change in value. Funding source changed from Private Sector (CFD) to Water Fund.

Project changes as of 1/29/10: NONE



PROJECT NUMBER U-68

PROJECT TITLE N. Florence Water Storage Distribution Line

PROJECT DESCRIPTION 12" Line for redundancy and loop to Water Storage Tank in N. Florence.

PROJECT LOCATION N. Florence

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 105,000 $105,000
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 1,045,000 $1,045,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $105,000 $1,045,000 $0 $0 $0 $0 $0 $0 $0 $0 $1,150,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 100,000 1,045,000 $1,145,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $100,000 $1,045,000 $0 $0 $0 $0 $0 $0 $0 $0 $1,145,000

Project changes as of 12/31/11: Moved project from FY's 11/12 - 12/13 to FY's 12/13 - 13/14, no change in value or funding source.

Project changes as of 1/29/10: NONE
Project changes as of 12/31/10: Moved from FY's 10/11-11/12 to FY's 11/12-12/13, no change in value or funding source.

New project for FY 09/10



PROJECT NUMBER U-69

PROJECT TITLE Water transmission Line Extension - Well #5 to Well #4

PROJECT DESCRIPTION 12" & 24" line from Well No. 5 to Well No. 4 along Felix to Park, (5100')

PROJECT LOCATION Felix to Park

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 50,000 918,000 $968,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $50,000 $918,000 $0 $0 $0 $0 $0 $0 $0 $0 $968,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 50,000 918,000 $968,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $50,000 $918,000 $0 $0 $0 $0 $0 $0 $0 $0 $968,000

Project changes as of 12/31/11: $130k budgeted for FY 11/12 expected to be used by end of budget year. $918k moved from FY 12/13 to FY 14/15 and $50k added to FY 12/13 for construction costs. 
Total increase for project is $50k, no change in funding source.

New project for FY 09/10

Project changes as of 12/31/10: NONE
Project changes as of 1/29/10: NONE



PROJECT NUMBER U-70

PROJECT TITLE Prison Complex Water Line   (Complex-NE)

PROJECT DESCRIPTION 24" Water Line from Well 3 & 4 supply site to Bowling Road.

PROJECT LOCATION Wells 3 & 4 to Bowling Road

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 70,000 $70,000
Real Estate Acquisition $0
Site Preparation $0
Construction 662,000 $662,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $70,000 $662,000 $0 $0 $0 $0 $0 $0 $0 $0 $732,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 70,000 662,000 $732,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $70,000 $662,000 $0 $0 $0 $0 $0 $0 $0 $0 $732,000

New project for FY 09/10

Project changes as of 12/31/11: Moved project from FY's 11/12 - 12/13 to FY's 12/13 - 13/14, no change in value or funding source.

Project changes as of 1/29/10: Moved from FY 10/11 to FY 11/12, Construction decreased from 1.362 Million to $662k added $70k to engineering, Total decrease of project is: $630k.
Project changes as of 12/31/10: NONE

Project changes as of 04/25/12: Construction costs reduced back to $662k and moved back to FY 13/14.
Project changes as of 03/14/12: Increased Construction costs from $662k to $768k and moved from FY 13/14 to FY 12/13, no change in funding source.



PROJECT NUMBER U-71

PROJECT TITLE Valley Farms Area Well #1 (Zone B1) and Storage Tank

PROJECT DESCRIPTION Well to provide service in Valley Farms area development

PROJECT LOCATION Valley Farms & Well #1

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plans, goals, objectives and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 130,000 $130,000
Real Estate Acquisition $0
Site Preparation 1,800,000 $1,800,000
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $1,930,000 $0 $0 $0 $0 $0 $0 $0 $1,930,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions 1,930,000 $1,930,000
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $1,930,000 $0 $0 $0 $0 $0 $0 $0 $1,930,000

New project for FY 09/10

Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, no change in value or funding source.
Changes as of 04/15/11: Moved from FY 13/14 to FY 16/17, no change in value or funding source.
Project changes as of 12/31/11: Moved project from FY 16/17 to FY 14/15, no change in value or funding source.

Project changes as of 1/29/10: NONE



PROJECT NUMBER U-72

PROJECT TITLE Merrill Ranch Well #2 and Storage Tank

PROJECT DESCRIPTION Well to augment Anthem and surrounding CFD area

PROJECT LOCATION Anthem

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Conforms to adopted plans, goals, objectives and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 120,000 $120,000
Real Estate Acquisition $0
Site Preparation 1,800,000 $1,800,000
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $1,920,000 $0 $0 $0 $0 $0 $0 $0 $1,920,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions 1,920,000 $1,920,000
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $1,920,000 $0 $0 $0 $0 $0 $0 $0 $1,920,000

Project changes as of 12/31/11: Moved project from FY 16/17 to FY 14/15, no change in value or funding source.

Project changes as of 12/31/10: Moved from FY 13/14 to FY 14/15, no change in value or funding source.
Changes as of 04/15/11: Moved from FY 14/15 to FY 16/17, no change in value or funding source.

New project for FY 09/10
Project changes as of 1/29/10: NONE



PROJECT NUMBER U-73

PROJECT TITLE Water Line Extension @ Bailey Street

PROJECT DESCRIPTION 12" lind from Butte to Ruggles with loop to Granite, (2500')

PROJECT LOCATION Butte to Ruggles to Granite.

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 100,000 $100,000
Real Estate Acquisition $0
Site Preparation $0
Construction 683,000 $683,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $100,000 $683,000 $0 $0 $0 $0 $0 $0 $0 $0 $783,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 100,000 683,000 $783,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $100,000 $683,000 $0 $0 $0 $0 $0 $0 $0 $0 $783,000

Project changes as of 1/29/10: NONE
Project changes as of 12/31/10: NONE

New project for FY 09/10

Project changes as of 12/31/11: Moved project from FY 16/17 to FY 12/13 - 13/14, no change in value or funding source.



PROJECT NUMBER U-74

PROJECT TITLE Water Transmission Line Extension - Caliente Entrance to California

PROJECT DESCRIPTION 16" line from Caliente to California along ST79 (8700')

PROJECT LOCATION N. Florence

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 200,000 $200,000
Real Estate Acquisition $0
Site Preparation $0
Construction 1,465,000 $1,465,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $200,000 $1,465,000 $0 $0 $0 $0 $0 $0 $1,665,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 200,000 1,465,000 $1,665,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $200,000 $1,465,000 $0 $0 $0 $0 $0 $0 $1,665,000

Project changes as of 1/29/10: NONE
Project changes as of 12/31/10: NONE

New project for FY 09/10

Project changes as of 12/31/11: Moved project from FY's 13/14 -  14/15 to FY's 14/15 - 15/16, no change in value or funding source.



PROJECT NUMBER U-75

PROJECT TITLE Valley Farms Area Well #2 (Zone B2)

PROJECT DESCRIPTION Well to augment Valley Farms Area Well #1

PROJECT LOCATION Valley Farms

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Conforms to adopted plans, goals, objectives and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 130,000 $130,000
Real Estate Acquisition $0
Site Preparation $0
Construction 850,000 $850,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $980,000 $0 $0 $0 $0 $980,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement 980,000 $980,000
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $980,000 $0 $0 $0 $0 $980,000

Project changes as of 1/29/10: NONE
New project for FY 09/10

Project changes as of 12/31/10: NONE
Changes as of 04/15/11: Moved from FY 15/16 to FY 17/18, no change in value or funding source.
Project changes as of 12/31/11: NONE



PROJECT NUMBER U-76

PROJECT TITLE Felix Road Well (Zone A1)

PROJECT DESCRIPTION Well to supply Felix Road/Arizona Farms area

PROJECT LOCATION Felix Rd/Arizona Farms Rd.

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Conforms to adopted plans, goals, objectives and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 130,000 $130,000
Real Estate Acquisition $0
Site Preparation $0
Construction 850,000 $850,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $0 $980,000 $0 $0 $0 $0 $980,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement 980,000 $980,000
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $0 $980,000 $0 $0 $0 $0 $980,000

Project changes as of 1/29/10: NONE
New project for FY 09/10

Project changes as of 12/31/10: NONE
Changes as of 04/15/11: Moved from FY 15/16 to FY 17/18, no change in value or funding source.
Project changes as of 12/31/11: NONE



PROJECT NUMBER U-77

PROJECT TITLE Water Transmission Line Extension - Well #5 to SH 79/287

PROJECT DESCRIPTION 16" line from Well No. 5 to SH 79B/287

PROJECT LOCATION Well #5

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 110,000 $110,000
Real Estate Acquisition $0
Site Preparation $0
Construction 621,000 $621,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $110,000 $0 $621,000 $0 $0 $0 $0 $0 $731,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 110,000 621,000 $731,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $110,000 $0 $621,000 $0 $0 $0 $0 $0 $731,000

Project changes as of 12/31/10: NONE
Project changes as of 1/29/10: NONE

Project changes as of 12/31/11: Moved project from FY's 13/14  & 15/16 to FY's 14/15 & 16/17, no change in value or funding source.

New project for FY 09/10



PROJECT NUMBER U-78

PROJECT TITLE Booster Pumps VFD's

PROJECT DESCRIPTION Provide soft starters for operation of Booster Pumps at all well sites

PROJECT LOCATION All Well Sites

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 7,000 $7,000
Real Estate Acquisition $0
Site Preparation $0
Construction 40,000 $40,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $47,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $47,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 47,000 $47,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $47,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $47,000

Project changes as of 1/29/10: Moved from FY 09/10 to FY 10/11. No change in value or funding.
New project for FY 09/10

Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, no change in value or funding.
Project changes as of 12/31/11: Moved project from FY 11/12 to FY 12/13, no change in value or funding source.



PROJECT NUMBER U-79

PROJECT TITLE Office Space (Renovation)

PROJECT DESCRIPTION Renovating of Existing Office Lab Space

PROJECT LOCATION Lab Office

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 28,750 57,500 28,750 $115,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $28,750 $57,500 $28,750 $0 $0 $0 $0 $0 $0 $0 $115,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 57,500 $57,500
Florence Sewer 28,750 $28,750
N. Florence Sewer 28,750 $28,750
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $28,750 $57,500 $28,750 $0 $0 $0 $0 $0 $0 $0 $115,000

Project changes as of 1/29/10: Moved from FY 10/11 to FY 11/12, no change in value or funding.
Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding source.

Project changes as of 12/31/11: $57.5k from Water Fund moved from FY 12/13 to FY 13/14 and $28,750 from N.Florence Sewer moved from FY 12/13 to FY 14/15. No change in value or funding sources.

New project for FY 09/10



PROJECT NUMBER U-85

PROJECT TITLE Well No. 1 Assessment

PROJECT DESCRIPTION Engineering assessment of Well No. 1 to expand capacity and improve water quality.

PROJECT LOCATION Well No. 1

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 50,000 $50,000
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $50,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $50,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 50,000 $50,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $50,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $50,000

New project for FY 12/13

New project for FY 12/13



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

U-03
Manhole Replacement 

(Main Street) 67,500 $67,500

U-04
Main Interceptor form CCA to 

WWTP 4,679,400 $4,679,400

U-05 Recharge Injection Wells 330,000 $330,000

U-06
Sewer Main Extensions & 

Replacements 350,000 100,000 100,000 100,000 $650,000

U-08 Florence - WWTP Expansion 1,225,000 17,500,000 $18,725,000

U-20
Polishing Lagoons - Berm 

Reconstruction 314,000 $314,000

U-21

Combination Sewer 
Cleaner/Manhole Cleaning 

Equipment 375,000 $375,000

U-51
Office Laboratory Space @ 

WWTP 338,000 $338,000

U-54
Lift Station & Valley Farms 

Alignment 120,000 800,000 $920,000

U-79
Office Space (Renovation)

3-Way Split for funding 28,750 $28,750

U-80
Sewer Main Line Extension - 

Elizabeth to Adamsville 10,000 62,000 $72,000

U-83 Effluent Discharge System 850,000 $850,000

U-84
8th Street Sewer Line 

Extension 68,500 $68,500

TOTAL PROJECT COST $7,607,150 $789,000 $17,930,000 $110,000 $182,000 $800,000 $0 $0 $0 $0 $27,418,150

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0

$0
2% Construction Tax $0

$0

314,000 165,000 $479,000
Developer Contributions $0

$0

1,225,000 17,500,000 $18,725,000

4,679,400 $4,679,400

$0

$0

1,702,750 475,000 265,000 110,000 62,000 $2,614,750

$0

$0

120,000 800,000 $920,000

$7,607,150 $789,000 $17,930,000 $110,000 $182,000 $800,000 $0 $0 $0 $0 $27,418,150

HURF

Sanitation

TOWN OF FLORENCE

SEWER
CAPITAL IMPROVEMENT PROJECT

Financing

Private Sector -Dev. Agreement

CFD

Food Tax

Grants

Donations

Impact Fees -  Sewer

TOTAL PROJECT FUNDING

Water

Florence Sewer

N. Florence Sewer



PROJECT NUMBER U-03 (2004 CIP Ranking 37)

PROJECT TITLE Manhole Replacement (Main Street)

PROJECT DESCRIPTION Replacement/relining of sanitary manholes on Main Street and adjacent trunk lines

PROJECT LOCATION Main Street

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Existing manholes have deteriorated over time and require re-lining or replacement to eliminate potential hazard due to collapsing brick & mortar construction

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 67,500 $67,500
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $67,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $67,500

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer 67,500 $67,500
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $67,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $67,500

Project changes as of 3/21/07:  Project has moved from FY 06/07 to FY 07/08, no other changes to project.
Project changes as of 12/27/07: Project moved from FY 07/08 to FY 08/09, no changes in cost or funding.

Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, no change in value or funding.
Project reactivated from deleted list from FY 08/09, not completed.  Project moved to FY 10/11, Construction increased from $45,000 to $67,500. No change in funding source.

Project changes as of 12/31/11: Moved from FY 11/12 to FY 12/13, no change in value or funding source.

NOTE:  This project was originally scheduled for 2005 at $35,000 for Construction.  This project has been rescheduled for FY 06/07 and is now valued at $45,000 for Construction.

Project to be completed by end of FY 08/09



PROJECT NUMBER U-04 (2004 CIP Ranking 40)

PROJECT TITLE Main Interceptor from CCA to WWTP

PROJECT DESCRIPTION Construct main Interceptor from CCA to WWTP

PROJECT LOCATION Town of Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Prison & commercial development has expanded such that existing 18" line is at capacity dedicated to entities based upon agreements.  New line to follow same
path & allow contribution by entities.  Approximately 2.5 miles

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 4,679,400 $4,679,400
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $4,679,400 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,679,400

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement 4,679,400 $4,679,400
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $4,679,400 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,679,400

           This project has changed again to the following:  FY 06/07 $1,060,000. for Construction. 
NOTE:  This projects was scheduled for FY's 04/05 - 06/07 as follows:  FY 04/05 - $20,000 Preliminary Study, FY 05/06 - $50,000 Engineering, and FY 06/07 - 500,000 for Construction.  This project has 

Project changes as of 1/29/10: Moved $350,000 for construction from FY 09/10 to FY 10/11, added $3,014,400. to construction for FY 10/11.  All to be paid by Private Sector. 

Project changes as of 12/31/11: Moved from FY 14/15 to FY 12/13. No change in value or funding source.

Project changes as of 12/27/07: Project moved from FY 07/08 to FY 08/09, no changes in cost or funding.
Project changes as of 3/21/07:  Project has moved from FY 06/07 to FY 07/08, no other changes to project.

Project changes as of 1/14/09: Moved from FY 08/09 to FY 09/10, no change in value or funding.

Project changes as of 12/31/10: Moved from FY 10/11 to FY 14/15, no change in value or funding.

Project changes per Budget Submission 02/22/08: Construction costs of $1.315 Million added to FY 09/10, To be funded by Private Sector



PROJECT NUMBER U-05 (2004 CIP Ranking 66)

PROJECT TITLE Recharge Injection Wells

PROJECT DESCRIPTION Install injection wells for recharging effluent at polishing ponds of WWTP (Plant Road)

PROJECT LOCATION WWTP (Plant Road)

PROJECT BENEFITS Alleviates substandard conditions and deficiencies; conforms to adopted plans, goals, objectives and policies

COMMENTS Enables us to inject effluent into the ground for re-charging ground water, enables us to receive ground water credits, will no longer need to discharge into
Gila River

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 330,000 $330,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $330,000 $0 $0 $0 $0 $0 $0 $0 $330,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants 165,000 $165,000
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer 165,000 $165,000
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $330,000 $0 $0 $0 $0 $0 $0 $0 $330,000

NOTE:  No change in project.

Project changes as of 1/14/09:  Moved from FY 08/09 to FY 11/12, no change in value or funding.
Project changes as of 1/29/10: Moved from FY 11/12 to FY 12/13, no change in value or funding.

Project changes as of 12/27/07: Project moved from FY 07/08 to FY 08/09, no changes in cost or funding.

Project changes as of 12/31/11: Moved from FY 12/13 to FY 14/15. The $30k for the feasibility analysis has been reallocated to construction for a total of $330k in construction costs. No change in value 
for this project.

Project changes as of 12/31/10: NONE

Project changes as of 4/6/07: None



PROJECT NUMBER U-06 (2004 CIP Ranking 25)

PROJECT TITLE Sewer Main Extensions & Replacements

PROJECT DESCRIPTION The replacement of lines as needed and extending lines as growth or annexation occur

PROJECT LOCATION Town of Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Enables us to serve areas of future growth & replace lines as needed including over sizing costs to be reimbursed by recapture agreements with developers,
sufficient for installation of 1/2 mile of line yearly.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 350,000 100,000 100,000 100,000 $650,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $350,000 $100,000 $100,000 $100,000 $0 $0 $0 $0 $0 $0 $650,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer 350,000 100,000 100,000 100,000 $650,000
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $350,000 $100,000 $100,000 $100,000 $0 $0 $0 $0 $0 $0 $650,000

Project changes as of 03/14/12: Increased FY 12/13 from $150k to $350k, total increase to project to date = $300k. Changes due to ripple effect from grant application.

NOTE:  This project was originally scheduled for FY's 04/05 - 11/12 @ $100,000 per FY for Construction.  The only change on this project is that it has moved to FY's 05/06 - 12/13.

Project changes as of 1/14/09: NONE

Project changes as of 1/29/10: $50,000 from FY 09/10 moved to FY 10/11, Increased construction for FY's 10/11-12/13 by $50,000 per FY.  Total increase $100,000. no change in funding.

Project changes as of 4/6/07: Project to start in FY 06/07 remaining of project to move forward one year.
Project changes as of 12/27/07: Project moved from FY 07/08 to FY 08/09, no changes in cost or funding.

Project changes as of 12/31/10: NONE
Project changes as of 12/31/11: $100k added to FY 15/16 to increase project value by $100k.



PROJECT NUMBER U-08 (2004 CIP Ranking 16)

PROJECT TITLE Florence - WWTP Expansion

PROJECT DESCRIPTION The expansion of the new WWTP (Proposed WWTP to be completed in 2007)

PROJECT LOCATION Plant Road

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Enables us to serve areas of future growth.  As the new WWTP reaches capacity, forecasted to be at 80% at startup in 2007.  1.5 MGD expansion

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 1,225,000 17,500,000 $18,725,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $1,225,000 $0 $0 $17,500,000 $0 $0 $0 $0 $0 $0 $18,725,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing 1,225,000 17,500,000 $18,725,000
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $1,225,000 $0 $0 $17,500,000 $0 $0 $0 $0 $0 $0 $18,725,000

NOTE:  This project was originally scheduled for FY 04/05 - $400,000 Engineering/Design & FY 06/07 - $5,000,000 Construction.  This project has been rescheduled as follows:  Added $993,988 to the 
FY 06/07 as Construction Costs for a total of $1,643,988 in Construction costs.

Project changes per Budget Submission 02/22/08: Construction of $18 Million for moved from FY 09/10 to FY 10/11 and $400,000 for construction added to FY 09/10. Funding has been changed from 
Impact Fees to WIFA Loans.

Project changes as of 12/27/07: Project moved from FY 07/08 to FY 08/09, no changes in cost or funding.

Project changes as of 3/21/07:  Engineering fees have moved from FY 06/07 to FY 07/08, Construction costs of $18,000,000 have been moved from FY 07/08 to FY 08/09 and the Construction cost of 
$993,988 for FY 06/07 have been eliminated. Funding Changed from Private Sector to Impact Fees.

Project changes as of 05/13/08: $150,000 added to FY 08/09 to Capital Equipment, the funding source fot the Engineering Fees changed, now all funding to be split evenly between Florence and N.F. 
Sewer through user fees. No other changes in project.
Project changes as of 1/14/09: Capital Equipment costs decreased from $150,000 to $125,000. Engineering fees of FY 08/09 moved to FY 09/10 and funding moved to 100% Florence Sewer. 
Construction fees for FY's 09/10 & 10/11 moved to FY's 10/11 & 11/12 w/ no change in values.  Capital Equipment added to FY 09/10 for $25,000. 



Project changes as of 03/14/12: Scope changed due to process alteration with a proforma analysis of addition projects for IIP. Increased FY 12/13 from $500k to $1.225M. Increase of $725, no change in 
funding source.

Project changes as of 12/31/11: Remaining funds of $500k from prior year moved to FY 12/13.The funding requested for this project is "WIFA". No other changes in project.

Project changes as of 12/31/10: Moved equipment costs of $25k from FY 10/11 to FY 11/12,  remaining engineering fees from FY 10/11 moved to construction costs for FY 11/12 increasing $200k, 
moved construction costs for FY 12/13 to FY 14/15, no change in total project costs.

Notes continued for U-08
Project changes as of 01/29/10: The $90,000 budgeted for FY 09/10 decreased to $15,000, FY 10/11 Construction of $400,000 moved to Engineering Fees and increased to $500,000 & Equipment added 
of $25,000, Construction of $18 Million for FY 11/12 has been split and increased by $300,000 as follow: FY 11/12 $800,000 FY 12/13 17.5 Million. Total increase of project was $350,000. Wifa funding for 
FY 10/11 increased by $100,000, for FY 11/12-12/13 increased by $300,000 and split as shown. Florence sewer for FY 09/10 was used and for FY 10/11 $25,000 was added to this funding source.  No 
other changes at this time.



PROJECT NUMBER U-20 (2004 CIP Ranking 11)

PROJECT TITLE Polishing Lagoons-Berm Reconstruction

PROJECT DESCRIPTION Rehabilitation of earthen berms @ polishing lagoons

PROJECT LOCATION Florence WWTP

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Due to lack of maintenance over 20 years & the fact that no geo-textile fabric exists at these ponds, the earthen berms have deteriorated and caused seepage 
in the berms indicating potential breach of Berm. (Includes removal of existing berm between ponds.)

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 314,000 $314,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $314,000 $0 $0 $0 $0 $0 $0 $0 $0 $314,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants 314,000 $314,000
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $314,000 $0 $0 $0 $0 $0 $0 $0 $0 $314,000

Project changes as of 12/31/11: Moved from FY 12/13 to FY 13/14. No other changes in project.

Project changes as of 1/14/09: Moved from FY 08/09 to FY 11/12, No change in value or funding.

NOTE: This project was originally scheduled for FY 04/05 - $30,000 Engineering & $284,000 Construction.  The project was rescheduled for FY 05/06 & FY 06/07 with the same values.  This project 
again has been rescheduled as follows: FY 06/07 - $314,000 Construction.

Project changes as of 12/27/07:  Project moved from FY 07/08 to FY 08/09, no change in value of funding.

Project changes as of 1/29/10: Added to comments, see note in bold.  No change in value or funding.
Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding.

Project changes as of 3/21/07:  Project has moved from FY 06/07 to FY 07/08, no other changes to project.



PROJECT NUMBER U-21 (2004 CIP Ranking 86)

PROJECT TITLE Combination Sewer Cleaner/Manhole Cleaning Equipment

PROJECT DESCRIPTION Combination Sewer Cleaner

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Combination sewer jetter & manhole cleaner to eliminate blockage, remove debris and eliminate siltation problems in existing sewer lines.  Subcontracted
services performs periodic maintenance at the present time.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 375,000 $375,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $375,000 $0 $0 $0 $0 $0 $0 $0 $0 $375,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer 187,500 $187,500
N. Florence Sewer 187,500 $187,500
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $375,000 $0 $0 $0 $0 $0 $0 $0 $0 $375,000

Project changes as of 1/29/10: Moved from FY 11/12 to FY 13/14, no change in value or funding.
Project changes as of 1/14/09: Moved from FY 09/10 to FY 11/12, No change in value or funding.

NOTE:  This project was originally scheduled for FY 04/05 - $300,000 in Equipment.  Project rescheduled as follows:  FY 08/09 - $350,000 Equipment.

Project changes as of Budget Submission 02/22/08:  Project moved from FY 10/11 to FY 09/10, Equipment costs increased from $350,000 to $375,000, difference of costs split between all funding 
sources scheduled for project. Flor. Sewer & N.F. Sewer increased from $57,500 to $65,833 each and Impact fee increased from $235,000 to $243,334.  No other changed in project.

Project changes as of FY 4/6/07:  None

Project changes as of 12/31/10: NONE

Project changes as of FY 12/27/07:  Project moved from FY 08/09 to FY 10/11, no changes in value or funding.

Project changes as of 12/31/11: Funding of $243,334 moved from Impact Fees and split amongst the Sewer & N. Sewer funds. No change in value.



PROJECT NUMBER U-51 (2004 CIP Ranking 31)

PROJECT TITLE Office Laboratory Space at WWTP

PROJECT DESCRIPTION Add 2000 square foot facility for laboratory and office space

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS The Town currently hauls lab samples to Tempe for testing.  Daily/monthly samples can be tested on-site for savings and also produce revenue for outsourcing.
Additional space needed for 2.5 MGD and proposed 1.5 MGD plants not considered in original design.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 338,000 $338,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $338,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $338,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer 338,000 $338,000
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $338,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $338,000

NOTE:  Project was originally scheduled as follows:  FY 05/06 - $10,000 Engineering, FY 06/07 - $200,000 Construction & $50,000 Furnishings & Equipment.
Project was rescheduled as follows:  FY 06/07 - $20,000 Engineering, FY 06/07 - $240,000 Construction.  Last minute change to FY 07/08 - value decreased from $240k to $120k.

Project changes as of 1/29/10: Moved $120,000 for construction from FY 10/11 to FY 11/12 and added $230,000 to FY 10/11, total increase $230,000. no other changes at this time.

Project changes as of 12/27/07:  Project moved from FY 07/08 to FY 08/09, no change in value of funding.

Project changes as of 3/21/07: Engineering fee of $20,000 moved from FY 06/07 to FY 07/08, Construction cost of $120,000 for FY 07/08 stayed the same & $120,000 added to FY 08/09 for Construction 
fees.  

Project changes as of 1/14/09: Construction cost moved from FY 09/10 to FY 10/11, no change in value or funding.

Project changes per Budget Submission 02/22/08:  Feasibility Analysis for FY 08/09 have been removed, Construction costs for FY 08/09 have increased from $120,000 to  $230,000 and Construction 
costs for FY 09/10 have been removed…this project has been set to complete in one year instead of two.
Project changes as of 02/22/08: Feasibility analysis costs of $20,000 for FY 08/09 have been removed from this project and the Construction costs have increased from $120,000 to $230,000. no change 
in funding source.



Project changes as of 03/14/12: Total unused portion of $200k moved from FY 11/12 to FY 12/13 to increase FY total form $138k to $338k with no increase to project value. To interface with projects U-
08 & U-83, no change in funding source.

Notes continued for U-51
Project changes as of 12/31/10: Moved remaining of costs of $218k from FY 10/11 to FY 11/12 and added to costs allocated for FY 11/12, total costs for FY 11/12  (Construction) is $338k. No change in 
total value or funding source.
Project changes as of 12/31/11: Unused portion of $138,000 from FY 11/12 moved to FY 12/13. No change in value or funding source.



PROJECT NUMBER U-54

PROJECT TITLE Lift Station @ Valley Farms alignment

PROJECT DESCRIPTION Life station (1 MGD for flows south of 287 and east of Centennial Park alignment)

PROJECT LOCATION Valley Farms

PROJECT BENEFITS Improve quality of existing facilities or equipment, expand capacity of existing service level/facility

COMMENTS Provide a lift station to accommodates flows and sewage south of SH 287

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 120,000 $120,000
Architectural/engineering fees $0
Real Estate Acquisition 800,000 $800,000
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $0 $120,000 $800,000 $0 $0 $0 $0 $920,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 120,000 800,000 $0
TOTAL PROJECT FUNDING $0 $0 $0 $0 $120,000 $800,000 $0 $0 $0 $0 $0

Project changes as of 12/31/10: Moved from FY's 12/13-13/14 to FY's 13/14-14/15, no change in value or funding.
Changes as of 04/15/11: Moved from FY"s 13/14-14/15 to FY's 16/17-17/18, no change in value or funding source.
Project changes as of 12/31/11: NONE

Project changes as of 3/21/07:  NONE
Project changes as of 12/27/07:  NONE
Project changes as of 1/14/09:  NONE
Project changes as of 1/29/10: Moved from FY's 11/12-12/13 to FY's 12/13-13/14, no change in value or funding source.



PROJECT NUMBER U-79

PROJECT TITLE Office Space (Renovation)

PROJECT DESCRIPTION Renovating of Existing Office Lab Space

PROJECT LOCATION Lab Office

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 28,750 57,500 28,750 $115,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $28,750 $57,500 $28,750 $0 $0 $0 $0 $0 $0 $0 $115,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 57,500 $57,500
Florence Sewer 28,750 $28,750
N. Florence Sewer 28,750 $28,750
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $28,750 $57,500 $28,750 $0 $0 $0 $0 $0 $0 $0 $115,000

Project changes as of 1/29/10: Moved from FY 10/11 to FY 11/12, no change in value or funding.
Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding source.

Project changes as of 12/31/11: $57.5k from Water Fund moved from FY 12/13 to FY 13/14 and $28,750 from N.Florence Sewer moved from FY 12/13 to FY 14/15. No change in value or funding sources.

New project for FY 09/10



PROJECT NUMBER U-80

PROJECT TITLE Sewer Main Line Extension - Elizabeth to Adamsville

PROJECT DESCRIPTION 10" Sewer Line from Elizabeth/Stewart to Adamsville Road, (1100')

PROJECT LOCATION Elizabeth/Stewart to Adamsville

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 10,000 $10,000
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 62,000 $62,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $0 $10,000 $62,000 $0 $0 $0 $0 $0 $72,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer 10,000 62,000 $72,000
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $10,000 $62,000 $0 $0 $0 $0 $0 $72,000

New project for FY 09/10

Project changes as of 12/31/10: NONE
Project changes as of 12/31/11: NONE

Project changes as of 1/29/10: NONE



PROJECT NUMBER U-83

PROJECT TITLE Effluent Discharge System

PROJECT DESCRIPTION Provide expanded chlorine contact basin and increased pipe/pump capacity for effluent needs to meet regulatory discharge permit requirements.

PROJECT LOCATION Florence Blvd/Lancaster Circle Water Line

PROJECT BENEFITS Replace or repair existing facilities and equipment & Alleviates 

COMMENTS Conforms to adopted plans, goals, objectives and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 850,000 $850,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $850,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $850,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer 850,000 $850,000
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $850,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $850,000

Project changes as of 03/14/12: Not funded in FY 11/12 total $850k moved from FY 11/12. No change in value or funding source.

New project for FY 10/11
Project changes as of 12/31/10: Moved remaining $612k to FY 11/12 plus an additional $213k for total instruction costs of $825k for FY 11/12; total project costs to date are $850,500 with a total 
increase to project of $213k.
Project changes as of 12/31/11: Unused portion of $425k from FY 11/12 moved to FY 12/13. No change in value or funding source.



PROJECT NUMBER U-84

PROJECT TITLE 8th Street Sewer Line Extension

PROJECT DESCRIPTION Extend sewer from Pinal St. to Main St. to accommodate service to Jacques Square.

PROJECT LOCATION Pinal St to Main St.

PROJECT BENEFITS Improve quality of existing facilities or equipment & Alleviates substandard conditions of deficiencies

COMMENTS Sanitary sewer services to Aurelia Park backs up constantly. Resolve problem and also provide upgraded services to area.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 68,500 $68,500
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $68,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $68,500

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer 68,500 $68,500
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $68,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $68,500

New project for FY 10/11

Project changes as of 12/31/11: Project moved from FY 11/12 to FY 12/13 and the Engineering value of $8,500 has been moved to construction. No change in total value for this project.

Project changes as of 12/31/10: Moved from FY 10/11 to FY 11/12, no change in value or funding. Corrected title… replaced Aurelia Park with Jacques Square.



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

U-11 18"Bore across SH 79 100,000 $100,000

U-12
WWTP Expansion 

(N. Florence) 465,000 2,084,000 $2,549,000

U-13
Sewer Main Extension (Main 

Interceptor/Lift Station) 30,000 470,000 $500,000

U-14
Lift Station & Hunt Highway & 

SH 79 40,000 330,000 $370,000

U-15 Lift Station 80,000 720,000 $800,000

U-16 Recharge Facility Expansion 40,000 200,000 300,000 $540,000

U-79
Office Space (Renovation)

3-Way Split for funding 28,750 $28,750

U-81 Merrill Ranch WRF (Phase 1) 4,000,000 $4,000,000

U-82 Merrill Ranch WRF (Phase 2) 950,000 14,000,000 $14,950,000

$0 $4,755,000 $1,748,750 $3,334,000 $14,000,000 $0 $0 $0 $0 $0 $23,837,750

FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

$0

$0

$0

$0

$0

4,030,000 470,000 1,250,000 14,000,000 $19,750,000

$0

465,000 2,084,000 $2,549,000

$0

$0

$0

$0

260,000 1,278,750 $1,538,750

$0

$0

$0 $4,755,000 $1,748,750 $3,334,000 $14,000,000 $0 $0 $0 $0 $0 $23,837,750

N. Florence Sewer

Sanitation

Impact Fees - NF Sewer

TOTAL PROJECT FUNDING

Florence Sewer

Grants

Developer Contributions

Donations

Financing

Private Sector -Dev. Agreement

CFD

Water

Capital Project Fund

HURF

2% Construction Tax

Food Tax

TOWN OF FLORENCE

NORTH FLORENCE SEWER
CAPITAL IMPROVEMENT PROJECT

PROJECT FUNDING

TOTAL PROJECT COST



PROJECT NUMBER U-11 (2004 CIP Ranking 60)

PROJECT TITLE 18" Bore across HWY 79

PROJECT DESCRIPTION 18" Sewer bore at HWY 79 & Hunt HWY

PROJECT LOCATION Hwy 79 & Hunt Hwy

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Install bore under HWY 79 expands sewer service to the east side of HWY 79 @ Hunt Hwy to accommodate wastewater collection to WWTP via lift station

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 100,000 $100,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $100,000 $0 $0 $0 $0 $0 $0 $0 $0 $100,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer 100,000 $100,000
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $100,000 $0 $0 $0 $0 $0 $0 $0 $0 $100,000

Project changes as of 01/29/10: Project moved from FY 09/10 to FY 12/13 and increased from $60,000 to $100,000. Total increase for project is $40,000. No other changes.

Project changes per Budget Submission 02/22/08: Value increased from $55,000 to $60,000 for construction for FY 08/09.  No other changes to project.

Project changes as of 12/31/11: Moved from FY 12/13 to FY 13/14, no change in value or funding source.
Project changes as of 12/31/10: NONE

Project changes as of 3/21/07:  Value of project for Construction increased from $20,000 to $55,000. No other changes to project.
Project changes as of 12/27/07: Project moved from FY 07/08 to FY 08/09, no changes in cost or funding.

Project changes as of 1/14/09:  Moved from FY 08/09 to FY 09/10, no change in value or funding.

             Last minute change has moved the project out to FY 07/08 and the value has decreased from $40,000 to $20,000.
NOTE:  This project was originally scheduled for FY 02/03, then was rescheduled for FY 03/04, and was again rescheduled for FY 06/07. No change in value.



PROJECT NUMBER U-12 (2004 CIP Ranking 3)

PROJECT TITLE WWTP Expansion (N. Florence)

PROJECT DESCRIPTION Expand N. Florence WWTP capacity        (From P.M.P. - LS-D1 to FM-L-D1-D to Fm-HW-Merrill D)

PROJECT LOCATION N. Florence WWTP

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Main interceptor expansion (2 miles long) to carry existing flow from WWTP to proposed new plant.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 465,000 2,084,000 $2,549,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $465,000 $0 $2,084,000 $0 $0 $0 $0 $0 $0 $2,549,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing 465,000 2,084,000 $2,549,000
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $465,000 $0 $2,084,000 $0 $0 $0 $0 $0 $0 $2,549,000

Project changes per Budget Submission 0222/08: Project costs for FY's 09/10-10/11 have been removed, the Construction cost of FY 11/12 to remain at $450,000.

Project changes as of 01/29/10: Comments added to project, no change to funding or values.

Project changes as of 12/27/07: NONE

NOTE:  This project was originally scheduled for FY 02/03 @ $7.5 Million for Construction, then rescheduled for FY 03/04 @ $5.35 Million for Construction, then rescheduled for FY 06/07 @ $620,000 
Engineering & $2.88 Million for Construction, then rescheduled for FY 08/09 @ $3.0 Million for Construction.
The project was then rescheduled as follows: FY 08/09 $10,000 Planning/feasibility analysis, & $300,000 Engineering, & FY 09/10 - $4.0 Million for Construction.  The final change was this year when 
the Construction costs increased to $9.4 Million. All the previous estimates were submitted by C. Arndt.  
Project changes as of 3/21/07:  This project has been pushed back to start in FY 09/10 and $465,000 for Construction has been added to FY 11/12.

Project changes as of 1/14/09: Construction costs added for FY 13/14 of $2.084 Million to be funded from WIFA.  Description extended - See inside brackets.

Project changes as of 12/31/10: NONE
Project changes as of 12/31/11: Moved from FY's 12/13 & 14/15 to FY's 13/14 & 15/16, The funding requested for this project is "WIFA".



PROJECT NUMBER U-13 (2004 CIP Ranking 54)

PROJECT TITLE Sewer Main Extension (Main Interceptor/Lift Station)

PROJECT DESCRIPTION Expand N. Florence WWTP capacity via sewer line extension

PROJECT LOCATION North Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS With the expected growth north of Hunt Highway, will be a necessity for main interceptor expansion (2 miles long) to carry existing flow from WWTP to proposed
new plant

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 30,000 470,000 $500,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $30,000 $470,000 $0 $0 $0 $0 $0 $0 $0 $500,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions 30,000 270,000 $300,000
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer 200,000 $200,000
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $30,000 $470,000 $0 $0 $0 $0 $0 $0 $0 $500,000

NOTE:  This project was originally scheduled as follows:  FY 04/05 - $500,000 Construction & FY's 05/06 - 08/09 $250,000 each year for Construction.

Project changes as of 12/27/07: Project moved from FY 07/08 to FY 08/09, no changes in cost or funding.

Project changes as of 12/31/11: Moved from FY's 12/13 & 13/14 to FY's 13/14 & 14/15.

Project changes per Budget Submission 02/22/08: Analysis & Engineering fees removed from project, $30,000 in Construction costs added to FY 10/11 and Construction costs for FY 11/12 decreased 
from $1.38 Million to $470,000. Funding to change from Private Sector of $900,000 to Developer Contribution of $30,000 for FY 10/11 & $470,000 in FY 11/12, N. Florence funding decreased from 
$400,000 to $200,000 and Impact Fee Funding has been removed from project.  No other changes in project.

Project changes as of 1/29/10: Moved from FY's 10/11-11/12 to FY's 11/12-12/13, no other changes to project.
Project changes as of 12/31/10: Moved from FY's 11/12-12/13 to FY's 12/13-13/14, no change in value or funding source.

Project changes as of 1/14/09: NONE

Project changes as of 3/21/07: Construction has been moved from FY 09/10 to FY 10/11, no change in funding sources.
The project has been rescheduled as follows:  FY 07/08 - $20,000 Planning/Feasibility analysis, FY 08/09 - $100,000 Engineering fees, FY 09/10 - $1.38 Million for Construction.



PROJECT NUMBER U-14 (2004 CIP Ranking 51)

PROJECT TITLE Lift Stations @ Hunt Highway & SH 79

PROJECT DESCRIPTION Install life station @ Hunt Highway & SH 79  (WW-LS-D3)

PROJECT LOCATION Hunt Highway & SH 79

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Enables us to expand our service to meet future growth for commercial development @ the intersection of SH 79 & Hunt Highway

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 40,000 330,000 $370,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $40,000 $330,000 $0 $0 $0 $0 $0 $0 $0 $370,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer 40,000 330,000 $370,000
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $40,000 $330,000 $0 $0 $0 $0 $0 $0 $0 $370,000

Project changes as of 12/31/11: Moved from FY's 12/13 & 13/14 to FY's 13/14 & 14/15. No change in value or funding source.

Project changes as of 03/21/07:  Engineering cost of $35,000 has moved from FY 06/07 to FY 07/08 and Construction cost of $255,000 in FY 07/08 have increased to $295,000 and moved to FY 08/09. No 
change in funding.
Project changes as of 12/27/07: Project moved from FY 07/08 to FY 08/09, no changes in cost or funding.

NOTE:  This project was originally scheduled as follows:  FY 04/05 - $30,000 Engineering and FY 05/06 - $150,000 Construction.  This project has been rescheduled as follows:  FY 06/07 - $35,000 
Engineering and FY 07/08 - $255,000 Construction.

Project changes as of 12/31/10: Moved from FY's 11/12-12/13 to FY's 12/13-13/14, no change in value or funding source.

Project changes as of 1/14/09: Moved from FY's 08/09-09/10 to FY's 09/10-10/11.  No change in value or funding.  Description extended (See brackets).

Project changes per Budget Submission 02/22/08: Engineering fees of $35,000 for FY 08/09 removed, Construction costs of $40,000 added for FY 08/09 and Construction costs for FY 09/10 increased 
from $295,000 to $330,000. No change in funding sources.

Project changes as of 1/29/10: Moved from FY's 09/10 -10/11 to FY's 11/12-12/13, no other changes to project.



PROJECT NUMBER U-15 (2004 CIP Ranking 77)

PROJECT TITLE Lift Station

PROJECT DESCRIPTION Expand N. Florence WWTP service area

PROJECT LOCATION N. Florence WWTP

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS With the expected growth north of Hung Highway,  will be a necessity for main interceptor expansion (2 miles long) to carry existing flow from WWTP to 
proposed new plant

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 20,000 $20,000
Architectural/engineering fees 60,000 $60,000
Real Estate Acquisition $0
Site Preparation $0
Construction 720,000 $720,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $80,000 $720,000 $0 $0 $0 $0 $800,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer 80,000 720,000 $800,000
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $80,000 $720,000 $0 $0 $0 $0 $800,000

NOTE:  This project was originally scheduled as follows:  FY's 03/04 - 05/06 $75,000 per year in Construction costs.  Then the project was rescheduled as follows:  FY 08/09 - $20,000 Planning, FY 09/10 
- $10,000 Engineering, and FY 10/11 - $150,000 Construction.  The project has been rescheduled again as follows:  FY 08/09 - $60,000 Planning, FY 09/10 - $20,000 Engineering, and FY 10/11 - $720,000 
Construction.
Project changes as of FY 4/6/07:  None

Project changes as of 12/31/10: NONE

Project changes as of 12/27/07: NONE
Project changes as of 1/14/09: Moved from FY's 08/09-10/11 to FY's 11/12-12/13.  No change in value or funding.
Proejct changes as of 1/29/10: Moved from FY's 11/12-12/13 to FY's 12/13-13/14

Project changes as of 12/31/11: Moved from FY's 12/13 & 13/14 to FY's 13/14 & 14/15. No change in value or funding source.



PROJECT NUMBER U-16 (2004 CIP Ranking 9)

PROJECT TITLE Recharge Facility Expansion

PROJECT DESCRIPTION

PROJECT LOCATION N. Florence WWTP

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS With the expected growth of the North Florence WWTP and increased flows, relocation/expansion of existing re-charge facility will be need in order to receive
addition ground water credits from Assured Water Supply (AWS).B739

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 20,000 $20,000
Architectural/engineering fees 20,000 $20,000
Real Estate Acquisition $0
Site Preparation $0
Construction 200,000 300,000 $500,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $40,000 $200,000 $300,000 $0 $0 $0 $0 $0 $0 $540,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions 200,000 300,000 $500,000
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer 40,000 $40,000
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $40,000 $200,000 $300,000 $0 $0 $0 $0 $0 $0 $540,000

Project changes as of 1/14/09: Moved from FY's 09/10-11/12 to FY's 11/12-13/14.  Engineering costs decreased from $50,000 in FY 11/12 to $20,000 in FY 11/12.  Construction costs Increased from 
$150,000 in FY 11/12 to $200,000 & moved to FY 12/13; Land costs of $100,000 for FY 10/11 was deleted, & Construction costs of $300,000 was added to project in FY 13/14.  Funding from Private 
sector for FY 11/12 was moved to FY 12/13 and increased from $160,000 to $200,000 and $300,000 was added to FY 13/14. Project value increased $220,000.

Project changes as of 1/29/10: NONE

Project changes as of 12/31/11: Moved from FY's 12/13 - 14/15 to FY's 13/14 - 15/16. Construction costs funding source for FY's 14/15-15/16 moved out of Private Sector into Developer Contributions.

Project changes as of 12/31/10: Moved from FY's 11/12-13/14 to FY's 12/13-14/15, no change in value or funding source.

Project changes as of 12/27/07: NONE
Project changes as of FY 4/6/07:  None
NOTE:  No changes for project.



PROJECT NUMBER U-79

PROJECT TITLE Office Space (Renovation)

PROJECT DESCRIPTION Renovating of Existing Office Lab Space

PROJECT LOCATION Lab Office

PROJECT BENEFITS Improve quality of existing facilities or equipment

COMMENTS Alleviates substandard conditions of deficiencies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 28,750 57,500 28,750 $115,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $28,750 $57,500 $28,750 $0 $0 $0 $0 $0 $0 $0 $115,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 57,500 $57,500
Florence Sewer 28,750 $28,750
N. Florence Sewer 28,750 $28,750
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $28,750 $57,500 $28,750 $0 $0 $0 $0 $0 $0 $0 $115,000

Project changes as of 1/29/10: Moved from FY 10/11 to FY 11/12, no change in value or funding.
Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding source.

Project changes as of 12/31/11: $57.5k from Water Fund moved from FY 12/13 to FY 13/14 and $28,750 from N.Florence Sewer moved from FY 12/13 to FY 14/15. No change in value or funding sources.

New project for FY 09/10



PROJECT NUMBER U-81

PROJECT TITLE Merrill Ranch WRF (Phase 1)

PROJECT DESCRIPTION Maximum two (2) package sewage treatments plants.  Includes land, setback w/o controls, odor control w/ full controls, admin. Area, fencing, miscellaneous 
basing, site piping and grading.

PROJECT LOCATION Merrill Ranch

PROJECT BENEFITS Expand capacity of existing service level/facility

COMMENTS Conforms to adopted plans, goals, objectives and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 350,000 $350,000
Real Estate Acquisition $0
Site Preparation $0
Construction 3,650,000 $3,650,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $4,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $4,000,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions 4,000,000 $4,000,000
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $4,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $4,000,000

Project changes as of 1/29/10: Moved from FY 10/11 to FY 11/12, no change in value or funding.
New project for FY 09/10

Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding source.
Project changes as of 12/31/11: Moved from FY's 12/13 to 13/14. Funding source changed from Private Sector (CFD) to Developer Contribution.



PROJECT NUMBER U-82

PROJECT TITLE Merrill Ranch WRF (Phase 2)

PROJECT DESCRIPTION 1.5 MGD - WRF Facility includes set back of land with full control, secondary treatment, solids treatment, odor control with full controls, admin./lab building,
infiltration basin, aesthetic fencing misc., site piping.

PROJECT LOCATION
Merrill Ranch

PROJECT BENEFITS
Expand capacity of existing service level/facility

COMMENTS
Conforms to adopted plans, goals, objectives and policies

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees 950,000 $950,000
Real Estate Acquisition $0
Site Preparation $0
Construction 14,000,000 $14,000,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $950,000 $14,000,000 $0 $0 $0 $0 $0 $0 $14,950,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions 950,000 14,000,000 $14,950,000
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $0 $950,000 $14,000,000 $0 $0 $0 $0 $0 $14,950,000

Project changes as of 12/31/11: Moved from FY's 14/15 - 15/16 to 15/16 - 16/17 - Funding source changed from Private Sector (CFD) to Developer Contribution.

New project for FY 09/10

Project changes as of 12/31/10: Moved from FY's 13/14 - 14/15 to FY's 14/15 - 15/16, no change in value or funding source.
Project changes as of 1/29/10: Moved from FY's 12/13-13/14 to 13/14-14/15, no change in value or funding.



PROJECT NO. PROJECT TITLE FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

U-43
Sanitation Division Facility Land 

Acquisition 40,000 $40,000

U-44 Sanitation Division Facility 200,000 $200,000

U-47
Garbage Truck (Population 

Growth) 260,000 270,000 280,000 $810,000

U-50 Garbage Truck Replacement II 270,000 280,000 $550,000

U-52 Sanitation Facility 80,000 345,000 $425,000

U-53 Transfer Station 2,000,000 $2,000,000

$2,240,000 $260,000 $620,000 $905,000 $0 $0 $0 $0 $0 $0 $4,025,000

FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL

$0

$0

$0

$0

$0

$0

$0

$0

2,000,000 $2,000,000

$0

$0

$0

$0

200,000 260,000 350,000 625,000 $1,435,000

40,000 270,000 280,000 $590,000

$2,240,000 $260,000 $620,000 $905,000 $0 $0 $0 $0 $0 $0 $4,025,000

CFD

Water

TOWN OF FLORENCE

SANITATION

CAPITAL IMPROVEMENT PROJECT

PROJECT FUNDING
Capital Project Fund

HURF

2% Construction Tax

Developer Contributions

Donations

TOTAL PROJECT FUNDING

TOTAL PROJECT COST

Florence Sewer

N. Florence Sewer

Sanitation

Impact Fees

Financing

Private Sector -Dev. Agreement

Food Tax

Grants



PROJECT NUMBER U-43 (2004 CIP Ranking 83)

PROJECT TITLE Sanitation Division Facility Land Acquisition

PROJECT DESCRIPTION Acquisition of land for sanitation division (2.0 Acres)

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Current Public Works facility is at capacity.  Addition sanitation trucks will result in lack of parking, office space and minor maintenance activities. 
Area to optimize route designs to optimize collection areas, crew, and equipment needs.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition 40,000 $40,000
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $40,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $40,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 40,000 $40,000
TOTAL PROJECT FUNDING $40,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $40,000

Project changes as of 1/14/09: Moved from FY 08/09 to FY 10/11, no change in value or funding.
Project changes as of 1/29/10: Moved from FY 10/11 to FY 11/12, no change in value or funding. Acreage increased from 1.5 to 2.0 acres.
Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding.

Project changes as of 12/27/07: Project pushed back from FY 07/08 to FY 08/09 and Acquisition costs increased from $30,000 to $60,000. No other changes to project.
Project changes as of 04/06/07:  No development on this project to date, moved from FY 06/07 to FY 07/08. No change in funding or value.

Project changes as of 12/31/11: Value reduced from $60k to $40k. Total reduction of value $20k, on other changes for project.

NOTE:  Project originally scheduled as follows:  FY 06/07 - $15,000 Land.  Value of project changed to $30,000.  No other changes.



PROJECT NUMBER U-44 (2004 CIP Ranking 90)

PROJECT TITLE Sanitation Division Facility

PROJECT DESCRIPTION Establish facility for parking, minor maintenance and space for personnel/equipment

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Provides parking, facility and areas for personnel equipment and minor maintenance activities.  Shorter travel to disposal site and eliminates congestion at
existing facility.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 185,000 $185,000
Furnishings & Equipment 15,000 $15,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $200,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation 200,000 $200,000
Impact Fees $0
TOTAL PROJECT FUNDING $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $200,000

Project changes as of 3/21/07:  Project will start in FY 08/09, w/ Construction costs increasing from $102,834. to $149,000. Construction costs for FY 06/07 & FY 07/08 deleted which was to be funded 
from impact fees.  Equipment costs of $4,000 in FY 08/09 and FY 09/10. Project is now funded by the Sanitation department only.

NOTE:  Project originally scheduled as follows:  FY 06/07 - $15,000 Construction, FY 07/08 - $125,500 Construction & $168,000 Labor by City forces, & FY 08/09 $8,000 Equipment.  Project rescheduled 
as follows:  FY's 06/07 - 08/09 - $308,000 Construction costs split evenly throughout timeframe,  and FY's 08/09 - 09/10 - $8,000 Equipment costs splits evenly throughout timeframe.

Project changes as of 12/27/07:  Project has been moved from FY 08/09 - 09/10 to FY 09/10; Construction costs have increased from $149,000 to $175,000 and furnishing costs have increased from 

Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding.
Project changes as of 1/29/10: Moved from FY 11/12 to FY 12/13, increased construction by $30,000 and Equipment by $10,000.  Total increase is $40,000.

Project changes as of 12/31/11: Construction costs reduced from $245k to $185k. Total value decreased by $60k for project. No other changes.

Project changes as of 1/14/09: Moved from FY 09/10 to FY 11/12 and Construction cost increased from $175,000 to $215,000.  Total increase to project $40,000. 



PROJECT NUMBER U-47     

PROJECT TITLE Garbage Truck (Population Growth)

PROJECT DESCRIPTION Purchase a new garbage truck for picking up roll out and 300-gallon containers.  This new truck is to accommodate growth in the town.

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS The increased number of house loads & businesses in the town, due to growth and annexations will need to be served.  One truck can serve approximately 900
households twice a week, depending on housing density & the length of haul to the landfill or transfer station.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 260,000 270,000 280,000 $810,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $260,000 $270,000 $280,000 $0 $0 $0 $0 $0 $0 $810,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation  $0
Impact Fees 260,000 270,000 280,000 $810,000
TOTAL PROJECT FUNDING $0 $260,000 $270,000 $280,000 $0 $0 $0 $0 $0 $0 $810,000

Project changes as of 02/22/08:  $240,000 for Equipment has been added to FY 08/09 with Sanitation as the funding source.  No other changes to project.

Project changes as of 3/21/07:  Equipment valued changed from $600,000 in FY 07/08 to $230,000 in FY 07/08 , FY 08/09, & FY 09/10 respectfully.  Funding source changed from Sanitation to Fund 
Balance Reserve for entire project.

Project changes as of 1/29/10: Added $260,000 in equpment for FY 11/12 and $280,000 for FY 14/15, added same values to Impact fee funding.  Total increase is $540,000. No other changes.

Project changes as of 12/27/07: Project was scheduled for FY's 07/08 - 09/10 at $230,000 per FY.  Equipment costs have increased from $230,000 to $245,000 per year and are now for FY's 09/10-10/11 & 
FY's 12/13-13/14, no change in funding source. 

Project changes as of 1/14/09: Equipment for FY 10/11 moved to FY 11/12 and increased from $245,000 to $260,000. FY 12/13 increased from $245,000 to $270,000, FY 13/14 moved to FY 14/15 and 
increased from $245,000 to $280,000.  Total increase on project $75,000.  No change to funding source.
Project changes as of 05/11/09:  Due to population growth changes Projects U47-U49 have been combined.  The value for new trucks has decreased from $3,495,000 to $1,100,000.;  with a total 
decrease of $2,395,000.

NOTE:  Project originally scheduled as follows:  FY 08/09  - $175,000 Equipment.  Project rescheduled to FY 07/08 - $600,000 Equipment.



Notes continued for U-47
Project changes as of 12/31/10: Moved from FY's 11/12-12/13, 14/15 to FY's 12/13-13/14, 15/16, no change in value or funding.
Project changes as of 12/31/11: FY's 12/13 - 13/14 moved to FY's 13/14 - 14/15; no change in value or funding source.



PROJECT NUMBER U-50 (2004 CIP Ranking 46)

PROJECT TITLE Garbage Truck Replacement II

PROJECT DESCRIPTION Purchase a new garbage truck for picking up roll out. This new trucks are to accommodate replacement of older trucks at a minimum of 7 yrs of age and/or
100,000 miles.

PROJECT LOCATION Florence

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS Replace trucks that are 7 years older or more and/or have a minimum of 100,000 miles.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 270,000 280,000 $550,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $270,000 $280,000 $0 $0 $0 $0 $0 $0 $550,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation 270,000 280,000 $550,000
Impact Fees $0
TOTAL PROJECT FUNDING $0 $0 $270,000 $280,000 $0 $0 $0 $0 $0 $0 $550,000

Project changes as of 12/31/11: NONE

NOTE:  Project originally scheduled as follows:  FY 04/05  - $150,000 Equipment, then project was rescheduled for FY 07/08 at same value.  Project rescheduled again FY 08/09 - $200,000 Equipment.  
Last minute change added $29,000 expense to FY 06/07 for equipment.

Project changes as of 1/14/09: Moved from FY 08/09 to FY 13/14 Value increased from $245,000 to $270,000 and $280,000 was added to project for FY 14/15. To be funded out of Sanitation fund.  Project 
value increased $305,000.
Project changes as of 1/29/10: NONE

Project changes as of 12/27/07: Project value for FY 08/09 has increased from $230,000 to $245,000. No change in funding source.
Project changes as of 3/21/07:  Project value for FY 08/09 Equipment increased from $200,000 to $230,000.  No change in funding source.

Project changes as of 12/31/10: NONE.



PROJECT NUMBER U-52

PROJECT TITLE Sanitation Facility

PROJECT DESCRIPTION Purchase of property and building to accommodate sanitation trucks

PROJECT LOCATION Unknown

PROJECT BENEFITS Provide new facility or service capability and alleviates substandard conditions of deficiencies

COMMENTS Need facility to park, maintain fleet of Sanitation truck (40-50)

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition 80,000 $80,000
Site Preparation $0
Construction 345,000 $345,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $80,000 $345,000 $0 $0 $0 $0 $0 $0 $0 $425,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation 80,000 345,000 $425,000
Impact Fees $0
TOTAL PROJECT FUNDING $0 $80,000 $345,000 $0 $0 $0 $0 $0 $0 $0 $425,000

Project changes as of 12/31/10: NONE.
Project changes as of 12/31/11: NONE

Project changes as of 12/27/07:  NONE
Project changes as of 3/21/07:  NONE

Project changes as of 1/14/09: Land costs for FY 11/12 moved to FY 12/13 and increased from $60,000 to $80,000 & Construction costs for FY 12/13 moved to FY 13/14 and increased from $295,000 to 
$345,000.  Total increase to project is $90,000.  No change in funding source.
Project changes as of 1/29/10: NONE



PROJECT NUMBER U-53

PROJECT TITLE Transfer Station

PROJECT DESCRIPTION DBO of new transfer station to accommodate solid waste collection and disposal

PROJECT LOCATION Unknown

PROJECT BENEFITS Provide new facility or service capability

COMMENTS Transfer station to accommodate solid waste collection and disposal through private entity

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 2,000,000 $2,000,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $2,000,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement 2,000,000 $2,000,000
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $0 $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0 $2,000,000

Project changes as of 1/29/10: Moved from FY 09/10 to FY 11/12, no change in value or funding.

Project changes as of 12/27/07:  Project moved from FY 07/08 to FY 08/09, no change in value of funding.
Project changes as of 1/14/09: Moved from FY 08/09 to FY 09/10, no change in value or funding.

Project changes as of 3/21/07:  Project moved from FY 06/07 to FY 07/08 no change in value.

Project changes as of 12/31/11: Moved from FY 12/13 to FY 13/14, no change in value or funding source.
Project changes as of 12/31/10: Moved from FY 11/12 to FY 12/13, no change in value or funding.



GG-05 (2004 CIP Ranking 98) Acquisition of Land for Public Works Facility Merged w/GG-06

GG-21 Council Chambers Upgrade Project

DELETED PROJECTS 

Aerated Lagoon Closure

Polyblend Unit

Lancaster Circle water Lines @ Florence Blvd.

COMPLETED by end of FY 11/12

COMPLETED by end of FY 11/12

COMPLETED by end of FY 11/12

COMPLETED by end of FY 11/12

COMPLETED by end of FY 11/12U-61

POC-27

COMPLETED by end of FY 11/12

CAP Feasibility Study Deleted

Storage Building/Area

U-19 (2004 CIP Ranking 11)

PS-01 (2004 CIP Ranking 53)

U-60

Communications UpgradesPS-04 (2004 CIP Ranking 15)



PROJECT NUMBER GG-05 (2004 CIP Ranking 98)

PROJECT TITLE Acquisition of Land for Public Works Facility

PROJECT DESCRIPTION Acquisition of Land for Public Works (Streets) Facility (53.0 Acres)

PROJECT LOCATION Town of Florence (Public Works)

PROJECT BENEFITS Alleviates substandard conditions or deficiencies

COMMENTS Current Public Works facility is at capacity.  Additional fleet maintenance, street personnel, equipment and office area needed to accommodate parking, 
office spaces, maintenance activities and area storage.

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition 125,000 $125,000
Site Preparation $0
Construction 525,000 $525,000
Furnishings & Equipment $0
Vehicles & Capital Equipment
TOTAL PROJECT COST: $125,000 $525,000 $0 $0 $0 $0 $0 $650,000

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF 125,000 525,000 $650,000
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0

Impact Fees
$0

TOTAL PROJECT FUNDING $125,000 $525,000 $0 $0 $0 $0 $0 $0 $0 $0 $650,000
GG-05 NOTES:
Note:  No changes to this project.
Project changes as of 4/6/07:  None at this time
Project changes as of 12/27/07:  Project increased from 3 Acres to 53.0 Acres, project moved from FY 08/09 to FY 09/10 and increased from $30,000 to 1.59 Million.
Project changes as of 1/14/09: Moved from FY 09/10 to FY 12/13, no change in value or funding.
Project changse as of 1/20/10: NONE

Project changes as of 12/31/11: Real estate cost decreased from $265k to $125k for FY 12/13. Construction costs of $525k added to FY 13/14. All funding moved to HURF, total increase on project 

MERGED W/GG-06

Project changse as of 12/31/10: NONE



PROJECT NUMBER GG-21

PROJECT TITLE Council Chambers Upgrade Project

PROJECT DESCRIPTION Upgrade the Council Chambers with new equipment, software, wiring and chairs.

PROJECT LOCATION Town Hall

PROJECT BENEFITS Improve quality of existing facilities or equipment, and alleviates substand conditions of deficience.

COMMENTS

PROJECT COST FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL

Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 41,845 $41,845
Vehicles & Capital Equipment 23,500 $23,500
Other (Utilities) $0
TOTAL PROJECT COST: $65,345 $0 $0 $0 $0 $0 $0 $0 $0 $0 $65,345

PROJECT FUNDING FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL
General Fund 65,345 $65,345
Capital Projects Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Government Grants $0
Outside Finance $0
Private Sector $0
Donations $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
Fund Balance Reserve $0
Cable License Agreements $0
Development Agent $0

TOTAL PROJECT FUNDING $65,345 $0 $0 $0 $0 $0 $0 $0 $0 $0 $65,345

New Project for FY 11/12

COMPLETED BY END OF FY

Council Chambers has to be set up for every Council meeting with computers, software, projections screens, etc. the control system is outdated and in need of an upgrade. New 
chairs, monitors, projector, screen, and multimedia podium are also needed.



PROJECT NUMBER POC-27

PROJECT TITLE CAP feasibility study

PROJECT DESCRIPTION Feasibility Study for the CAP canal for a multi-use path.  

PROJECT LOCATION CAP Canal

PROJECT BENEFITS Conforms to adopted plans, goals, objectives and policies, Improves quality of life in the community, Eligible for grand funding, and has public support.

COMMENTS Provide new facility or service capability

PROJECT COST FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Planning/feasibility analysis 33,600 $33,600
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $0 $0 $33,600 $0 $0 $0 $0 $0 $0 $0 $33,600

PROJECT FUNDING FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees 33,600 $33,600
TOTAL PROJECT FUNDING $0 $0 $33,600 $0 $0 $0 $0 $0 $0 $0 $33,600

Project changes as of 12/31/10:  Moved from FY's 11/12 to FY 12/13, no change in value or funding source.
Changes as of 04/15/11: Moved from FY 12/13 to FY 14/15, no change in value or funding source.
Project changes as of 12/31/11: NONE
Project changes as of 04/13/12: Deleted per IIP committee.

New Project for FY 08/09
Project changes as of 1/14/08: Project costs increased from $32,000 to $33,600, no change in funding source.
Project changes as of 1/15/09:  Moved from FY 08/09 to FY 11/12, no change in value or funding.
Project changes as of 1/28/10:  NONE

DELETED BY COMMITTEE



PROJECT NUMBER PS-01 (2004 CIP Ranking 53)

PROJECT TITLE Storage Building/Area

PROJECT DESCRIPTION Storage building used to store evidence collected by officers, found property and everyday storage needs of the department.
Storage ware will also be used to store seized vehicles

PROJECT LOCATION Police Department

PROJECT BENEFITS Alleviates substandard conditions of deficiencies

COMMENTS Currently facility has no storage allocated

PROJECT COST FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL

Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation 35,000 $35,000
Construction 600,000 $600,000
Furnishings & Equipment 265,000 $265,000
Vehicles & Capital Equipment
TOTAL PROJECT COST: $900,000 $0 $0 $0 $0 $0 $0 $900,000

PROJECT FUNDING FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL
General Fund 900,000 $900,000
HURF $0
2% Construction Tax $0
Food Tax $0
Government Grants $0
Outside Finance $0
Private Sector $0
Donations $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
Fund Balance Reserve $0

TOTAL PROJECT FUNDING $900,000 $0 $0 $0 $0 $0 $0 $900,000

Project changes as of 01/28/10:  Moved from FY's 09/10-10/11 to FY's 10/11-11/12, no other changes to project.

Project changes as of 12/31/10: Project increased from $618,850 to $1 Million. $100k has been spent to date, leaving the balance of $900k in FY 11/12. Breakdown as follows: Site Prep = $35k, 
Construction = $600k, and Funrishing and equipment = $256k. Note: $33,344. has already been paid town match to GADA Grant for Engineering: FY 08/09. Total increase of project is #176,150.00.

COMPLETED BY END OF FY

NOTE:  This project was rescheduled from FY 2004 @ $20,000.  It is now scheduled for FY 06/07 @ $65,000.  This project was duplicates as PS-13, now combine.

Project changes as of 12/27/07: Project pushed back from FY 07/08 to FY 08/09, The construction cost of $700,000 has been moved to the new year and the following costs have been added to the 
project: Feasibility analysis $10,000, Engineering fees $85,000, Site Prep $20,000, Furnishings/Equip. $80,000. Funding changes are as follows: GF increased from $700,000 to $780,000, added 
$10,000 for Grants and $105,000 for Impact Fees.  

Project changes as of 1/21/09: Engineering and Architectural cost completed in FY 08/09, All other costs moved to FY 09/10 for original project.  Site prep was increased from $20,000 to $35,000.  PS-
08 "Dog Kennels" has been combined with this project and was moved from PS-08 FY 10/11 to PS-01 FY 10/11, no change in value or funding. Total increase in project is: $95,850.  

Project changes as of 3/12/07:  This project has changed names from: Storage/Bldg/Area to: Evidence Facility.  Design value of $65,000 has changed to Construction in the value of $700,000.



PROJECT NUMBER PS-04 (2004 CIP Ranking 15)

PROJECT TITLE Communications Upgrades

PROJECT DESCRIPTION Plan & purchase of new communications frequency, repeater & consoles, etc.

PROJECT LOCATION Fire/Police Departments

PROJECT BENEFITS Conforms to adopted plans, goals, objectives & policies; Alleviates substandard conditions of deficiencies. Improves quality of life, and has public
support.

COMMENTS

PROJECT COST FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL

Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 175,000 $175,000
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $175,000 $0 $0 $0 $0 $0 $0 $175,000

PROJECT FUNDING FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL
General Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Government Grants 175,000 $175,000
Outside Finance $0
Private Sector $0
Donations $0
Water $0
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
Fund Balance Reserve $0

TOTAL PROJECT FUNDING $175,000 $0 $0 $0 $0 $0 $0 $175,000

NOTE:  This project was originally set at $300,000 for 2007.  A grant paid for the monopole which drastically decreased the original costs to around 92,000.  The project has been scheduled for FY 
06/07.

Project changes as of 12/27/07:  This project has been rescheduled from FY 07/08 to FY 08/09, no change in value or funding due to no idea on future value of consoles.
Project changes as of 01/21/09: Equipment cost increased from $65,000 to $175,000 for 2 Consoles.  Total increase to project is $110,000 no change in funding source.
Project changes as of 01/20/10: Moved from FY 09/10 to FY 10/11, no other changes to project.

COMPLETED BY END OF FY

Project changes as of 3/12/07:  Monopole has been completed, remainder of project moved in the anticipation that the order will not be completed until next FY.

Project changes as of 12/31/10:  Moved from FY 10/11 to  11/12, no change in value, Project changed from General Fund to Grants as there are currently 3 grants tied to this project.



PROJECT NUMBER U-19 (2004 CIP Ranking 11)

PROJECT TITLE Aerated Lagoon Closure

PROJECT DESCRIPTION Clean closure of aerated lagoons to meet ADEQ requirements and allow expansion of WWTP

PROJECT LOCATION Florence WWTP

PROJECT BENEFITS Alleviates substandard conditions and deficiencies

COMMENTS The new WWTP will be completed in 2005 & the aerated lagoons need to have bio-solids removed & the existing lagoons leveled & filled (12 acres)

PROJECT COST FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL

Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 200,000 $200,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $200,000

PROJECT FUNDING FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL
General Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Government Grants (WIFA) $0
Outside Finance $0
Private Sector $0
Donations $0
Water $0
Florence Sewer 200,000 $200,000
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
Fund Balance Reserve $0

$0
TOTAL PROJECT FUNDING $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $200,000

NOTE:  This project was originally scheduled as follows: FY 04/05 - $10,000 Planning & $10,000 Engineering, & FY 05/06 - $525,000 Construction & $150,000
             for hauling and misc. removal.  This project was then rescheduled as follows:  FY 05/06 $10,000 Planning & $10,000 Engineering, & FY 07/08 - $525,000
             Site preparation and $150,000 Hauling & misc removal.  Last minute change, added a $20,000 value to the FY 06/07.

Project changes as of 1/14/09: Construction costs for FY 08/09 increased from $250,000 to $310,000, no change in funding source.  Construction costs of $250,000 added to project for FY 09/10 to be 
funded from Florence Sewer.

Project changes as of 12/31/10: Remaining $150k moved from FY 10/11 to FY 11/12, plus an additional $50k was added to line item. No change in funding source, total increase to project is $50k.

Project changes as of 1/29/10: $25,000 of construction from 09/10 was utilized moving the remaining to FY 10/11 and added $25,000. No change in funding source. Total increase $25,000.

Project changes as of 12/27/07: Project moved from FY 07/08 to FY 08/09, Construction increased from $20,000 to $250,000 and $40,000  for Engineering Fees added. No change in funding.

Project changes as of 3/21/07:  Construction fees for FY 06/07 have been moved to FY 07/08, no change in funding.

Complete by end of FY 

Project changes as of Budget submission 02/22/08: Engineering to be completed by end of FY 07/08, no change in rest of project.



PROJECT NUMBER U-60

PROJECT TITLE Lancaster Circle water Lines @ Florence Blvd.

PROJECT DESCRIPTION Replacement of deficient water lines in area

PROJECT LOCATION Lancaster Circle @ Florence Blvd.

PROJECT BENEFITS The water services from Florence Boulevard to Lancaster Circle and South to Lancaster Circle continually bread due to product (PVC) installation.

COMMENTS Improve quality of existing facilities or equipment & Alleviates substandard conditions of deficiencies.

PROJECT COST FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL
Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction 70,000 $70,000
Furnishings & Equipment $0
Vehicles & Capital Equipment $0
TOTAL PROJECT COST: $70,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $70,000

PROJECT FUNDING FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL
Capital Project Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Grants $0
Developer Contributions $0
Donations $0
Financing $0
Private Sector -Dev. Agreement $0
CFD $0
Water 70,000 $70,000
Florence Sewer $0
N. Florence Sewer $0
Sanitation $0
Impact Fees $0
TOTAL PROJECT FUNDING $70,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $70,000

Project to be completed by end of FY 08/09
Project changes as of 1/29/10: Reactivated incomplete project from FY 08/09, moved to FY 10/11, no change in value or funding. 

New project for FY 08/09

Project changes as of 12/31/10: Moved remaining $70k of project from FY 10/11 to FY 11/12, no change in value or funding source.

Complete by end of FY 



PROJECT NUMBER U-61

PROJECT TITLE Polyblend Unit (Moved to Minor/Capital Outlay)

PROJECT DESCRIPTION Polyblend Unit to replace inadequate static mixer from belt press to polymer

PROJECT LOCATION Wastewater

PROJECT BENEFITS Improve quality of existing facilities or equipment & Alleviates substandard conditions or deficiencies

COMMENTS Allows consistent qualitative mixing to polymer into belt press.

PROJECT COST FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL

Planning/feasibility analysis $0
Architectural/engineering fees $0
Real Estate Acquisition $0
Site Preparation $0
Construction $0
Furnishings & Equipment 9,000 $9,000
Vehicles & Capital Equipment $0

$0
TOTAL PROJECT COST: $9,000 $0 $0 $0 $0 $0 $0 $9,000

PROJECT FUNDING FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL
General Fund $0
HURF $0
2% Construction Tax $0
Food Tax $0
Government Grants $0
Outside Finance $0
Private Sector $0
Donations $0
Water $0
Florence Sewer 4,500 $4,500
N. Florence Sewer 4,500 $4,500
Sanitation $0
Impact Fees $0
Fund Balance Reserve $0

$0
TOTAL PROJECT FUNDING $9,000 $0 $0 $0 $0 $0 $0 $9,000

Project changes as of 1/29/10: Reactivated incomplete project from FY 08/09, moved to FY 10/11, no change in value or funding. 
Project to be completed by end of FY 08/09

Complete by end of FY 

New project for FY 08/09

Project changes as of 12/31/10: NONE
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